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1 INTRODUCTION 

This document outlines the proposed approach for the Remedial Investigation/Feasibility Study 

(RI/FS) for the Patrick Bayou Superfund Site (Site), Deer Park, Texas. The RI/FS is being 

performed by the Patrick Bayou Joint Defense Group (JDG), which entered into an 

Administrative Order on Consent (AOC) with the U.S. Environmental Protection Agency 

(USEPA), Region 6 on January 31, 2006. The JDG is comprised of the following corporations: 

OxyVinyls, Shell, and Lubrizol. The JDG has contracted de maximis as a project coordinator 

and facilitator for the project and Anchor Environmental, L.L.C. as the primary RI/FS 

contractor. Other contractors working as part of the RI/FS team include Newfields for strategic 

decision analyses. Quantitative Environmental Analysis, L.L.C. (QEA) for hydraulic and 

sediment transport analyses, and Gahagan and Bryant for bathymetric and surveying support. 

An analytical laboratory will be selected and qualifications provided at a later date. A general 

organization chart for the project is provided in Figure 1-1. A summary of qualifications for 

each firm and resumes for key personnel are provided in Appendix A. 

The Site, shown in Figure 1-2, is a tidally influenced bayou and tributary to the Houston Ship 

Channel that has been significantly modified to also function as a drainage for municipal and 

industrial discharges (a designated use for the Site). A description of the Site, its history, a 

summary of historical data, and a preliminary Conceptual Site Model are provided in the 

Preliminary Site Characterization Report (PSCR) (Anchor 2006a), and in the Response to 

Comments on the PSCR (Anchor 2006b). The text below provides a very general overview of 

the Site based on analyses performed for the PSCR. 

There are a large number of historical environmental investigations and data associated with 

the Site, especially with regards to Total Maximum Daily Load (TMDL) investigations relating 

to sediment toxicity, dissolved copper concentrations in surface water, ambient water toxicity, 

and surface water temperature. In addition, other investigations were performed by the City of 

Houston, the Texas Natural Resource Conservation Commission (TNRCC) (later known as the 

Texas Commission on Environmental Quality (TCEQ), and the USEPA. These investigations 

and their data show that sediments at the Site are impacted by a variety of potential 

contaminants including polynuclear aromatic hydrocarbons (PAHs), polychlorinated biphenyls 

(PCBs), pesticides, metals including mercury, dioxins and furans, hexachlorobenzene, and 

hexachlorobutadiene among others. 
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The Site is complicated by the fact that it drains large off-site surface areas under dynamic 

conditions. These conditions are governed by intense thunderstorms and other precipitation 

events that produce large amounts of runoff and substantially increased flow amounts and 

velocities. There is an apparent reflection of these dynamic conditions in the historical sediment 

chemistry and toxicity data that in some cases shows variations that are above those that might 

be expected by simple sediment heterogeneity or depositional patterns under more quiescent 

conditions. 

A preliminary summary of complete and significant pathways and receptors that will be 

evaluated in the RI/FS risk assessment for the Site are shown in Figures 1-3 and 1-4. In addition 

to potential historical and ongoing upstream surface water contaminant sources, shallow 

groundwater, surface water, air emissions, and other upland sources that enter into the Bayou 

from adjacent industrial facilities (Figure 1-5) have the potential to impact the Site. Impacts 

associated with these potential sources are being addressed under applicable TCEQ regulatory 

programs for each of the industrial facilities that surround the Bayou. The intent of the RI/FS 

team is to integrate the findings of each of the facilities' TRRP programs as they relate to 

potential impacts to Site surface water, sediments, and ecological and human receptors. The 

facilities' contractors and the RI/FS team will work together to identify data gaps that may exist 

and identify data quality objectives, sampling plans, and roles and responsibilities for filling 

those data gaps as the project moves forward. 
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RI/FS Process Overview 

2 RI/FS PROCESS OVERVIEW 

As outlined in the PSCR (Anchor 2006a) and USEPA's approval of the RI/FS Approach letter 

dated June 7, 2006, Anchor will undertake an adaptive management approach to the RI/FS 

process, whereby work is completed, results are evaluated, the understanding of the Site 

updated, and future work plans are revised as appropriate. The order of future work will be 

prioritized so that existing and new data are complementary and leveraged towards building a 

better conceptual understanding of the Site and a remedial solution for the Site. All future work 

will occur in phases and each phase of work will be fully described in either work plans or 

Sampling and Analysis Plans (SAPs) for USFPA review and approval prior to initiation. 

The RI/FS team will continually evaluate existing and newly collected data to determine if there 

are opportunities for early remedial actions and/or controls that would significantly reduce risk 

posed by the Site, or if there is an opportunity to move the project from the traditional RI/FS 

path into an Engineering Evaluation/Cost Analysis (FF/CA), or Focused Feasibility Study. 

Section 300.4l5(b)(4)(i) of the NCP requires completion of an FF/CA for all non-time-critical 

removal actions (NTCRA), with the objective of an FF/CA to: 

• Identify removal action objectives for the protection of human health and the 

environment 

• Identify NTCRA cleanup alternatives 

. Assess the effectiveness, implementability, and cost of the alternatives 

If appropriate, performance of an FF/CA could provide an appropriate response, which would 

allow for meeting the project objectives in an expedited and efficient manner. 

This document and the associated Quality Assurance Project Plan (QAPP) (Anchor 2006c), Data 

Management Plan (DMP) (Anchor 2006d), and Health and Safety Plan (HASP) (Anchor 2006e) 

provide administrative and programmatic direction for the project and are the foundation of 

subsequent work packages (either Work Plans or SAPs) in a phased RI/FS approach. If needed, 

addenda to the HASP and other global plans will be prepared for each SAP to cover activities 

outside of the scope of the global documents. 

Work packages will be prepared detailing a specific investigation or other work that will occur. 

This process will continue until the RI is completed. Based on a review of the considerable 
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amount of historical data that is available for the Site and other information presented in the 

PSCR (Anchor 2006a), the work packages anticipated for the Patrick Bayou RI include the 

following: 

• Work Package 1 - Historical Data Quality Assessment Work Plan and Identification of 

Preliminary Data Quality Objectives (DQOs) and Contaminants of Potential Concern 

(COPC). The Work Plan for this Work Package has been submitted to USEPA and was 

approved on July 7, 2006. 

• Work Package 2 - Hydrology and Source Evaluation 

• Work Package 3 - Ecological and Human Health Risk Assessment 

Work Package 4 - Feasibility Study Engineering Data 

The focus of each of these work packages are discussed in more detail in Section 3. During 

preparation of each work package, and after the evaluations of data associated with each work 

package are completed. Anchor will provide interim reports to the JDG and agencies to keep 

team members apprised of the progress of the project. Anchor will also integrate the interim 

reports into a complete RI report at the end of the process. 

The FS process will be conducted in a similar manner, with the following major phases: 

1. Feasibility Study Work Plan 

2. Feasibility Study Data Collection 

3. Feasibility Study Data Analysis 

4. Feasibility Study Report 

The focus of the FS work plan and data collection will be to fill any data gaps in regards to 

evaluating potential remedial options and designs on geotechnical and hydrodynamic bases 

and determining the locations of potential waste handling/disposal facilities. 

Project Management Plan January 2007 
Patrick Bayou Remedial Investigation Work Plan 9 ' 040284-01 



Sampling and Analysis Plan/Quality Assurance Project Plan 

i 

3 SAMPLING AND ANALYSIS PLAN/QUALITY ASSURANCE PROJECT PLAN 

Based on the phased or adaptive management approach. Anchor will prepare a SAP for specific 

sampling events associated with subsequent work packages. The general QAPP (Anchor 2006c) 

describes the project objectives and organization, functional activities, and 

quality assurance and quality control (QA/QC) protocols that will be used to achieve the 

desired DQOs for each phase of the work. In addition, the QAPP addresses sample custody, 

analytical procedures, data reduction, validation, and reporting. 

Task specific SAPs will be submitted separately to the JDG and USEPA for approval prior to 

implementation of any field activities as the need arises. The SAPs will define in detail the 

DQOs and sampling and data gathering methods that will be used for the project to define the 

nature and extent of contamination, ecological/human health risk assessment, and FS-related 

evaluations. At a minimum, each SAP will include a discussion of sampling objectives, sample 

location and frequency, sampling equipment and procedures, and sample handling and 

analysis. The SAP will be written so that a field sampling team unfamiliar with the Site would 

be able to gather the samples and field information if required. Anchor will refer to USEPA's 

guidance document titled Interim Final Guidance for Conducting Remedial Investigations and 

Feasibility Studies under CERCLA (USEPA 1988), which describes the RI/FS SAP format and the 

required content. 

Anchor will demonstrate in advance, to USEPA's satisfaction, that each analytical laboratory it 

may use is qualified to conduct the proposed work. This includes use of methods and 

analytical protocols for the chemicals of concern in the media of interest within detection and 

quantification limits consistent with both QA/QC procedures and the DQOs approved in the 

RI/FS QAPP for the Site by the USEPA. 

Project Management Plan January 2007 
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4 WORK PACKAGES 

As discussed in Section 1, the planned RI work will be divided into the Work Packages 

discussed below. The work will be conducted in the general order presented below. 

4.1 Work Package 1 - Historical Data Quality Assessment and Identification of 

Preliminary DQOs and COPCs 

The Work Plan for this Work Package has been submitted to USEPA and was approved on 

July 7, 2006. The purpose of the work is to validate and verify that the existing 

environmental data available for the Site are acceptable to support subsequent efforts 

associated with the RI/FS risk assessment process. This work will include the development 

of performance and acceptance criteria for existing data and set specific requirements for 

reviewing, describing, evaluating, categorizing, and documenting the existing data. It will 

describe the inputs and outcomes of the data verification/validation and preliminary data 

quality review tasks and will identify the specific acceptance criteria and measurement 

quality objectives that were evaluated. 

The results of this work will include a summary of the data verification and validation, 

documentation of what was populated into the database, exceptions and issues (e.g., high 

detection limits or missing information), and statistical summaries. 

Additionally, this work package will include an evaluation to identify preliminary COPCs 

and DQOs using the existing historical data. Risk-based approaches will be used to identify 

chemicals in abiotic media that should be further evaluated in subsequent planning and 

sampling activities (e.g. Work Package 2). This assessment will be conducted using 

conservative exposure assumptions, with the purpose of identifying key exposure pathways 

on which to focus more detailed analyses and identifying potential data gaps to be 

addressed in the screening-level and baseline ecological risk assessment. Approaches to 

address direct exposure and bioaccumulation will be described, including assumptions 

regarding exposure pathways and receptors. 

4.2 Work Package 2 - Hydrology and Upstream Source Evaluation 

This work will include a detailed Work Plan and field work to develop an understanding of 

the sediment transport mechanisms and the erosion and depositional characteristics of 
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Patrick Bayou. In addition, a source evaluation that focuses on evaluating potential ongoing 

contaminant contributions from off-site sources upstream of Highway 225 and the East Fork 

will be part of this effort. To provide a point of reference for comparing ongoing 

contaminant sources to historical loading, the depositional history and temporal nature of 

contaminant sources will be evaluated in this phase by vertically profiling the Site 

sediments for bulk and radio chemistry. There is no existing information concerning the 

vertical distribution of preliminary COPCs in Site sediments. Developing an understanding 

of the vertical distribution of preliminary COPCs is important for several reasons, including: 

Vertical characterization will help determine if COPC sources are primarily 

associated with historical discharges, or if there are significant ongoing sources. If 

COPCs identified are primarily related to historical discharges, one would expect 

that the largest mass of those COPC to be associated with deeper sediments. 

• Vertical characterization will also help focus RI and FS evaluations on those areas 

that pose the greatest risks for contaminated sediment exposure and transport. 

Work Package 2 will also include development of a quantitative model to evaluate the 

sediment and contaminant transport. The data will assist in development of future field 

studies and provide an overall understanding of the hydraulics within the environment of 

Patrick Bayou for both the RI and FS. This work may include additional phases depending 

on the outcome of the initial evaluation. The JDG will utilize QEA, a firm that specializes in 

characterizing and evaluating sediment transport, to assist Anchor for this phase of work. 

4.3 Work Package 3 - Ecological and Human Health Risk Assessment 

Initially, in order to determine whether potential contaminants in sediment, water, or biota 

could pose an unacceptable risk to ecological or human health receptors, the scope fo work 

for additional data collection tasks required pertaining to risk assessment will be developed 

and implemented in this phase of the project. 

Anchor will then develop a Work Plan for agency review to perform the ecological risk 

assessment and human health risk assessment in accordance with the appropriate USEPA 

guidance documents (USEPA 1989,1997,1998a, 1998b) and other relevant and required 

documents and guidance as outlined in the AOC and will interact closely with the USEPA's 

Remedial Project Manager and risk assessment staff assigned to the Site. The scope of the 
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ecological and human health risk assessments will be determined through a phased 

approach as outlined in the USEPA's guidance documents. The most clearly apparent data 

needs or exploratory data collection surveys necessary to refine future data needs are 

discussed below. 

4.3.1 Physical Data 

A comprehensive spatial and temporal survey of physical water quality parameters, 

primarily salinity, temperature, and dissolved oxygen, will be conducted to evaluate the 

effect of such parameters on the observed distribution of biota within Patrick Bayou. 

This information will provide insight into factors that potentially control temporal 

changes in the benthic community, delineate the transition between freshwater and 

estuarine habitat, and support the design of sampling plans related to potential 

ecological receptors. 

4.3.2 Biological Data 

Habitat mapping and biota reconnaissance surveys will be conducted to characterize the 

potential receptors and the exposure to the Site. Habitat mapping is expected to include 

identifying the size, location, type, and quality of wetlands, shoreline, and other habitats 

at the Site. Mapping and characterizing the size and nature of the intertidal and subtidal 

zones will be conducted to determine the foraging area available to avian and upland 

receptors, as well as the area available to aquatic receptors to inhabit the Site. A recent 

comprehensive bathymetric survey for Patrick Bayou has been performed; however, 

comprehensive surface water elevations and tidal characteristics within the Bayou are 

not well characterized. A survey of water levels within the Bayou over time will be 

completed to perform the evaluation. 

An understanding of the receptors present within Patrick Bayou is critical to developing 

a representative site conceptual model (SCM) that clearly identifies relevant exposure 

pathways and receptors. Reconnaissance surveys of aquatic and wildlife receptors at the 

Site will be completed to provide important information in selecting appropriate 

assessment endpoints for the risk assessment. The survey of aquatic receptors will focus 

on identifying both potential ecological receptors and the use of the Site by fish and 

shellfish resources available for human consumption. 
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4.3.3 Toxicity Data 

Previous investigations have identified toxicity in Site sediment using bioassay testing 

methods. However, attempts to characterize the source of toxicity to test organisms 

were inconclusive (as described in the PSCR). As such, additional bioassay work is not 

expected to reduce the uncertainty in assessing risks to ecological receptors and is not 

currently included in the expected data generating activities for the RI. 

4.3.4 COPC Sampling 

A robust characterization of chemical concentrations in sediment, water, and biota is 

critical to assessing risks to ecological and human health receptors. Although a great 

deal of historical data on chemical concentrations in Site media are available, several 

apparent data gaps have been initially identified based on expected risk assessment data 

needs. The list below includes the most apparent data collection needs based on the 

PSCR (Anchor 2006a). Certain data collected during Work Package 2 may preclude 

further data collection in Work Package 3. They include: 

Sediment - Although surface sediments have been extensively sampled in 

Patrick Bayou, there is some uncertainty in the usability of historic data to 

characterize exposure of ecological receptors to the Site. Sampling designs for 

many of the existing studies (TNRCC and USEPA 1996, USEPA 2001, Parsons et 

al 2002, Parsons et al 2004) included bias in the sampling locations based on 

proximity to Texas Pollutant Discharge Elimination System (TPDES) outfalls. 

Randomly selected locations (Parsons et al 2002 and 2004) were collected from 

the centerline of the channel, but characterization of the nearshore environment 

was not included. In addition, USEPA 2001 included surface sample depths all 

in excess of 10 centimeters (cm), which may not accurately characterize the 

exposure to ecological receptors. As such, the Work Plan will describe a 

comprehensive review process to identify samples that can be used to 

characterize exposure of ecological receptors to the Site. For example, additional 

sampling of the ecologically relevant (0 to 10 cm) sediment surface will be 

necessary to address risk assessment needs at the Site. The Work Plan will 

include the development of a sampling program designed to address data gaps 

in the existing data for characterizing exposure of receptors to sediment. 
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• Surface water - The most recent comprehensive survey of water quality in 

Patrick Bayou was performed in 1994 (TNRCC and USEPA 1996). Although 

routine monitoring has been performed subsequent to this study, the scope of 

monitoring has been spatially limited and the list of analytes included may not 

be adequate to characterize risks to receptors. The Work Plan will include the 

development of a sampling program designed to address data gaps in the 

existing data for characterizing exposure of receptors to surface water. 

Biota - A significant data gap exists due to the lack of tissue chemistry in Patrick 

Bayou. Tissue data allow direct measurement of site-specific concentrations to 

which wildlife may be exposed via fish and shellfish consumption. Site-specific 

data will be collected and is expected to significantly reduce the uncertainty in 

the exposure assessment, as compared to the use of literature-based Biota 

Sediment Accumulation Factor (BSAF) and Bioaccumulation Factor (BAF) values 

to estimate exposure. In addition to the collection of site-specific tissue, 

collecting regional tissue samples will allow comparison to appropriate 

Galveston Bay-wide background tissue burdens. The Work Plan will include the 

development of a sampling program designed to address data gaps in the 

existing data for characterizing exposure of receptors to biota. Sample design 

and strategy for this portion of the Work Plan will incorporate the results of the 

scoping-level risk assessment and additional data collected during Work 

Package 2. 

In addition to the collection of analytical chemistry data for the different media at the 

Site, chemical characterization of Site media related to the bioavailability, fate, and 

toxicity of potential Site contaminants will be collected to reduce the uncertainty in the 

exposure of receptors to Site contaminants. The Work Plan will include the 

development of a sampling program designed to address data gaps in the existing 

sediment chemistry data for the following analytes: 

• Methyl mercury - Methyl mercury is an organic form of mercury and is the most 

easily bioaccumulated form of mercury. Mercury biomethylation is primarily 

carried out by sulfate reducing bacteria in anoxic sediments. Previous studies in 

Patrick Bayou performed total mercury analysis in sediments. Other forms of 

mercury do not bioaccumulate as efficiently as methyl mercury, and using total 
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mercury to estimate exposure and bioaccumulation in biota may result in an 

overestimate of mercury exposure. Characterizing methyl mercury in sediments 

will reduce the uncertainty in the bioaccumulation potential of mercury in Site 

sediments. 

PAHs - Equilibrium partitioning is an approach to developing site-specific 

concentrations of PAH mixtures that are protective of the benthic organisms. 

This approach accounts for the varying bioavailability of PAH in sediments with 

different organic carbon content, allowing for a site-specific assessment of 

potential effects to benthos. The use of this approach typically necessitates an 

expanded list of PAH analytes in sediment over the typical list of PAHs included 

in sampling programs (USEPA 2003). Use of the expanded list of PAHs is 

recommended for this application, because the USEPA (2003) procedure requires 

that substantial uncertainty factors are applied when the number of PAHs in the 

dataset is limited. 

• PCB Congeners - Historical Site data is based on PCB Aroclors, commercial 

mixtures of PCB compounds. There are two primary issues to consider when 

identifying the need for Aroclor- or congener-based PCB analysis at a Site: 1) 

analytical advantages and 2) toxicity assessment. Although analytical costs may 

be significantly higher, PCB congener analysis frequently provides some 

advantages over Aroclor-based analysis, including lower detection limits and 

avoiding coelution interference. Use of PCB congener-specific data in risk 

assessment has advantages over Aroclor-based risk assessments in that the 

former approach avoids some uncertainties in the assessment of toxicity for 

PCBs. A significant part of the toxicity associated with commercial PCB mixtures 

is related to the presence of a small number of planar PCB congeners. These 

compounds induce several similar toxic effects in mammals and birds such as 

hepatotoxicity, immunotoxicity, and reproductive toxicity. Planar halogenated 

aromatic compounds act, in part, by a common mechanism initiated by binding 

to a cytosolic aryl hydrocarbon receptor. The relative toxicities of planar 

halogenated hydrocarbons can be expressed by their toxicity in relation to 

2,3,7,8-TCDD, the most potent compound in this class of chemicals. As such, 

PCB congener analysis will be considered during subsequent work package 

Project Management Plan * ^ January 2007 
Patrick Bayou Remediallnvestigation Work Plan 16 040284-01 



Work Packages 

I 

E 

I 

development and will reduce the uncertainty in the toxicity assessment for Site 

receptors. 

4.4 Work Package 4 - Feasibility Study Engineering Data 

The evaluation of remedial alternatives requires a variety of geotechnical data that are 

specific to different remedial technologies. The data needs for the most likely potential 

remedial technologies that will be evaluated in this phase of work are described below. The 

actual data that will be collected as part of this Work Package is dependant on several 

factors, including the availability of existing data, data collected as part of Work Packages 1 

and 2, and an assessment of potential remedial alternatives at that time. 

4.4.1 Monitored Natural Recovery 

Monitored Natural Recovery is defined by USEPA as a "sediment cleanup method that 

uses ongoing, naturally occurring processes to contain, destroy, or otherwise reduce the 

bioavailability or toxicity of contaminants in sediment." The USEPA defines natural 

processes as the following physical, biological, or chemical mechanisms that reduce risks 

associated with the COPCs in sediment: 

• Physical processes - sedimentation, advection, diffusion, dilution, bioturbation, 

and volatilization 

• Biological processes - biodegradation, biotransformation, phytoremediation, and 

biological stabilization 

• Chemical processes - oxidation/reduction, stabilization, and sorption 

Natural attenuation and recovery may be accomplished by a variety of mechanisms, 

including sedimentation, dispersion, and COPC sequestration and/or degradation. The 

assessment of each of these mechanisms requires different data that may be collected as 

part of the RI. Generally, those data may be collected for evaluation of the following: 

Surface sediment concentration of COPCs 

COPC concentration profiles with depth (Work Package 2) 

Sediment loading 

Settling rate of suspended sediment 

Concentration of COPCs and constituents that inhibit mobility of COPCs on 

suspended sediment 
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• Hydraulic characteristics that affect net sedimentation 

. COPC degradation characteristics 

4.4.2 Containment Methods 

Capping is a generic term for the in-situ containment of contaminated sediment. 

Contaminated sediments are covered (capped) by an appropriate material that isolates 

the contaminants from the water body and from ecological and human receptors. 

Capping involves the placement of a natural material such as sand, gravel, or a synthetic 

material on top of the contaminated sediment, thereby isolating chemicals from the 

overlying water. A cap will therefore prevent receptors from having direct contact with 

chemicals in the sediment, as well as prevent or substantially decrease the fate of flux of 

chemicals from the underlying sediments. In addition, a cap will prevent resuspension 

and downstream migration of chemicals adsorbed onto suspended sediment. 

The assessment of containment methods, such as in situ capping, requires information 

on the energy of the surface water flow in the area of interest, the mobility and 

concentrations of COPCs in the native sediment, and the strength and grain size of the 

native sediment. These data are used to evaluate potential capping materials for their 

resistance to erosion and their resistance to the flux of COPCs through the cap. The 

strength and grain size of the native sediment is required to assess the ability of the 

sediment to support the cap and to select the proper gradation of capping materials. 

There is some pre-existing information on grain size data, but there is no information on 

other geotechnical properties of the native sediment in Patrick Bayou. 

In addition, potential capping materials may be tested if there is a promising source of 

capping material located near the Site. The tests of potential capping materials would 

include: settling rate, grain size and geotechnical index properties, and COPC 

concentrations. The distance from the potential borrow areas to the areas to be capped 

are also important to the evaluation. As an alternative to the active placement of 

capping material, hydraulic modifications to the Bayou may allow utilization of natural 

sedimentation as the in situ capping method. 
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4.4.3 Sediment Removal 

Dredging technologies can generally be placed into one of four broad categories 

(mechanical, hydraulic, pneumatic, and specialized). The evaluation of remedial 

alternatives that involve sediment removal requires information about the area to be 

excavated/dredged and the disposal sites. Dredging technologies will require 

evaluation of the following factors: 

• Sediment Resuspension - The resuspenion characteristics of a dredging 

technology determine how well the contractor can meet the requirements of 

water quality standards. If water quality standards cannot be met during 

construction, the contractor may have to change procedures or switch to a 

different technology, which could result in delays and additional costs. Poor 

sediment resuspension characteristics could also result in reduced production 

rates, slowed construction, and the spread of contaminants. 

• Availability - Availability of technology can determine its feasibility. 

Site Compatibility/Technical Feasibility - To be technically feasible, a technology 

needs to be compatible with the site characteristics, including sediment volumes 

to be dredged, water depths, channel widths, and the presence of structures, 

obstructions, and debris. 

. Solids Content - The solids content of the dredged material affects subsequent 

technologies, including transport, treatment, and disposal. If large amounts of 

water are added to the sediments during dredging, the solids content decreases. 

For off-site disposal options that include transport by truck, rail, and barge, as 

well as for treatment, it is generally beneficial if the sediments can be dredged 

near the in-situ solids content. liowever, if the dredged material is to be 

disposed in an on-site confined disposal facility (CDF) and the material is 

transported there by pipeline, it may not be an issue to pump the material as a 

slurry at a relatively low solids content. 

• Production Rate - The dredging production rate affects the construction schedule 

and costs. Production rates often vary widely by dredging technologies and 

depend heavily on Site conditions such as the presence of debris, obstructions, 

and structures, as well as water depth. 

Past Performance - The performance of a technology on other, similar dredging 

projects can be used as an indicator of how the technology would perform. 
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The measurements required for this evaluation include: 

• For potential sediment removal areas: 

- Bathymetric survey 

Geotechnical index properties 

- Strength properties 

Bulking properties 

Elutriate tests 

- COPC concentrations below the anticipated removal depth 

For potential disposal areas: 

Geotechnical index properties 

Settlement properties 

Strength properties 

As discussed above, there is substantial pre-existing information on the concentration of 

COPCs in the shallow sediments and some grain size data, although additional 

characterization will be required in some areas. The following section identifies the 

geotechnical tests that may be required. 

4.4.4 Geotechnical Tests 

Specific geotechnical field measurements and tests that are required to evaluate 

dredging and capping alternatives include: 

• Geotechnical Index Properties. Atterberg limits, water content, grain size, 

specific gravity, and bulk density will be measured on selected samples 

representative of the range of sediment conditions in the potential dredge areas. 

These data will be used to predict: 

- The behavior of the sediments during removal 

- Correlated strength of the sediment in source removal and cap areas 

Volume and bulking of sediments in the remedial area 

• Settlement Properties. Undisturbed sediment samples will be tested to evaluate 

settlement from placing caps over in situ sediments. Settlement properties are 

also required to properly size, design containment berms for, and predict the 

behavior of caps over aquatic confined disposal areas. Total settlement and time 
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rate of settlement will be evaluated through laboratory testing of undisturbed 

sediment samples. 

Bulking Properties. Column settling tests and geotechnical index properties will 

be used to evaluate bulking of removed source material during 

excavation/dredging. Bulking information will facilitate sizing the disposal 

facility, if necessary, and will enhance the understanding of the type of 

equipment required. If the size of the disposal facility is constrained, the settling 

tests will provide an indication of the possible rate of disposal, which could 

dictate the removal rate and affect the cost and feasibility of the alternatives. 

Strength Properties. In situ strength of the sediments will be measured using 

field vane shear equipment. This information will be used to evaluate acceptable 

cap lift thickness and to design containment berms for the confined disposal 

facility. This information will also be used to help specify side slopes in removal 

areas. Strength will also be correlated to geotechnical index parameters and will 

be measured using laboratory tests on undisturbed samples if necessary. 
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5 SCHEDULE 

According to the Statement of Work (SOW), the RI/FS Work Plan is due 150 days after submittal 

of the PSCR. The final Work Plan is due within 60 days after receipt of USEPA comments on 

the draft. This schedule would have a Draft Work Plan submittal due around September 29, 

2006. The RI/FS team has developed a more aggressive schedule as part of our recommended 

phased approach. A draft schedule in the form of a Gantt chart for the entire RI, including 

submittal of Work Plans, field work activities, and reports is provided in Figure 5-1. 

This schedule and scope may change substantially in regards to risk assessment and FS tasks if 

the team decides to pursue EE/CA or FES type solutions as new information becomes available. 

The scope, order of the tasks, and schedule outlined above may also change as new information 

about the Site is collected and analyzed as part of the adaptive management approach. 

Decisions on any scope or schedule changes will be thoroughly discussed with the project team 

and approved by USEPA before implementation. 
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0 Task Name Duration Start Fktlsh 1Q06 2QC6 1 13Q06 1 I4Q06 1Q07 2Q07 3Q07 4Q07 1Q08 1 I2Q08 3Q08 4Q08 
1 Preliminary Site Characterization Report (PSCR) 108 days Fri 4/28/06 Fri 9/22/06 

2 Submit PSCR to Agencies 1 day Fri 4/28/06 Fri 4/28/06 • 
3 Agency Approval of PSCR 1 day Fri 9/22/06 Fri 9/22/06 
4 Remedial Investigation 673 days Fri 3/24«)6 Tue 10/21/08 

5 Prepare Generai Ri Workpian 71 days Fri 3/24/061 Fri 6/30/06 

6 JDG Review - Ri Workpian 21 days Mon 7/3/06: Mon 7/31/06 

7 EPA Reviev/ - RI Workpian 30 days Tue 8/1/06 Mon 9/11/06 

8 Work Package #1 128 days Fri 3/24/06 Tue 9/19/06 

9 Historical Data Quality Assessment and Identification of COPC and DOO 
Workpian 

51 days Fri 3/24/06 Fri 6/2/06 n 
10 JDG Reviev/ - Data Quality Assessment Workpian 14 days Mon 6/5/06 Thu 6/22/06 I 
11 
12 

EPA Review - Data Quailty Assessment Workpian 
Draft RI Database FInalizatlon and identification of Preliminary COPC and 
DQO 

30 days 
33 days 

Fri 6/23/06 
Fri 8/4/06 

Thu 8/3/06 
Tue 9/19/06 

1 

13 Work Package #2 396 days Fri 6/2/06 Fri 12/7/07 

14 Phase 1 Hydroiogy and Source Evaluation Workpian 31 days Fri6«/06 Fri 7/14/06 1 
15 JDG Review - Phase i Hydrology and Source Evaluation 'Workpian _ 15 days Mon 7/17/06 Fri 8/4/06 i 
16 EPA Review - Phase i Hydroiogy and Source Evaiuation Vtiorkpian 30 days Tue 8/15/06 1 Mon 9/25/06 1 
17 Phase i Hydroiogy and Source Evaluation Field investigation 241 days Mon 10/2/06 Mon 9/3/07 1 1 
18 Phase 1 Hydroiogy and Source Evaluation Data Analysis 265 days Mon 10/2/06 Fri 10/5/07 I 1 
19 Draft Phase i Hydroiogy and Source Evaluation Report 45 days Mon 10/8/07 Fri12W/07 ! i 
20 Work Package #3 367 days Tue 1/2/07 1 Wed 6i2mt 

21 Phase i Ecoiogicai and Human Health Risk Assessment 'Workpian 14 days Tue 1/2/07 Fri 1/19/07 

22 JDG Reviev/ - Phase i Eco/Human Heaith Risk Assessment Workpian 28 days Mon 1/22/07 Wed 2/28/07 '•ir 
23 EPA Review - Phase i Eco/Human Heaith Risk Assessment Workpian 45 days Thu 3/1/07 Wed5®07 i 

24 Phase 1 Eco/Human Health Risk Assessment Fieid investigations 190 days' Thu S/3rt)7 : Wed 1/23/08 ! i 

25 Draft Ecoiogicai and Human Health Risk Assessment Report 90 days Thu 1/24/08 'Wed 5/28/08 ; 
26 Work Package #4 194 days Thu 1/24/08 Tue 10/21/08 

27 Phase 1FS Engineering Data Workpian 60 days Thu 1/24/08 '//ed 4/16/08 1 

28 JDG Reviev/ • FS Engineering Data Workpian 14 days Thu 4/17/08 Tue 5/6/08 

29 EPA Review - FS Engineering Data Workpian 30 days V/ed 5W/08 Tue 6/17/08 i 
30 FS Engineering Data CoNection 30 days Wed6/18rt)8" Tue 7/29/08 

31 FS Engineering Data Analysis 60 days Wed 7/30/08 Tue 10/21/08 1 
32 Draft FS Engineering Data Report Odays Tue 10/21/08 Tue 10/21/08 i 1 • 

Figure 5-1 
Project Implementation Schedule 
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DAVID KEITH, Ph.D., R.G., C.H.G. 
Project Management/Sediment Scientist 

i 

EDUCATION 

Ph.D. Geochemistry, 1994, Colorado School of Mines, Golden, Colorado 
M.S. Geology, 1991, University of Southern Mississippi, Hattiesburg, Mississippi 
B.S. Geology, 1983, North Carolina State University, Raleigh, North Carolina 

PROFESSIONAL REGISTRATION AND MEMBERSHIP 

Visiting Assistant Professor, University of Southern Mississippi 
California Registered Geologist, License No. 7232 
California Certified Hydrogeologist, License No. HG 73 
OSHA 40-Hour Health and Safety Training (with annual updates) 
OSHA 8-hour Health and Safety Supervisor Training 

PROFESSIONAL EXPERIENCE 

Dr. Keith has directed and participated in numerous projects involved in remediating sites 
environmentally impacted by contaminated surface water, groundwater, soils, sediments, 
and other geologic materials, and in addressing problems associated with nonpoint source 
pollution in stormwater runoff. He has conducted hydrogeologic investigations at local and 
regional scales, geochemical evaluations of contaminated sediments, soils, industrial wastes, 
and mining wastes, and developed data analysis tools using geographic information system 
technology. Dr. Keith has participated in remedial investigations and feasibility studies at 
RCRA/CERCLA sites, preparation of Environmental Impact Statements/Environmental 
Assessments as required by NEPA, and in the design of reclamation and closure plans for 
mine and other industrial sites. 

Dr. Keith has worked on several projects involved in evaluating the distribution and the 
potential ecological impacts of contaminated sediments in lakes, streams, and estuaries 
throughout the United States. He has exceptional expertise in the use of numerical 
geochemical models for determining the fate and transport of contaminants in aquatic 
environments. He has performed water quality evaluations in regards to dredging, 
capping, natural recovery, and disposal options for a variety of contaminants. 
Contaminants of concern have included metals and a variety of organic chemicals (non­
aqueous phase liquids, polychlorinated biphenyls, dioxins and furans, and pesticides). He 
has developed soft sediment sampling techniques using piston-coring technology that 
produces excellent core recovery and allows for centimeter-scale analysis of impacted 
sediments. Dr. Keith has also developed sediment porewater sampling techniques that 
utilize dialysis membrane technology for measuring in situ water quality in sediments. 
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REPRESENTATIVE PROJECT EXPERIENCE 

Patrick Bayou Remedial Investigation/Feasibility Study 

Dr. Keith was the technical lead/project manager for superfund site investigations of 
tributary to the Houston Ship Channel that is surrounded by three major industrial 
manufacturing facilities. The project involves multiple potential contaminant phases and 
sources, and significant hydrodynamic concerns. Specific tasks involve development of site 
conceptual model, and development and implementation of remedial investigation and 
feasibility study workplans. 

Campbell Shipyard Remedial Design 

Dr. Keith was the project manager for Site remedial alternatives analyses, technical analyses 
for the site Environmental Impact Report, and for preparing engineering design documents 
for the San Diego Unified Port District remediation project at the former Campbell 
Shipyard. The design involves placing a clean habitat cap over contaminated sediments that 
contain constituents of concern (COCs) at concentrations greater than cleanup levels. The 
habitat cap will isolate contaminated sediments from the marine environment, and provide 
clean habitat for flora and fauna. Specific team tasks included providing design 
specifications for construction of the habitat cap, upgrading the shoreline (bulkhead) 
structures, re-locating a storm drain that currently discharges to the site, designing the 
dredge and fill portions of the project, providing support in obtaining all necessary State 
and Federal permits, designing and documenting habitat enhancement opportunities, and 
providing construction oversight. There is a large component of agency and public 
outreach associated with the project. 

Bayou d'Inde Site, Calcasieu River and Estuary, Lake Charles, Louisiana 

Dr. Keith served as the technical reviewer/advisor for providing FS, remedial design, and 
integrated natural resource damage (NRD) services to group of PRPs on Bayou d'Inde of the 
Calcasieu River/Estuary located in Lake Charles, Louisiana. EPA previously performed a R1 
and risk assessment of the larger river/estuary area, and identified Bayou d'Inde as a 
primary area of concern. A group of PRPs with facilities on Bayou d'Inde entered into an 
agreement with the State of Louisiana to conduct follow-on FS and remedial design 
activities at the Site. Anchor is providing a wide range of project management and technical 
services for the project, including further development of the site conceptual model, 
delineation of areas of interest, development of remediation goals and objectives, detailed 
risk assessment and NRD assistance. 

NAPL Water Quality Evaluation, Vancouver Shipyard, British Columbia 

Dr. Keith was the principal environmental scientist for the evaluation of water quality 
impacts associated with dredging sediments contaminated with non-aqueous phase liquids 
(NAPL) in an active shipyard. The project involved characterization of sediments 
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containing up to 1.3% poly cyclic aromatic hydrocarbons, developing dredge management 
units and developing dredge elutriate test procedures to account for NAPL behavior. 
Modified U.S. Army Corps of Engineer DREDGE modeling procedures were also developed 
to predict water quality at the point of dredging, and for areas downstream. Best 
management practices for dredging were developed and analyzed in the DREDGE model. 
These data were used to evaluate potential ecological responses that could result from 
NAPL release under different scenarios. 

Stege Marsh Toxic Hot Spot Evaluation, Richmond, California 

Dr. Keith was the project manager/principal environmental scientist for assessment of site 
impacted by weathering by-products of pyrite cinder landfill, fuels, proprietary pesticides, 
solvents, and alum generated at a former chemical processing facility undergoing site 
closure and redevelopment on San Francisco Bay. This work was done for a large industrial 
client under the direction of de maximis serving as a project coordinator. Dr. Keith led the 
development and implementation of field investigations of soils, sediments, and waters in 
upland chemical plant property and areas within Stege Marsh, recreated a site history 
spanning a period of 85 years using aerial photographs and company documents, and 
performed detailed geochemical and hydrogeologic analysis to develop a site conceptual 
model. The model explained the generation and migration of sulfuric acid, metals and other 
contaminants into Stege Marsh. The conceptual model was utilized to develop performance 
specifications for a passive bio-reactor treatment system for groundwater. A comprehensive 
remedial system design, including excavation and neutralization of reactive cinder landfills 
materials, was developed and successfully presented to the governing Regional Water 
Quality Control Board. 

Halby/Potts Site Investigation, Wilmington, Delaware 

Dr. Keith was the project manager/principal environmental scientist for evaluation of 
contaminant sources and migration pathways in adjacent State Superfund/chemical 
processing facilities undergoing site closure and redevelopment near the Port of 
Wilmington, Delaware. The investigation consisted of developing and implementing a 
comprehensive site investigation to evaluate sediments and groundwater in an estuarine 
marsh system. The primary purpose of the investigation was to evaluate contaminant 
distribution and develop a contaminant source allocation for the responsible parties. 
Primary contaminants of concern included arsenic, lead, carbon disulfide, petroleum coke, 
and other petroleum product derivatives. He utilized detailed sediment sampling 
techniques and advanced geochemical analysis of materials including x-ray diffraction, 
scanning electron microscopy, and stable isotope analyses, along with bulk geochemical 
analyses to identify specific phases associated with waste from each of the former chemical 
processing facilities. Contaminant allocation negotiations and subsequent remedial actions 
were successfully completed. 
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CLAYTON R. PATMONT 
Partner/Senior Scientist 

i EDUCATION 
M.S. Applied Sciences, Civil Engineering, 1979, University of Washington 
B.S. Aquatic Sciences, 1977, Cornell University 

PROFESSIONAL EXPERIENCE 
Mr. Patmont has more than 19 years of experience in remedial investigation/feasibility studies 
(RI/FS), contaminant transport modeling, risk assessments, and design of hazardous waste 
remediation. He has extensive project experience in both CERCLA (Superfund) and 
Washington State MTCA cleanups. He has directed or managed more than 50 soil and 
sediment assessment and remediation studies, most of which were conducted with considerable 
regulatory review. 

Mr. Patmont has developed a particular expertise integrating the various technical and 
regulatory concerns posed by individual projects into cost-effective, reasonable strategies and 
plans which have been approved under both state and federal environmental programs. His 
particular expertise in a wide variety of soil, water and sediment quality assessments, and in 
presenting and evaluating the balance between risk reduction and cost of alternative cleanup 
remedies (the "practicability" evaluation), has been instrumental in the success of these efforts. 

REPRESENTATIVE PROJECT EXPERIENCE 
Whatcom Waterway Sediment Cleanup, Bellingham, Washington. 

Clay is currently managing a RI/FS for Georgia-Pacific West (G-P) of the Whatcom Waterway, a 
relatively large sediment cleanup site located in Bellingham Bay. The project has included 
detailed site characterization, bioaccumulation assessments, sediment/contaminant transport 
modeling, and cleanup and restoration design. Clay is also sediment cleanup and disposal site 
task leader on the related Bellingham Bay Demonstration Pilot Project designed to expedite 
sediment remediation and natural resource restoration on a regional basis, including multi-site 
cleanup and multi-user disposal facilities. The project has been extremely successful, and is 
expected to be used as a model for sediment cleanup and restoration decision-making in 
Washington State and throughout the Northwest. 

West Eagle Harbor Sediment and Upland Cleanup, Bainbridge Island, Washington. 

Mr. Patmont was project manager of pre-design and design phases of this combined upland 
cleanup, sediment cleanup, and habitat restoration project. Representing several Potentially 
Responsible Parties (PRPs) identified at this Superfund site. Clay led the PRP efforts to develop, 
permit, and design an alternative cleanup and restoration solution. He was able to reduce the 
cost for design and construction in the West Harbor to approximately $4 million, far below the 
EPA's original cleanup estimate of $15 to $20 million. The West Harbor cleanup and Schel-chelb 
habitat construction projects were completed ahead of schedule and within budget in 1997. 
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Quendall Terminal—Lake Washington, Renton, Washington. 

Clay Patmont is the sediment project manager reviewing the proposed cleanup of a wood 
treatment facility located on Lake Washington. The sediments at the facility have PAH and 
wood waste contamination. Clay was able to demonstrate that contaminated sediment areas 
previously selected for removal and upland disposal could be more cost effectively remediated 
using solutions such as natural recovery, enhanced natural recovery, or in situ capping. 

Manchester Annex Upland and Sediment Cleanup, Manchester, Washington. 

Clay Patmont was technical director of a remedial investigation/feasibility study performed for 
the U.S. Army Corps of Engineers at this former Navy facility. Clay performed detailed human 
health and ecological risk assessments using toxicity bioassays and chemical testing of key 
target resource species including clams, geoducks, and sea cucumbers. The final cleanup and 
natural resource restoration action approved for the site includes a cost-effective combination of 
different technologies, including limited removal of debris and "hotspots" in the marine portion 
of the landfill; engineering of a hydraulic barrier to forestall further leaching; restoration of a 
dynamic equilibrium beach system on the landfill face; and enhanced natural recovery and 
restoration of intertidal shellfish beds. 

U.S. Navy Site A Remediation, SUBASE, Bangor, Washington. 

Clay was project manager of RI/FS, remedial design, and construction oversight elements of this 
upland soil and groundwater remediation project for the Navy. Site A is a federal NPL site, and 
was prioritized for cleanup under the Superfund (CERCLA) program. The cleanup plan for the 
site addresses metal and explosive contaminants in soil, sediment, surface water, and 
groundwater at the site. Site A was the first Navy Superfund site within the Northwest region 
to reach an interagency Record of Decision (ROD) for final site cleanup, requiring formal 
acceptance of the plan by EPA and Ecology. The final cleanup remedy for the site utilizes an 
innovative and relatively low-cost passive soil washing and leachate treatment/recycling 
system. Treatability studies were completed to verify the effectiveness of the soil washing and 
UV/Oxidation leachate treatment technologies, and to optimize cost-effectiveness of the final 
design. Construction was completed in 1994. 

Pier 64/65 Sediment Remediation, Seattle, Washington. 

Mr. Patmont was project manager and technical director of an evaluation of sediment quality 
and remediation options appropriate to this nearshore waterfront area. Sediment quality and 
contaminant transport conditions were characterized through detailed sediment sampling and 
sediment trap deployments. The alternative selected for remediation of this site was thin-layer 
capping, successfully constructed in late 1993. 
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EDUCATION 
M.S. Fisheries, 1985, University of Washington 
B.S. Fisheries, 1978, University of Washington 

PROFESSIONAL EXPERIENCE 
Mr. Schadt, a senior aquatic scientist at Anchor Environmental, has 25 years experience in 
environmental consulting, including nationwide experience with sediment remediation. Mr. 
Schadt's major area of focus is sediment cleanup projects, investigating water and sediment 
quality and biological affects, and developing strategies for sediment remediation and habitat 
restoration. His sediment project experience includes CERCLA, RCRA, state-led and voluntary 
action sites. Much of his project management experience is with sediment management issues, 
sediment characterization, cleanup strategy development, feasibility study development, long-
term monitoring, and Natural Resource Damage Assessments. Mr. Schadt has participated in 
sediment cleanup projects in both freshwater and marine environments, including rivers, lakes, 
estuaries, bayous and bays. 

REPRESENTATIVE PROJECT EXPERIENCE 

Portland Harbor Superfund Site - Willamette River, Portland, Oregon 

Mr. Schadt currently serves as the project manager for the Feasibility Study component of 
Superfund site on the Willamette River. Mr. Schadt works for a multi-party PRP group that 
includes 10 + members. The feasibility study work includes evaluating early action 
opportunities within the 6.5 mile reach of the river that encompasses the site, developing 
remedial action objectives for the site, and identifying disposal opportunities for contaminated 
sediments that will potentially be dredged from the site. In addition to the Feasibility Study 
manager role, Mr. Schadt helps the group develop their long-term strategy for maneuvering 
through the entire CERCLA process. Mr. Schadt has facilitated the development of a road map 
that captures major milestones throughout the project, objectives for each milestone, technical 
strategies and issues that need to be resolved to achieve the objectives, and general cost 
estimates for the various phases of work associated with each milestone. Mr. Schadt works 
closely with the PRP group's co-managers in presenting key project issues to EPA and other 
agencies/Trustees providing the regulatory oversight on the project. 

Lavaca Bay RI/FS - Point Comfort, Texas. 

Mr. Schadt was the project manager at a CERCLA site in the Gulf of Mexico where the taking of 
certain species of fish and shellfish was prohibited due to elevated mercury levels in fish tissue. 
The remedial investigation integrated sediment chemistry studies, biological effects studies, 
tissue concentration monitoring, and a variety of physical oceanography monitoring to develop 
a cleanup approach for the site. Concurrent with the CERCLA process, NRDA injury 
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assessments were made using the RI data set, and restoration planning is taking into account 
various possible remedial solutions at the site. The Feasibility Study included a dredging 
treatability study that evaluated the effectiveness of sediment removal from the standpoint of 
residual surface concentrations following the removal action. The Record of Decision for the 
site was completed in December, 2001, and the draft Consent Decree is in review. Mr. Schadt 
will oversee the design of the three remaining remedial actions: 1) capping a portion of the site; 
2) dredging a portion of the site; and 3) monitored natural recovery over the majority of the site. 
Mr. Schadt will also oversee the long-term sediment and tissue monitoring components of the 
Consent Decree that will be used to evaluate remedy success. 

RCRA Sediment Investigation and Cleanup - Lake Charles, Louisiana 

Mr. Schadt is the project manager evaluating remedial alternatives to address 
hexachlorobenzene, hexachlorobutadiene and metals impacted sediments in a wastewater canal 
system for a facility in Lake Charles, Louisiana. Remedial measures being investigated include 
natural recovery, in situ capping, removal, and subaqueous disposal. Anchor completed a field 
sampling program to support the engineering analyses for the different alternatives. Anchor is 
responsible for developing potential remedial measures, recommending a preferred measure, 
completing a Corrective Measures Work Plan, and preparing the remedial design Plans, 
Specifications, and Estimate package. 

Bayou d'Inde Corrective Action Study - Lake Charles, Louisiana 

Mr. Schadt is the project manager for a multi-party PRP group leading the completion of a 
Corrective Action Study. The first step of the project requires developing cleanup level action 
standards for use in the study area. These cleanup standards will be used to delineate areas 
requiring cleanup; and based on those areas Anchor will develop alternatives for the Corrective 
Action Study that include a combination of dredging, capping, and enhanced natural recovery. 
Concurrent with the Corrective Action Study, the PRP group is assessing their NRD liability, 
and to the extent that remedial measures can be integrated with restoration measures, our 
project team is working both regulatory issues in parallel. 

Gasco MGP Site -Portland, Oregon 

Mr. Schadt is the project manager for the investigation and remediation of sediments located in 
a river offshore from a former manufactured gas plant site. Key components of the project 
include evaluating the role of potential on-going groundwater sources versus historical releases 
to the river. Modeling of groundwater flow to the river sediments has been completed to 
demonstrate that existing contamination is the result of historical releases. Hot spot removal is 
being considered, in conjunction with capping, as mechanism to remediate PAH contamination 
present at the site. In addition to conducting an aquatic risk assessment for the sediment 
portion of the site. Anchor is also involved in components of the upland remediation including 
a terrestrial risk assessment to determine soil cleanup requirements, and the evaluation of 
future site-use scenarios that incorporate upland caps as part of the site redevelopment plans. 
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A discrete location within the site has been designated for a time critical removal action by EPA. 
Anchor is currently developing a remedial design document for the removal of a hot spot 
location. This action will be completed using mechanical dredging of the hot spot, and upland 
disposal of the sediments. Following completion of the time critical removal action. Anchor will 
then evaluate whether or not further remediation is necessary, and if so what remedies are most 
suitable to consider. 

Vancouver Smelter Sediment Site - Columbia River, Washington 

Mr. Schadt is the project manager for a PCB cleanup in sediments in the Columbia River in the 
vicinity of Vancouver, Washington. His role has included oversight of a screening level risk 
assessment to determine acceptable PCB cleanup levels; and he has directed a feasibility study 
evaluation to determine cost differences associated with the various cleanup levels. The 
feasibility study has included a sensitivity analysis that has demonstrated that 95 % of the mass 
of PCBs can be removed from the sediment at a cleanup threshold that is protective of the 
aquatic environment when area-weighted averaging is used for the home ranges of key species 
at the site. Dredging will likely be coupled with on-site disposal at an existing upland landfill. 

Bellingham Bay Demonstration Pilot Project - Port of Bellingham, Bellingham, Washington. 

Mr. Schadt led a demonstration project aimed at building a cooperative partnership to 
streamline cleanup of contaminated sediments in Bellingham Bay. The project brought together 
many government, industry, and Indian representatives who have a stake in the bay, and 
together prioritizes sediment remediation actions for the bay. Components of the project 
included locating suitable disposal sites, identifying high priority sediment sites to remediate, 
and integrating habitat restoration and land use objectives for the entire bay into the 
remediation strategy. The pilot project is the first of its kind in Puget Sound where a 
cooperative partnership process was used as the primary mechanism to develop and implement 
a cleanup project. A Comprehensive Strategy for cleanup in the bay was developed, and EIS 
was prepared on the Strategy, and components of the strategy have been implemented 
including contaminated sediment capping and habitat restoration. 

Southwest Harbor Cleanup and Redevelopment Project -Port of Seattle, Washington. 

Mr. Schadt managed the sediment task for this major site redevelopment project in Elliott Bay. 
Conducted under state Model Toxics Control Act authority, this project included characterizing 
the sediments that were adjacent to a former shipyard, and preparing a Feasibility Study that 
evaluated various cleanup alternatives. The Feasibility Study was the first sediment FS to be 
conducted under the MTCA guidelines. The preferred cleanup alternative included a 
combination of consolidation of contaminated sediments to a relatively small footprint, capping 
the consolidated area, and natural recovery of areas with levels of contamination which could 
justify recovery to acceptable levels in a reasonable timeframe. 
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Confined Disposal Standards, Department of Ecology, State of Washington. 

Mr. Schadt managed a project that developed recommended standards for confined disposal of 
contaminated sediments for the State of Washington. The standards were developed for three 
distinct disposal environments: upland, nearshore, and confined aquatic. The standards 
included recommendations pertaining to characterization of contaminated sediments as it 
pertained to confined disposal, recommendations on siting considerations for locating disposal 
facilities, and design features for disposal facilities. 

Terminal 91 Nearshore Fill-Port of Seattle, Seattle, Washington. 

Mr. Schadt conducted the biological performance monitoring evaluation along the habitat 
component of a berm face at a nearshore confined disposal facility in Elliott Bay. The sampling 
targeted epibenthic organisms (juvenile salmonid prey items) that had recolonized the berm 
face. Comparisons of population size and diversity were made between the habitat along the 
berm and that of reference sites in Elliott Bay. 

Simpson Tacoma Kraft Sediment Remediation. 

Mr. Schadt served as project coordinator for one of the first contaminated sediment cleanups in 
Puget Sound. The site, located at a pulp mill in Commencement Bay, had contaminated 
sediments in the nearshore area due to the historical operation and discharge of the facility's 
outfall. The cleanup solution targeted leaving the materials in place to the greatest extent 
practicable, and using a cap confine the sediments and create habitat at the same time. A 
confining berm was placed at the deepest perimeter of the contaminated sediments, and an 
overlying cap was placed over the entire site using adjacent river delta silts and sands. The 
cleanup was constructed in 1986, and has been monitored annually since. The monitoring has 
verified successful confinement and no vertical migration of contaminants. 

Asarco RI/FS - Commencement Bay, Washington. 

Mr. Schadt served as project manager on this CERCLA site, completing an RI and FS for the 
offshore sediment component of the site. The Feasibility Study considered a Nearshore Fill 
option that provided deepwater berthing for future site use, a consolidated capping in place 
option that focused maximizing the amount of material left in place with an overlying cap 
designed to enhance intertidal habitat, and off-site deep water confined aquatic disposal option 
where sediments would be removed from the site and confined (capped at on off-site location). 
The feasibility included locating the most suitable site for each of the remedial options, and 
coordinating with design engineers to develop conceptual-level designs and cost estimates for 
use in the FS. 

Lake Union Sediment Capping Feasibility Study - Seattle, Washington. 

Mr. Schadt served as project manager on a feasibility study evaluating capping of 
contaminated sediments in a lake environment. Project elements included reviewing 
groundwater data from the upland facility (a former manufactured gas plant), reviewing 
sediment chemistry and biological data, and conducting a modeling exercise to determine the 
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probability of cap re-contamination due to groundwater flow and underlying contaminated 
sediments. 

Missouri River / Omaha Smelter - Omaha, Nebraska. 

Mr. Schadt is providing technical support to Asarco in responding to local government 
comments on the cleanup proposal at their lead smelter facility. Issues involved at the site 
include how the proposed upland remedy addresses the groundwater pathway from the site to 
the adjacent river, and the extent of contamination in the river's sediments. Mr. Schadt is 
responsible for reviewing site data, agency proposed sampling plans, and meeting with local 
government officials to discuss their comments on the proposed project. Sediment chemistry 
data collected from the site have been reviewed, and a screening level risk assessment 
completed to evaluate the effects of the current sediment conditions. 

U.S. Navy Homeport, Everett Washington. 

Mr. Schadt participated in numerous technical and environmental studies related to an 
environmental impact statement for the siting of a carrier battle group at Everett Washington. 
The project included the dredging and disposal of significant quantities of contaminated 
sediment. The preferred alternative was a deep-water confined aquatic disposal site. Technical 
issues associated with material dispersion became a central focus of the EIS, along with the 
disruption to aquatic resource habitat, particularly Dungeness crab. 

Columbia Basin Studies, Washin^on and Oregon. 

Mr. Schadt has participated in a variety of studies in the Columbia Basin, primarily assessing 
site development and operation impacts to salmonids. Projects have included water quality 
assessments and instream flow evaluations (water quantity) on juvenile salmonid passage, 
adult salmonid spawning habitat, and juvenile rearing habitat. Mr. Schadt worked for a 
number of Public Utility Districts, the Corps of Engineers, and a variety of Port Districts 
throughout the Columbia Basin. 
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EDUCATION 
M.S., Biology, University of West Florida, 1999 
B.S., Zoology, University of Florida, 1994 

PROFESSIONAL CERTIFICATIONS 
Radiation Safety Training, University of California 
OSHA 40 Hour HAZWOPER training 

PROFESSIONAL EXPERIENCE 
Mr. Kase is a biologist with a strong emphasis in human health and ecological risk assessment, 
site management and characterization, coastal monitoring and restoration, and sediment quality 
and dredged material management. His expertise includes aquatic toxicology, marine 
microbiology, and molecular biology. Mr. Kase's experience includes conducting, supporting, 
and reviewing human health and ecological risk assessments for federal, state, and private 
clients through data management, statistical evaluation and interpretation of data, toxicity 
assessment, quantitative risk characterization, conceptual site model development, background 
assessments, and exposure modeling. He has extensive task management experience designing, 
conducting, and analyzing results of sediment and biota sampling programs in support of 
USEPA and USAGE sediment quality and dredging programs; including support of NEPA 
related activities. 

Mr. Kase was also an assistant project manager for a multimillion dollar engineering and design 
study to divert Mississippi River water to benefit coastal wetlands. His roles included Quality 
Manager in charge of coordinating, reviewing, and documenting all quality review of 
intermediate work products and deliverables. He was also the environmental task lead 
responsible for directly managing and delivering work related to dredge material management 
and disposal, wetlands value assessment, and coordinating with NEPA contractors. 

REPRESENTATIVE PROJECT EXPERIENCE 
Patrick Bayou Remedial Investigation/Feasibility Study (2005-current) 

Mr. Kase serves as an environmental scientist/risk assessor for superfund site investigations of a 
tributary to the Houston Ship Channel that is surrounded by three major industrial 
manufacturing facilities. The project involves multiple potential contaminant phases and 
sources, and significant hydrodynamic concerns. Specific tasks involve development of site 
conceptual model, ecological and human health risk assessment, and development and 
implementation of remedial investigation and feasibility study workplans. 

Bayou d'Inde Site, Calcasieu River and Estuary, Lake Charles, Louisiana (2005-current) 

Mr. Kase works as an environmental scientist/risk assessor supporting feasibility and remedial 
design activities on behalf of a PRP group. Anchor is providing a wide range of project 
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management and technical services for the project, including further development of the site 
conceptual model, delineation of areas of interest, development of remediation goals and 
objectives, detailed risk assessment and NRD assistance. 

Calcasieu Estuary Project, Lake Charles, Louisiana (2000 - 2005) 

Mr. Kase was the task manager/risk assessor involved in preparing comments and consulting 
on strategy for a private client to address results of human health and ecological risk 
assessments for estuary-wide remedial investigation prepared by USEPA. He consulted on 
sediment management strategy for remediation alternatives for contaminated sediment. He 
was also a project team member on designing and conducting a recreational fish consumption 
survey to validate risk assessment assumptions within the estuary. 

Ecological Risk Assessment; USACE, Garrows Bend, Alabama (2002 - 2003) 

Mr. Kase was the task manager/risk assessor responsible for conducting an ecological risk 
assessment of potential dredged material for an environmental impact statement. He designed 
and executed field studies to identify the extent of contaminated sediment and to measure 
exposure and uptake by biological receptors. He also performed a baseline ecological risk 
assessment to evaluate restoration alternatives for the environmental impact statement. 

Dredged Sediment Evaluation, USEPA, Bayou Lafourche, Louisiana (2002 - 2003) 

Mr. Kase was the task manager/project scientist responsible for evaluating existing conditions, 
sampling and analysis design, field sampling, data analysis, and reporting to the client. The 
purpose of the project was to evaluate the suitability and potential risks of dredged material for 
various proposed disposal options. 

Reintroduction of Mississippi River Water into Bayou Lafourche, Louisiana Dept of Natural 
Resources; Coastal Louisiana (2003 - 2005) 

Mr. Kase was the task manager for long-term water quality monitoring including salinity, 
surface water elevation, and velocity in open channel flows in the Mississippi River Delta. In 
addition, he served as Assistant Project Manager for environmental tasks. 

PUBLICATIONS 
Jeffrey, WH, JP Kase, SW Wilhelm. Ultraviolet radiation effects on bacterioplankton and viruses 

in marine ecosystems. Demora, SJ, et al. Effects of UV radiation on marine ecosystems. 
Cambridge University Press, 2000. 

Kase, JP, WH Jeffrey. Solar radiation effects on bacterial production in the Southern Ocean. 
American Geophysical Union Ocean Sciences Meeting, January 2000, San Antonio, TX. 

Ahrens, S, WH Jeffrey, JP Kase, M Voytek. Changes in marine microbial community structure 
induced by solar radiation. American Geophysical Union Ocean Sciences Meeting. January 
2000, San Antonio, TX. 
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Zhu, Y, K Mopper, WH Jeffrey, JP Kase, P Neale, R Davis. Effect of elevated levels of 
photochemically produced hydroxyl radicals and hydrogen peroxide on bacterial and 
primary productivities in Antarctic surface water. American Geophysical Union Ocean 
Sciences Meeting, January 2000, San Antonio, TX. 

Peloquin, J, P Neale, WH Jeffrey, JP Kase. Spectral dependence of ultraviolet radiation on 
bacterioplankton: an experimental approach. American Geophysical Union Ocean Sciences 
Meeting, January 2000, San Antonio, TX. 

Kase, JP, WH Jeffrey, S Ripp, JD Pakulski, DL Mitchell. DNA damage and inhibition of bacterial 
production due to UV in marine surface waters. American Society for Microbiology General 
Meeting, May, 1998, Atlanta, GA. 

Kase, JP, M Burnett, AB Shortelle. Acute toxicity of low pH to the Brown Darter (Etheostoma 
edwinii) under flow-through conditions. Society of Environmental Toxicology and 
Chemistry 17th Annual Meeting, November, 1996, Washington DC. 
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DAN HENNESSY 
Sediment Management/Risk Assessment 
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EDUCATION 
M.S., Fisheries Science, 1998, University of Washington 
B.S., Environmental Science, 1992, Western Washington University 
B.A., Social Science, 1990, University of California at Irvine 

PROFESSIONAL EXPERIENCE 
Dan Hennessy is a sediment scientist/risk assessor with over twelve years of professional 
experience working on environmental projects at all levels, including project manager, aquatic 
toxicology laboratory manager, and field team leader. His work experience has included aquatic 
and terrestrial ecological risk assessment, human health risk assessment, sediment and water 
quality assessment and criteria development, biological monitoring, habitat analysis, natural 
resource damage assessment, and discharge permit evaluation. 

REPRESENTATIVE PROJECT EXPERIENCE 

Remedial Investigation/Feasibility Study of Former Scott Paper Mill Site, Anacortes, 
Washington 

Co project manager for a comprehensive cleanup project at a former paper mill site requiring the 
assessment of localized upland and sediment contamination. Work products have included the 
compilation and review of existing data, development and refinement of the conceptual site 
model, evaluation of contaminant fate and transport, and a preliminary assessment of ecological 
and human health risks. Supplemental sampling to characterize the nature and extent of 
contamination in soils, groundwater, shoreline seeps, and sediment was recently performed and 

completion of the RI/FS is expected in late 2006. 

Evaluation of Wood Debris Impacted Sediments, Port Gamble, Washington 

Anchor is providing strategic and technical support for the cleanup of wood debris impacted 
sediments. Currently we are designing a study to evaluate the potential for natural recovery of 
the benthic community in sediments impacted by wood debris. Mr. Hennessy is the task manager 
responsible for evaluation of existing data, study design development, data quality assurance, 
data analysis and interpretation, and reporting. 

Remedial Investigation/Feasibility Study of Former Creosote Manufacturing Site, Renton, 

Washington 

Anchor is providing strategic and technical support for a comprehensive cleanup project at a 
former creosote manufacturing site requiring the assessment hydrocarbon-related contaminants 
in soils, groundwater, and lake sediment and surface water and wood debris in sediment. Mr. 
Hennessy is the task manager responsible for data quality assurance, data analysis and 
interpretation, ecological and human health risk assessments, and reporting. 
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EDUCATION 

Bachelor of Science in Chemistry, University of Redlands, California, 1989. 
OSHA 40-Hour Hazardous Waste 
OSHA 8-Hour Site Supervisor 
American Chemical Society member (ACS) 

PROFESSIONAL EXPERIENCE 

Michelle is an environmental chemist with over 12 years consulting experience, specializing in 
coordination of sample and analytical chemistry data, managing databases, preparing sampling 
and analysis plans and data reports, and coordinating field sampling programs. Additional 
responsibilities include: writing and reviewing Sampling and Analysis Plans, Quality 
Assurance Project Plans, and Data Reports; coordinating with CIS personnel to improve the 
efficiency of data mapping; and preparing electronic deliverables for delivery to a variety of 
data management systems. 

REPRESENTATIVE PROJECT EXPERIENCE 

Quality Control and Data Management, Kimberly-Clark, Washington 
Responsibilities included converting data from a legacy database system for import into an MS 
Access database, preparing data for statistical analysis, creating summaries of data for import 
into ArcGIS, and report preparation. 

Quality Control and Data Management, Boeing Auburn, Washington 
Responsibilities included providing technical guidance for development of the Quality 
Assurance Project Plan and the Sampling and Analysis plan, coordinating field activities, 
laboratory coordination, data management and interpretation, and report preparation. 

Field Sample Tracking Database, USACE, Seattle, Washington 
Designed and built a database for use on site during a large site investigation. The database 
was programmed in MS Access for use in the field and allowed manual or electronic data entry 
of locations, samples and analytical methods. Users were able to print daily location and 
sample reports, as well as track samples through the analytical laboratory process. 

Document Tracking Database, Lower Willamette Group Feasibility Study, Oregon 
Created a database to track environmental reports, documents and communications for a long-
term project along the Willamette River in Oregon. Also responsible for coordinating the 
activities of data entry and other data management personnel; communicating with project 
managers and outside clients to meet the project needs. 
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Sediment Characterization 

EDUCATION 
Ph.D., Physical Oceanography University of Washington, 1983 
M.S., Physical Oceanography University of Washington, 1976 
B.S., Engineering Physics University of Kansas, 1968 
Level C Protection Certified (OSHA 29 CFR 1910) 

PROFESSIONAL EXPERIENCE 
Dr. Hanzlick has expanded his technical background in physical oceanographic processes in 
nearshore and open-ocean settings to encompass investigation and evaluation of marine 
sediments, application of numerical models to environmental problems, investigation and 
remediation of contaminated marine and terrestrial environments, and oversight of health and 
safety programs for field operations. He is skilled in the planning, management, and execution 
of many types of field sampling activities. 

Dr. Hanzlick was deputy program manager for a major sediment analysis program and field 
operations leader for several sediment characterization programs. He continues to be involved 
with the maintenance dredging program for a major west coast port and has designed the water 
quality monitoring program to support construction of new berths. He has managed two 
remediation projects, one involving several contaminated locations at a National Priorities List 
site and another involving a barge filled with contaminated materials. 

Dr. Hanzlick used numerical models to predict water quality impacts resulting from dredging 
operations and disposal of dredged materials, and storm-surge conditions for a connected 
river/canal/harbor system in New Jersey. He applied computer models to examine the 
speciation of metals in mine effluent and holding pond scenarios, to predict the transport and 
fate of contaminants in a river estuary system, and to estimate mixing zone dimensions for 
discharges. For NOAA, he has reviewed and commented on several reports concerning 
modeling approaches proposed or used for projects related to hazardous waste sites. 

Dr. Hanzlick's capabilities for supporting various types of projects include providing 
mathematical review of quantitative approaches and results, consulting on the design of field 
programs, preparing sampling and analysis plans, preparing and administering health and 
safety plans for field projects, and writing and reviewing project reports or report sections. 

REPRESENTATIVE PROJECT EXPERIENCE 
Sediment Sampling and Analysis in Various Northwest States, Seattle, Washington 

Managed a Corps of Engineers IDIQ Contract for which 18 task orders were awarded. Five 
included sediment characterization projects requiring vibracoring or surface grab sampling. 
Others included diver-performed eelgrass surveys and pre- and post-construction beach profile 
surveys. Total awarded was approximately $600,000. 
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Sediment Characterization for Port of Seattle Fishermen's Terminal, Seattle, Washington 

Designed, wrote the plans, and directed fieldwork for conducting sediment characterization for 
navigation dredging at Fishermen's Terminal. Approximate cost was $100,000. 

Port ofLongview Berth 9 Construction, Longoiew, Washington 

Designed a sampling scheme and wrote the plans for sediment characterization to be conducted 
from a barge-mounted drill rig. Characterization was in connection with dredging to be 
conducted as part of the Berth 9 construction project. Approximate cost was $10,000. 

East Waterway Operable Unit - Phase 1 Removal Action, Seattle, Washington 

Designed and assisted in the implementation of a water quality monitoring plan for 
investigation of water quality during dredging operations. Worked closely with EPA to 
develop the water quality certification. Approximate cost for design and plans was $16,000. 

Port of Seattle T-18 Stage lA Sediment Investigation, Seattle, Washington 

Designed, wrote the plans, and directed fieldwork for a sediment characterization project 
involving collection of sediment samples and submitting them for chemical, bioassay, and 
bioaccumulation analysis. Approximate cost was $60,000. 
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EDUCATION 
M.S. Engineering, 1988, Purdue University 
B.S. Geological Engineering, 1986, Magna Cum Laude, University of Missouri-Rolla 

PROFESSIONAL REGISTRATION AND MEMBERSHIP 
Professional Engineer, States of California, Florida, Louisiana, Michigan, Minnesota, 
Mississippi, New Hampshire, New York, Ohio, Oregon, Texas, Washington, and Wisconsin 
Professional Geotechnical Engineer, State of California 
Member, Western Dredging Association 
American Society of Civil Engineers 

PROFESSIONAL EXPERIENCE 
Mr. Verduin has over 17 years of experience applying innovative engineering approaches to 
port, harbor, and waterway projects throughout the United States. As a senior engineer at 
Anchor Environmental, he is responsible for completing geotechnical engineering studies, 
analyzing contaminant transport mechanisms, managing structural and hydrographic 
waterway surveys, developing and evaluating remedial engineering approaches and cost 
estimates, and designing and implementing remedial actions, including preparation of plans, 
specifications, support documentation, and construction oversight. Mr. Verduin is uniquely 
qualified to evaluate the full range of potential contaminated sediment remedial alternatives, 
being one of the few engineers in the country to actually design and see implemented (during 
construction) many of the different available remedial alternatives. He has designed remedial 
alternatives involving natural recovery, enhanced natural recovery, in situ capping, mechanical 
and hydraulic dredging, confined disposal, and treatment. Mr. Verduin's strong background in 
geotechnical/civil engineering also allows him to integrate aspects of the potential remedial 
solution into future development needs. 

REPRESENTATIVE PROJECT EXPERIENCE 
Gasco Early Action Remediation—Willamette River, Portland, Oregon (2003-ongoing) 

Anchor is leading a remedial investigation of the Northwest Natural "Casco" site on the 
Willamette River in Portland, Oregon. The site, a former coal gasification facility, is impacted 
with metals and carcinogenic PAHs in the soils and groundwater. John Verduin served as the 
senior engineer during design and construction implementation. Anchor designed and 
managed the implementation of a time-critical Superfund Removal Action to address a tar 
deposit on sediments in the Willamette River in Portland, Oregon. The site is a former oil-
gasification plant and byproducts refinery that operated between 1913 and 1956. During part of 
the period of operations, wastewater effluent and tar-stills were disposed of in settling ponds on 
a portion of the facility. The ponds were closed in the 1970s but previously some of the tar was 
released from the ponds and deposited on the river bank and shallow sediment. The removal 
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action involved dredging surface tar from the river adjacent to the site and disposing of the tar 
off-site at an upland landfill. A pilot subaqueous cap was installed over a portion of the 
removal area. Anchor studies of the affected area to characterize the site for design of the 
Removal Action and complete the preliminary design. Anchor assisted in the selection of a 
contractor to perform the removal action and worked with the contractor to complete the final 
design for approval by the U.S. Environmental Protection Agency. During implementation. 
Anchor monitored activities—including dredging, transportation, and installation of cover—for 
compliance with the design and environmental-protection requirements. Anchor also collected 
water samples to monitor compliance with environmental-protection requirements and 
document that the Removal Action was performed in accord with the design. 

Onondaga Lake Feasibility Study, Syracuse, New York ( 2003-ongoing). 

Anchor is assisting Honeywell is preparing the Feasibility Study for Onondaga Lake. 
Onondaga Lake is an urban lake located in Syracuse and is roughly 4 square miles in size. 
Millions of cubic yards of sediment have been impacted by past industrial activities at and 
around the lake. Contaminants of concern include mercury from a former chlor-alkali plant, 
multiple organic contaminants, and Solvay waste. NAPLs have been identified in some 
locations of the lake. Impacted sediments have very unique physical characteristics affecting 
the evaluation and design of remedial measures. Mr. Verduin managed and directed the 
technical studies for the FS. The extensive technical studies completed included development of 
sediment and fish tissue remedial goals, detailed evaluations of capping, dredging, upland 
disposal, natural recovery, and aeration and integration of habitat restoration into lake-wide 
cleanup. He contributed significantly to the dredging, disposal, and capping technical studies. 
He provided senior review of the FS as well. Mr. Verduin also provided strategy during FS 
development and participated in multi-agency presentations and discussions. 

Lower Fox River and Green Bay Remedial Cleanup Design, Fort James Operating Company and 
NCR, Green Bay, WI (2004-ongoing) 

Anchor is currently conducting remedial design studies for the cleanup of Operable Units (OU) 

2 through 5 of the 39-mile-long river Lower Fox River and Green Bay. The study area begins 

just upstream of the Little Rapids Dam (OU 2) and continues approximately 13 miles through 

OUs 3 and 4 into Green Bay (OU 5). With approximately 11.6 million cubic yards of PCB-

contaminated sediments identified by the ROD, 6.5 million cubic yards of which are targeted for 

dredging and upland disposal, the Lower Fox River has been identified as the single largest 

contaminated sediment cleanup site in the U.S. The final remedy for the river could include 

capping of over 500 acres of the river bottom, again one of the largest capping projects in the 

U.S. Mr. Verduin is involved in all aspects of the remedial design. He is leading the cap design 

effort, evaluating issues such as contaminant transport through the cap, river current erosion, 

ice scour, slope stability and bearing stability on the soft sediments. He is also assisting with 

dredge and disposal design for the ROD remedy including detailed cost estimates. 
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Peer Review of Engineering Performance Standards, Hudson River PCBs Superfund Site, New 
York (2003-2004) 

Mr. Verduin was retained to provide an independent technical peer review of the Engineering 
Performance Standards developed by EPA for the Hudson River PCBs Superfund site. The 
three standards are to be used to monitor the 2.6 million cubic yards of remedial dredging to be 
complete on the Hudson River. The Resuspension Standard was developed with a water 
quality monitoring plan and three tiered action levels leading up to a maximum allowable 
concentration of PCBs in river water. The Dredging Residuals Standard was developed to 
monitor post-dredge surface concentrations and determine the plan of action to address 
residual concentrations if identified. The Productivity Standard was developed to ensure 
completion of the remedial action within 6 years. This standard required compliance with 
minimum cumulative volumes of sediment dredging each year. Mr. Verduin attended two 
public meetings, reviewed existing data, and prepared conclusions and recommendations on 
the three standards. He helped author the final recommendations paper. 

Dredging Pilot Study, Lavaca Bay Sediment Remediation Project, Point Comfort, Texas (1998-
ongoing). 

Mr. Verduin was the project engineer for a dredging treatibility study. The first phase of the 
treatability study removed 70,000 CY of contaminated sediment using a 20-inch hydraulic 
cutterhead dredge. The material was disposed at an upland CDF. Water depth varied from 8 to 
30 feet. The material being dredged was a fine-grained plastic sediment. The second phase of 
the study utilize a 12-inch hydraulic dredge removing 10,000 CY of contaminated sediment in 
one to five feet of water. For both projects water quality impacts were monitored as well as 
residual sediment concentrations left after dredging. The dredging approach was varied to 
monitor the affects on water quality and dredging residuals. Variations included cutterhead 
rotation, arm swing speed, advance rate, and cut depths. 

Los Angeles County Dredged Material Management Plan Pilot Studies, Los Angeles District 
Corps of Engineers (COE): Los Angeles, California (2001-ongoing). 

Anchor is assisting the COE in implementing four remediation alternative pilot/bench scale 
studies to evaluate the technologies for use in a regional Dredged Material Management Plan 
for the Los Angeles and Long Beach area. The four remediation/disposal alternatives include: 
aquatic capping, cement-based stabilization, sediment washing for chloride removal, and 
sediment blending. Mr. Verduin was the project engineer for the aquatic capping pilot study. 
Technical tasks being performed by Anchor include: preparation of sampling and analysis 
plans, short-term and long-term monitoring plans, modeling studies for contaminant mobility 
and sediment transport, oversight of sediment characterization efforts (i.e., chemical, 
contaminant mobility, physical and geotechnical testing), workplans for the treatability bench 
scale studies, engineering design, bid plans and specifications, construction management, 
monitoring oversight, and preparation of Evaluation Reports for each remedial alternative. 
Anchor is also assisting the COE in permitting activities and regulatory coordination including: 
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preparation of the NEPA Environmental Assessment, Coastal Commission Consistency 
Determination, and COE 404(b)l analysis. 

Port of Seattle East Waterway Deepening Project, Seattle, Washington (1998-2000). 

Mr. Verduin was the project engineer during dredging of the East Waterway. Anchor, working 
for the Port of Seattle and the U.S. Army Corps of Engineers completed the design and assisted 
the Corps in the preparation of the construction documents for this complex marine project. 
The project involved the dredging and open water disposal of 140,000 CY of clean navigational 
material as well as the dredging and upland disposal of 80,000 CY of contaminated sediment. 
The contaminated sediment was mechanically dredged using environmental buckets and 
standard clamshell buckets. The material was then offloaded where it was treated with a lime 
additive. Surface water was captured and treated before discharging. A pilot study was 
completed prior to construction to evaluate the effectiveness of using environmental buckets. 
The conclusion of the study that environmental buckets would have limited success in the East 
Waterway was confirmed during construction. 

Lake Okeechobee Pilot Dredging Study, West Palm Beach, Florida (2000-ongoing). 

Mr. Verduin is the project engineer assisting with dredging and disposal design on the Lake 
Okeechobee Pilot Dredging Study. Lake Okeechobee has over 200,000,000 CY of nutrient 
impacted sediment. The average thickness of the very soft fine-grained sediment is 3 to 6 
inches. The Dredging Pilot Dredging Study will evaluate the effectiveness of dredging the lake 
sediments. The project team will design a dredge to remove roughly 10,000 CY of sediment. 

Whatcom Waterway Log Pond Capping, Bellingham, Washington (1996-ongoing). 

Mr. Verduin was the project engineer during the design and construction of an in situ cap to 
confine contaminated sediments. The mercury contaminated sediments were capped in place 
with clean navigational dredge material. Cap design assessed contaminant transport, cap 
erosion, and seismic issues. The 40,000 CY of capping material was placed with a mechanical 
bucket slowly in thin lifts. 

Sediment Corrective Measure Action, Barberton, Ohio (2001-ongoing). 

Mr. Verduin was the project manager and engineer designing an in situ cap for sediments 
impacted with hexachlorobenzene and metals. The sediments were very soft organic silts 
ranging in thickness from 2 to 10 feet. Anchor completed a field program to determine the 
strength and compressibility of the soft sediments as well as the porewater quality. Anchor 
used this data to determine the appropriate means to cap the sediments as well as assess the 
long-term water quality impacts associated with the design. Anchor provided construction 
support services to the client during the capping operation. The project was completed on 
budget at a cost of roughly 10 percent of the removal alternative proposed by another 
consultant. 

St. Louis River/Interlake Duluth Tar Site, Duluth, Minnesota (1998-ongoing). 
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Mr. Verduin is assisted Interlake in completing a feasibility study at this former Manufactured 
Gas Plant (MGP) Superfund Site on the St. Louis River in Duluth Harbor. For the FS he 
coordinated physical testing of the sediments to assess the potential of capping the sediments in 
place as well as settling and compressibility characteristics of the dredged material. Anchor 
used this data as well as other information to evaluate two remedial options: 1) in situ capping 
of contaminated sediments; and 2) removal and disposal of contaminated sediments at different 
potential confined disposal facilities (CDFs) including contained aquatic disposal (CAD) and 
nearshore fills. Because of shallow water depths and the nature of the contaminants (PAHs), 
Anchor also evaluated different types of construction equipment to remove and cap sediments. 
Anchor is now assisting the client in developing construction documents for implementation of 
the remedial measure. 

Commencement Bay Nearshore/Tideflats Superfund Site - Thea Foss and Wheeler-Osgood 
Waterways Pre-Remedial Design, City ofTacoma, Tacoma, Washington (1994-1998). 

Mr. Verduin was project engineer for the sediment remedial design component of this large-
scale waterway redevelopment. Technical elements of the remedial design included an 
evaluation of source control measures, a natural recovery analysis, sediment chemistry fate and 
transport, an evaluation of potential disposal sites, a hydrographic survey, and the 
development of habitat mitigation plans. The remediation concept includes natural recovery in 
the mouth of the waterway, enhanced natural recovery in its middle section, and more active 
remediation at the head of the waterway. Several alternatives are under consideration for the 
active remediation, including capping the contaminated sediments in place or removing them 
to a confined aquatic, nearshore, or upland disposal site. 

Irvine Lake Desilting Project Evaluation, Irvine Ranch Water District (1999-2000). 

Anchor was asked by the Irvine Ranch Water District (IRWD) to perform a dredging operations 
audit of their Contractor. This project is an 11 year project which involves dredging over 13 
million cubic yards of material to restore reservoir capacity and to provide a revenue source 
from aggregate sales. The project was in its third year and the Contractor has requested a five 
year extension due to low production rates. Anchor provided review and assessment of the 
equipment and operations, and worked with IRWD and the Contractor to develop alternative 
approaches to get the project back on schedule. 

Sediment Corrective Measure Action, Lake Charles, Louisiana (2001-ongoing). 

Mr. Verduin is the project engineer evaluating remedial alternatives to address 
hexachlorobenzene, hexachlorobutadiene and metals impacted sediments in a canal system. 
Remedial measures being investigated include natural recovery, in situ capping, removal, and 
subaqueous disposal. Anchor completed a field sampling program to support the engineering 
analyses for the different alternatives. 

Harbor Island Sediments Superfund Site, Lockheed-Martin, Seattle, Washington (1994-1998). 

Mr. Verduin performed a preliminary assessment of remedial alternatives, including an 
analysis of potential cap thicknesses, dredging techniques, disposal locations, and estimated 
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costs. By better defining the extent and depth of sediments requiring remediation and focusing 
the effort on the most cost-effective option for meeting the state's Sediment Management 
Standards, the design team sought to reduce reliance on higher-cost options detailed in the 
EPA's remedial investigation/feasibility study. The design team also reviewed EPA documents, 
including the EPA's proposed remedial plan, for technical merit and feasibility. 

Whatcom Waterway Site RI/FS, Bellingham, Washington (1995-ongoing). 

Mr. Verduin was the project engineer and feasibility study manager for this state Superfund 
site. The facility's chlor/alkali plant discharged wastewaters containing mercury to the 
Whatcom Waterway for roughly 10 years. Remedial alternatives being considered to address 
the roughly 1,600,000 CY of impacted sediment include natural recovery, enhanced natural 
recovery, in situ capping, dredging and confined disposal. He was the lead engineer assessing 
the different means of disposing the contaminated sediments, including nearshore and aquatic 
disposal. He also oversaw physical and chemical mobility testing of sediments within the 
waterway as part of the remedial investigation as well as in support of the feasibility study. 

Newburgh Lake Restoration, Rouge River, Livonia, Michigan (1996-1997). 

Mr. Verduin served as senior engineer for the design team's efforts to restore this 105-acre 
impoundment. The restoration includes the rehabilitation of the dam that creates the 
impoundment, the dewatering of the lake, and the subsequent removal of 600,000 cubic yards of 
sediments, some of which are contaminated with up to 50 parts per million of PCBs. Mr. 
Verduin also participated in an engineering review of the plans and specifications for the 
project to ensure that these documents and project activities represent the state of the art for 
sediment remediation. 

Cargill Salt Pond Remediation, San Francisco Public Utilities Commission: Menlo Park, 

California. 

Anchor was a subconsultant to Camp Dresser & McKee, providing dredging and sediment 
management expertise to the City and County of San Francisco in support of this State Cleanup 
Site. Portions of the salt pond historically were used as a skeet shooting range, and there are 
high concentrations of lead present in the soil and sediment requiring removal and disposal. 
Treatability studies for stabilization and separation of the lead have been conducted by CDM 
and results were used by Anchor in developing conceptual remediation alternatives. Mr. 
Verduin provided technical review for the project. Anchor provided analyses of various 
removal and disposal processes, including: mechanical dredging, hydraulic dredging, and 
excavation in a dewatered pond. Construction components and durations, estimated costs, and 
evaluation of potential water quality impacts were addressed in the alternatives evaluation 
report. 

Eagle Harbor West Operable Unit Sediment Remediation, Bainbridge Island, Washington 

(1994-ongoing). 

Mr. Verduin served as the project engineer responsible for developing design documents for 
sediment remediation, including a remedial analysis design report, plans and specifications, a 
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construction quality assurance plan, an operations, maintenance, and monitoring plan, a cost 
estimate and schedule for construction, and a permitting and site access plan. Mr. Verduin also 
determined the feasibility of a nearshore fill to contain and confine contaminated sediments, 
while creating usable upland for the client. Through this careful, detailed design work and a 
thorough analysis of remedial options including natural recovery, enhanced natural recovery, 
cement stabilization, excavation and upland disposal, and thick capping, the design team was 
able to reduce the area of removal and increase the area deemed suitable for natural recovery 
and thin-layer capping. The remedial action was completed in October 1997. Mr. Verduin 
assisted the client in procuring a contractor, provided construction support services during 
construction, and will assist in providing services for the long-term monitoring of the site. The 
project was implemented on schedule and within budget. 

Sitcum Waterway Remediation Project, Port ofTacoma, Tacoma, Washington (1991-1995). 

Mr. Verduin contributed to several phases of the Sitcum Waterway Remediation. This 
Superfund project involved the dredging and disposal of 2.5 million cubic yards of sediment 
while at the same time supporting the Port's long-term development needs. As task manager 
for geotechnical aspects of the pre-remedial design and related natural resources data collection, 
he was responsible for all geotechnical engineering, including the dredge characteristics of 
sediments, the stability of existing offshore slopes, an underwater survey of existing slopes, and 
the determination of dredge limits. In the pre-remedial evaluation report, Mr. Verduin 
screened the suitability of numerous sites for the confined aquatic disposal, nearshore disposal, 
or upland disposal of dredged sediments. He also served as task manager during the 
development of remedial plans and specifications and provided construction consultation 
during the remedial action. 

PUBLICATIONS AND PRESENTATIONS ON WATERFRONT AND SEDIMENT 
TOPICS 

Verduin, J. and Bill Lynch. "Capping Very Low Strength Hexachlorobenzene-Impacted 
Sediments: A Case Study" 3'^'^ International Conference on Remediation of Contaminated 

Sediments. New Orleans, LA January 2005. 

Verduin, J. Session Moderator: In Situ Sediment Capping. International Conference on 
Remediation of Contaminated Sediments. New Orleans, LA January 2005. 

Verduin, J. and Jim Hahnenberg. "Ebb and Flow of Dredging: An Overview". Addressing 
Uncertainty and Managing Risk at Contaminated Sediment Sites. USACEAJSEPA/SMWG Joint 
Sediment Conference. St. Louis, Missouri. October 2004 

Verduin, J. "Successfully Capping Soft Sediments." EPRI Capping Workshop sponsored by 
USEPA, USACE, and NOAA. Cincinnati, Ohio. May 2003 

Verduin, J,, Fields, J., Wang, T., Guannel, G., McCauley, M., Poon, Y., Chang, M. (2002) "Los 
Angeles Region Dredged Material Management - Design and Construction of the Aquatic 
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Capping Pilot Project." Third Specialty Conference on Dredging and Dredged Material 
Disposal. Orlando, Florida. May 2002. 

Hilarides, C., Magruder, K., Patmont, C., and Verduin, J. (2002) "Implementation and 
Monitoring of a Combined Sediment Capping and Habitat Restoration Project at a Mercury 
Contaminated Sediment Site." Third Specialty Conference on Dredging and Dredged Material 
Disposal. Orlando, Florida. May 2002. 

Verduin, J., Hilarides, C., Langdon, B., and Patmont, C. (2001) "Productive Reuse of Dredged 
Material." Proceedings 21st Annual Meeting and Technical Conference of the Western 
Dredging Association. Houston, Texas. June, 2001. 

Verduin, J., Wang, T.S., LaPierre, Y., Gowdy, R., Axter, S. and Parry, B. (2000) "Upland 
Disposal of Contaminated Sediments: A Case Study." Proceedings Twentieth Annual Meeting 
and Technical Conference of the Western Dredging Association. Providence, Rhode Island. 
June, 2000. 

Verduin, J.R., Mark Valentine, Clay Patmont, John Tally, Steve Liikala, Rod Gowdy, Mike 
Whelan, Rick Singer. "Eagle Harbor West Harbor Operable Unit Case Study The Successful 
Implementation Of A Contaminated Sediment Remedial Action." World Dredging Congress. 
June 28-July 2, 1998. 

Verduin, J.R. Instructor "In-Situ Capping of Contaminated Sediments—A Seminar for Decision 
Makers" November 20-21, 1996, Chicago, Illinois. 

Verduin, J.R., P.A. Spadaro, and T. Wang. "A General Framework for Consideration of a 
Nearshore Fill: Contaminated Sediment Confinement and Upland Creation." Western 
Dredging Association, Pacific Chapter Meeting. October 1995. 

Butler, B.F., J.R. Verduin, J. R. Ninteman, G.E. Horvitz, and C.L. Ratcliffe. "Compatibility with 
Post-Cleanup Property Development as a Criterion to Shape Remedial Solutions: An Example 
from the Combined Remediation of the Port of Tacoma Blair Waterway and Blair Backup 
Properties in Tacoma, Washington." Ports '95. March 1995. 

Verduin, J.R., D. Saathoff, and G.E. Horvitz. "Port of Tacoma Milwaukee Waterway Nearshore 
Fill Design." Second International Conference on Dredging and Dredged Material Placement, 
Dredging '94. November 1994. 

Verduin, J.R., G.E. Horvitz, and R. C. Gilmur. "Evaluation of Remedial Options for the Sitcum 
Waterway Sediments: A Case Study." Second International Conference on Dredging and 
Dredged Material Placement, Dredging '94. November 1994. 
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EDUCATION 
B.S. Civil Engineering, University of Washington 1990 

PROFESSIONAL REGISTRATION AND HONORS 
Registered Professional Civil Engineer (Washington) 
Hazardous Waste Operations and Emergency Response certified 
Director, Western Dredging Association (WEDA) National Board 
WEDA 2004 Dredger of the Year Award 
U.S. Co-Representative to PIANC (Dredging Best Management Practices Committee) 
Round Table Group Scholar 

PROFESSIONAL EXPERIENCE 
Mr. Wang has over fifteen years of experience managing and designing a diverse range of 
marine dependent projects, both in the United States and internationally, from the initial 
plarming and permitting stages through design and construction. Mr. Wang is a nationally 
recognized dredging expert, and was selected as the Western Dredging Association's 2004 
"Dredger of the Year." He has successfully completed over 200 sediment management projects, 
each involving dredging, permitting, characterization, design and construction support. In 
addition, Mr. Wang has extensive experience with Port facilities and Port operations. Multiple 
clients, including Ports of Seattle, Tacoma, Oakland, San Francisco, and San Diego have on-call 
contracts with Anchor where Mr. Wang provides dredging and sediment management 
consulting services. 

Mr. Wang has extensive experience in managing and coordinating multidisciplinary teams and 
working with resource agencies and the public. He currently manages and designs projects 
throughout the United States in various disciplines including dredging, sediment management 
and remediation, port development, habitat restoration, hydraulic engineering, and marine 
construction management. 

REPRESENTATIVE PROJECT EXPERIENCE 

On-Call Coastal Planning Contract, USACE, Los Angeles District: Los Angeles, California. 

Mr. Wang was the program manager for this five-year on-call contract. Work conducted has 
included dredging design and PS&E, development of a dredged material management 
program, permitting and BA preparation, marine construction management, sediment 
characterization, long-term benthic and sediment quality monitoring, water quality studies, 
coastal engineering and shoreline processes studies. 

East Waterway Deepening and CERCLA Remediation, Port of Seattle: Seattle, Washington. 
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Mr. Wang was the Port's internal project manager for Stage 1 design conducted under the 
Corps' 404 permit, and was the designer of record. Mr. Wang is the project manager for the on­
going East Waterway remediation project, conducted under EPA CERCLA authority. Key tasks 
included dredging and disposal, geotechnical evaluation, sediment characterization, permitting, 
sheetpile wall installation for slope stabilization, bathymetric surveying, design, bid documents, 
and construction support services. 

Port of San Francisco Maintenance Dredging On-Call Contracts Revision, Port of San 
Francisco: San Francisco, California. 

The Port of San Francisco asked Mr. Wang to conduct dredging contracting short courses, and 
to review and revise the Port's existing on-call maintenance dredging bid documents. Mr. 
Wang continues to provide on-call dredging and sediment management services to the Port. 

Campbell Shipyard Remediation, Port of San Diego: San Diego. 

Mr. Wang is the project manager for this State cleanup project (conducted under a Cleanup and 
Abatement Order). This project includes dredging, capping, seawall repair and replacement, 
mole pier retrofit, propwash erosion protection, habitat mitigation, sheetpile wall breakwater, 
navigation aids, and shipway demolition. 

Larkspur Ferry Ferminal Berth and Channel Maintenance Dredging, Golden Gate Bridge 
Highway and Fransportation District: Larkspur, California. 

Mr. Wang was the Partner-In-Charge and engineering lead for dredging design and 
construction support services for this berth maintenance dredging project. Currently, he is 
filling the same roles for the entrance channel project. Project components include permitting, 
sediment characterization, design and bid documents, bid assistance, and construction support. 

Cargo, Piers and Industrial Properties (CPIP) Management, Port of Seattle: Seattle, 
Washington. 

The Port requested Mr. Wang to act as its internal project manager for the CPIP line of business. 
Representative projects managed during his tenure included: T-91 Berths EFG construction; 
design for T-91 Berths 1/3/5/7; T-115 repaving; T-30 riprap evaluation; King County utility 
corridor relocation; and Y2K facility testing and upgrades. 

Port of Vancouver Berth Deepening, Port of Vancouver: Vancouver, Washington. 

Mr. Wang is the partner-in-charge of the Port of Vancouver's berth deepening project. 
Approximately two miles of existing riverfront facilities will be deepened to meet the USACE 
authorized channel depth within the upper Columbia River. Structural and slope stability, and 
Port tenant operations are critical aspects of this project. 

Ferminal 46 Berth Dredging and Structural Assessment, Port of Seattle: Seattle, Washington. 

Mr. Wang was the project manager for this fast track dredging project conducted for the Port of 
Seattle to provide -50 ft MLLW berthing depth at the terminal. This project includes dredging 
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and disposal design, sediment characterization, permitting and BA preparation, structural and 
geotechnical impacts assessment, construction oversight, and water quality monitoring. Anchor 
met the Port's fast-track schedule and completed all work in less than one year. 

Sitcum Waterway Superfund Remediation Project, Port ofTacoma: Tacoma, Washington. 

Mr. Wang was the project engineer responsible for the remedial design and bid document 
preparation. Design elements included hydraulic and mechanical dredging, sediment 
characterization, confined disposal facilities, and habitat restoration. This project won the 1998 
Consulting Engineers Council of Washington Engineering Excellence Grand Award and 1998 
American Consulting Engineers Council Engineering Excellence Honor Award. 

On-Call Sampling Contract, USACE, Multiple Districts: Seattle, Portland, Los Angeles 

Mr. Wang was the program manager for several IDIQ contracts with the USACE. Work 
conducted under these contracts has included numerous sediment characterizations for 
dredged material, biological studies, capping monitoring, water quality monitoring, and 
benthic monitoring. 
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EDUCATION 
M.S. Environmental Science/ Marine and Estuarine Science, WWU, 1999 
B.S. Biology, Whitworth College, 1998 

PROFESSIONAL EXPERIENCE 
Mr. Hinz is an environmental risk assessor with more than nine years of experience in the 
environmental sciences. He has participated in most phases of environmental project work, 
including sampling design and collection, data analysis and interpretation, risk assessment, and 
subsequent site clean-up. Mr. Hinz has filled many roles on environmental projects including 
project manager, technical lead, quality assurance/quality control officer, database 
administrator, and field team leader. He is experienced and effective both in planning and 
implementing highly technical projects, and dealing with associated strategy and policy. 

Mr. Hinz has extensive experience in assessing aquatic and upland systems, with particular 
emphasis on contaminated sediment sites. He has performed numerous aquatic and terrestrial 
remedial investigations at hazardous waste sites with multiple contaminants, for both industrial 
and government clients. Many of these investigations have included detailed human health 
and ecological risk assessments and subsequent site-specific remedies. Mr. Hinz has extensive 
knowledge of State and Federal regulations and has helped clients comply with relevant 
requirements. 

Mr. Hinz has implemented many field studies and has expertise with the techniques for 
collecting sediment, soil, water, and biological samples. He has extensive technical writing 
experience and is skilled at presenting technical concepts to both scientific and general 
audiences. He is skilled in laboratory procedures, including comprehensive experience with 
laboratory instruments, protocols, and QA/QC practices. 

REPRESENTATIVE PROJECT EXPERIENCE 
Portland Harbor Superfund Site Ecological Risk Assessment 

As a risk assessor, Mr. Hinz provided technical and strategic support for addressing 
groundwater and sediment impacts on aquatic and terrestrial risk. The ecological risk 
assessment addressed a diverse array of contaminants and their potential impacts on resident 
and migrating species, including ESA-listed salmonids. Mr. Hinz represented a multi-party 
client group which worked cooperatively with the EPA on approach and implementation of the 
assessment. 

Lower Duwamish River Superfund Site RI/FS 

As a toxicologist Mr. Hinz was involved in data collection and analysis for a large-scale 
environmental risk assessment of the Lower Duwamish Waterway. The investigation identified 
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candidate sites for early action under non-time critical removal authority and identified critical 
data requirements for completing the baseline risk assessment. 

East Waterway Site RI/FS 

Mr. Hinz served as the interim project manager for the East Waterway, located within the 
Harbor Island Superfund site near Seattle, Washington. The investigation of sediment 
contamination at the site lead to a series of interim remedial activities. Non time critical 
sediment remediation required under CERCLA was strategically coordinated with navigation 
dredging. 
Southern California RI/FS Risk Assessment 

Mr. Hinz provided consulting on subsurface investigations, spatial analysis, application of risk 
scenarios and RI report preparation at nine former manufactured gas plant investigations 
located in Southern California. 

PAH Contaminant Bioavailability Study 

Mr. Hinz worked as a risk assessor and bio-statistician with a national consortium of scientist 
evaluating protocols for measuring polynuclear aromatic hydrocarbon (PAH) bioavailability. 
The research focused on the development of a tiered assessment for calculating risk associated 
with site-specific contaminants at upland manufactured gas plant sites. 

Gas Works Park, Sediment Investigation and Upland Remediation 

Mr. Hinz served as a technical advisor and a field manager for the sediment investigations and 
upland remedial activities that occurred at Gas Works Park after 2000 (RETEC). This work was 
done with a former employer. 

King County Strategic Initiative- Salmon Planning 
Technical advisor for the King County Watershed Strategic Assessment Initiative. Mr. Hinz is 
supporting salmon recovery planning efforts for King County. Currently, Mr. Hinz is 
coordinating the development of a predicative model to identify viable population levels for 

salmon. 

Terrestrial Ecological Risk Assessment at a Manufactured Gas Plant, Portland, Oregon 

Conducted a terrestrial ecological risk assessment to evaluate potential impacts to invertebrates 
birds, and mammals as part of the cleanup requirements at a former manufactured gas plant. The 
work applied the risk assessment requirements of the Oregon Division of Environment Quality 
and utilized food-chain modeling to estimate exposure and probabilistic methods to address 
uncertainty. The assessment will be used as a baseline on which to evaluate cleanup alternatives 
at the site. 

Bayou d'Inde Group RI/FS 
Currently providing strategic and technical support to the Bayou d'Inde Group in its ongoing 
efforts to develop a management approach within this AOC in the Calcasieu Estuary. Efforts 
to-date have focused on the development of a comprehensive risk management strategy. 
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Future efforts will include the evaluation of Corrective Action alternatives and the integration 
of restoration approaches as part of a comprehensive remedy that includes resolution of any 
NRDA-related issues. 
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CONTACT INFORMATION Quantitative Environmental Analysis, LLC 
305 West Grand Ave, Suite 300 
Montvale, NJ 07645 
(201) 930-9890 
(201) 930-9805 fax 
kziegler@qeallc.com 

PROFESSIONAL HISTORY Quantitative Environmental Analysis, LLC, Vice President and Senior 
Managing Engineer, February 1998 to present 

HydroQual, Inc., Associate, 1990 to January 1998 
U. of California, Santa Barbara, Post-Doctoral Researcher, 1986 to 1990 
Hewlett-Packard Company, Development Engineer, 1981 to 1984 

EDUCATION University of California, Santa Barbara, Ph.D., Mechanical Engineering, 
1986 

California Institute of Technology, M.S., Applied Mechanics, 1981 
University of California, Santa Barbara, B.S., Mechanical Engineering, 

1980 

REGISTRATION Professional Engineer, State of New Jersey 
(License No. 24GE04511700) 

EXPERIENCE SUMMARY 

E 

Dr. Ziegler's expertise is in the area of contaminant fate and transport with an emphasis on the analysis of cohesive and 
non-cohesive sediment transport. He has developed a state-of-the-science sediment transport model (SEDZL) which is of 
importance in the study of waterborne pollutants in lakes, rivers, and coastal waters. Development of the sediment 
transport model was funded by the USEPA and the model has been used by USEPA on several contaminated sediment 
studies. Model validation studies on the Upper Hudson River, Lower Fox River (Wisconsin), Pawtuxet River (Rhode 
Island) and Watts Bar Reservoir (Tennessee) yielded excellent results. The sediment transport model has also been used 
in conjunction with studies of contaminant transport in the Venice Lagoon (Italy), the Trenton Channel of the Detroit River, 
Buffalo River, Saginaw River, Lake Erie, and the Santa Barbara Channel. Dr. Ziegler is a nationally recognized expert in 
the area of sediment stability and was a primary organizer of the Sediment Stability Workshop held in New Orleans in 
January 2002. 

As the result of managing over 15 studies involving riverine transport processes. Dr. Ziegler has acquired extensive 
experience in this area. He has developed, calibrated, and applied one-, two-, and three-dimensional models 
(hydrodynamic, sediment transport, and toxics fate and transport) to aquatic systems ranging from small streams to large 
rivers and impoundments. Associated with the modeling work. Dr. Ziegler has also designed and conducted field studies 
to meet the requirements of the modeling efforts. 

g MAJOR PROJECTS 

Contaminated Sediments Assessment and Management 

E 

Sediment Stability Analysis for the Lower Duwamish Waterway 
Client: Windward EnvironmentaiA.ower Duwamish Waterway Group 
Managed large-scale project to investigate stability of PCB-contaminated sediment in the Lower Duwamish 
Waterway, which is a salt-wedge estuary located near Seattle. Combined data-based and hydrodynamic 
modeling analyses to evaluate stability of contaminated sediment in the study area. 

Analysis of Ice-Jam-Related Bed Scour in the Grasse River 
Client: Aicoa 
Managed study to evaluate bed scour due to an ice jam on the Grasse River. Used combination of stratigraphic, 
geomorphologic and modeling analyses to investigate impacts of ice jam on bed scour. Applied a sophisticated 
hydrodynamic model to study turbulent flow under an ice jam for use in designing an armored cap. 
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Analysis of Dredging Resuspension in the Upper Hudson River 
Client: General Electric Company 
Managed study to evaluate fate and transport of PCB-contaminated sediment resuspended during dredging in 
the Upper Hudson River. Participated in development of a hydrodynamic, sediment transport and PCB transport 
modeling framework that is used to simulate a dredge plume in the river for a variety of flow conditions. 

PCB Fate and Transport in the Kalamazoo River 
Client: Michigan Department of Environmental Quality 
Managed project to perform detailed review and analysis of PCB fate and transport model developed by PRP 
consultant. Data analyses were completed to develop general understanding of PCB transport processes in the 
study area. 

Analysis of the Fate of PCBs in the Housatonic River 
Ciient: Genera/ Electric Company 
Managed watershed, hydrodynamic and sediment transport studies in the Housatonic River. Extensive data 
analysis and modeling studies will be used to develop management tools to evaluate the appropriate remedial 
solution for the contaminated sediments. An important aspect of this project is the evaluation of the impact of 
river flooding on the transport of sediment and PCBs. 

Analysis of the Fate of PCBs in the Grasse River 
Client: Alcoa 
Managed hydrodynamic and sediment transport modeling studies in the Grasse River. Field sampling and data 
analysis were incorporated into the development, calibration and validation of hydrodynamic and sediment 
transport models. These models were linked to a PCB fate and transport model, and the modeling framework 
was used to evaluate the efficacy of various remedial alternatives. 

Analysis of the Fate of PCBs in the Hudson River 
Client: General Electric Company 
Managed hydrodynamic and sediment transport (cohesive and non-cohesive sediments) modeling studies in the 
Upper Hudson River. This project involved field sampling, data analysis, and model development/calibration. 
The hydrodynamic and sediment transport models were linked to a PCB fate and transport model to predict the 
impacts of various remedial alternatives. 

Development of PCB Fate and Transport Model for Lower Fox River 
Client: Stratus Consulting (Boulder, CO) for U.S. Fish and Wiidiife Service 
As part of the Fox River/Green Bay Natural Resource Damage Assessment, managed development of 
hydrodynamic and sediment transport models in the Lower Fox River. These models were linked to a PCB fate 
model for potential use in evaluating impacts of remediation activities. 

Investigation of Mercury Fate and Transport in Lavaca Bay 
Ciient: Aluminum Company of America 
Managed sediment transport modeling project in Lavaca/Matagorda Bay, which is a large, shallow estuary on the 
T exas Gulf Coast. Calibrated model, which includes the effects of wind wave resuspension, has been coupled to 
a mercury transport model to predict the fate of contaminated sediments in this system. A primary goal of this 
project is to evaluate the impact of hurricanes and other rare storms on buried mercury. 

Modeling of Contaminant Fate in the Pawtuxet River 
Client: Ciba-Geigy Corporation, Ardsley, New York 
Developed and calibrated a fine-grained sediment transport model of the Pawtuxet River (Rhode Island) for use 
in determining the fate of contaminated sediments. The sediment transport model was calibrated and validated 
during a period which included two high flow events, each of which approximately correspond to the annual flood. 
The successful calibration exercise indicated that the model can be confidently used as a predictive tool. 

PCB Fate and Transport in Watts Bar Reservoir 
Ciient: McKenna & Cuneo, Washington, D.C. (representing Union Carbide) 
Managed project to conduct technical analyses and prepare expert witness testimony for defendants (Union 
Carbide and Martin Marietta, past and present managers of Oak Ridge National Laboratory) in a lawsuit which 
alleged that past ORNL discharges of PCBs into Watts Bar Reservoir were the primary source of PCB body 
burden in present day fish. Developed and successfully calibrated a model of fine-grained sediment transport in 
the reservoir over a 30 year period. Results of the sediment transport model were coupled with a PCB fate and 
transport model to determine the impact of ORNL PCB discharges during this period on current catfish body 
burden in the reservoir. 
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Sediment Bed Contaminant Sampling in the Toms River 
Client: Ciba Corporation, Toms River, New Jersey 
Managed a sediment bed sampling program in the Toms River, which is a small river in the Pine Barren region of 
New Jersey. Designed and conducted sampling program to evaluate the extent of bed contamination, due to 
organic chemicals and metals, in a 2-mile reach of the river. Directed data analysis effort to investigate possible 
contaminant sources and determine aquatic biota impacts. 

Preparation and Presentation of Expert Witness Testimony for L.A. County 301(h) Appeal 
Client: U.S. Environmental Protection Agency, Region IX, San Francisco, California 
Managed project to analyze the impacts of the L.A. County sewage outfall on benthic biota. Developed and 
calibrated deposition model used to simulate sediment bed fluxes of organic carbon, DDT, and heavy metals in 
vicinity of outfall from 1950 to 1990. Model results were used in conjunction with benthic biota data to determine 
current environmental impacts of solids discharges from the outfall. 

Assessment of the Fate of Bentonite Clay Discharged from a Cooling Tower Outfall to Lake Erie 
Client: Lonza, Inc. 
The SEDZL sediment transport model was used to estimate the impact of bentonite clay release into Lake Erie 
following its discharge in association with controlling zebra mussels in cooling tower outfalls. 

Yellow Sea Sediment Transport Modeiing 
Client: U.S. Navy, Naval Research Laboratory 
Developed and documented three-dimensional sediment transport model for use in studying cohesive and non-
cohesive sediment transport processes in coastal ocean areas. Developed interface between sediment transport 
and wind wave models so that effects of wave-induced resuspension can be realistically simulated. Applied 
modeling framework to the Yellow Sea. 

Water Quality/Euttophication Assessment 

Water Quality Model of the Seneca River 
Client: Onondaga County Department of Water Environment Protection 
Managed development, calibration, and validation of hydrodynamic model for the Seneca River. Water quality 
modeling framework includes separate submodels describing: 1) time-variable hydrodynamics; 2) phytoplankton, 
nutrient, and dissolved oxygen dynamics; 3) sediment oxygen demand and nutrient fluxes; and 4) zebra mussel 
filtering and respiration activity. The model is being applied to assess the diversion of effluent from an 85 MGD 
wastewater treatment plant from Onondaga Lake to the Seneca River. The model will also be applied by the 
NYSDEC to assess TMDLs for the river. 

Upper Mississippi River Eutrophication Modeling Study 
Client: Metropolitan Council Environmental Services, Minneapolis/St. Paul, Minnesota 
Managed hydrodynamic and sediment transport modeling study of the Upper Mississippi River. Developed and 
calibrated three-dimensional hydrodynamic/sediment transport model which was coupled to an eutrophication 
model so that the impacts of various phosphorus sources on water quality in this riverine system could be 
evaluated. 

Delaware River Water Quality Modeiing Study 
Client: Deiaware River Basin Commission 
Managed project to develop and calibrate a three-dimensional hydrodynamic modei of the Delaware River 
estuary. The hydrodynamic modei was coupled to a water quality model so that the impacts of wastewater 
treatment plants on water quality in the estuary could be evaluated. 

Estuarine Circulation Modeling in the Tar Pamlico River 
Client: Tar Pamlico Basin Association, North Carolina 
Applied a laterally-averaged hydrodynamic model to the Tar Pamlico River estuary. Good agreement was 
obtained between measured and predicted water elevations and salinity distributions during the one year-long 
(1991) model calibration/validation period. The hydrodynamic model was directly coupled to a water quality 
model to examine dissolved oxygen effects on bottom layer hypoxia. 

Water Resources/Watershed Assessments 

The Fate of Water Filtration Riant Solids Discharges in the Potomac River 
Client: Washington Suburban Sanitary Commission 
Managed project to evaluate the impact of various solids discharge scenarios on downstream deposition pattems 
in the Potomac River. A large water filtration plant near Washington, D.C. discharges residual solids back into 
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the freshwater portion of the Potomac River. To evaluate the efficacy of different filtration process modifications, 
which were necessary to meet new state requirements on solids discharge rates, a sediment transport model of 
a 5 km reach of the river was developed, calibrated, and applied. 

Pathogen Fate and Transport 

The Transport and Fate of Pathogens In Mamala Bay (Oahu, Hawaii) 
Client: Mamala Bay Study Commission 
Managed the hydrodynamic modeling effort associated with a large-scale project to model the transport and fate 
of pathogens discharged from point and non-point sources in Mamala Bay, which is the offshore region near 
Honolulu. The hydrodynamic model developed for this study was quite complex, involving a three-dimensional 
model that encircled the island of Oahu. As part of this study. Dr. Ziegler worked with researchers at MIT and 
Georgia Tech to develop methodologies, including an innovative particle tracking model, to accurately couple the 
near-field model of an ocean outfall with the far-field hydrodynamic model. 

Erie Wastewater Treatment Plant Outfall Study 
Client: Consoer Townsend and Associates, Inc. 
Analyzed the impacts of current and proposed sewer outfall locations on bathing beach water quality in the 
vicinity of Erie, Pennsylvania. A risk analysis was completed, using the results of a coupled hydrodynamic/water 
quality model in conjunction with historical data, to statistically examine the effects of outfall discharges on beach 
fecal conform concentrations. 

Coastal Engineering 

Modeling Study for Naval War College Breakwall Design 
Client: U.S. Navy 
Managed modeling study to investigate impacts of a proposed breakwall offshore of the Naval War College in 
Narragansett Bay, Rhode Island. Developed and applied hydrodynamic, sediment transport and wave models of 
the bay and study area. Used models to investigate impacts of proposed breakwall on circulation and sediment 
transport in the study area; examined impacts of extreme storms, including a hurricane. Determined wave 
climate in study area during rare storms which was used for breakwall design. 

Sediment Stability Study for Former Nansemond Ordnance Depot, James River Estuary 
Client: U. S. Army Corps of Engineers 
Managed study to investigate sediment stability in nearshore area adjacent to Former Nansemond Ordnance 
Depot, located on the James River Estuary in Virginia. Hydrodynamic, sediment transport and wave models 
were developed and applied to the nearshore study area. The models were used to evaluate sediment stability 
during several extreme storm scenarios. 

Expert Testimony 

Contaminant Transport in the Ohio River 
Client: U.S. Department of Justice 
Principal investigator for analyzing contaminant transport in the Ohio River. Hydrodynamic, sediment transport 
and contaminant transport models for a 30-mile reach of the Ohio River were used to investigate the fate of 
effluent discharged into the river during summer 1999. This work is being used to provide litigation support 
through expert testimony. 

Natural Recovery and Mercury Fate In Penobscot River Estuary. Maine Peoples' Alliance and Natural Resources 
Defense Council, Inc. vs. HoltraChem Manufacturing Company, LLC and Malllnckrodt, Inc. 
Client: Mallinckrodt, Inc. 
Principal investigator for evaluating mercury fate and transport processes in this estuary located in Maine. This 
study involved analyzing hydrodynamic, sediment transport and mercury concentration data to determine if 
natural recovery is occurring in this estuary and, if so, to estimate the rate of recovery. This work was used to 
provide litigation support through expert testimony. 

Dr. Ziegler has also managed contaminated sediment studies of three rivers for confidential clients. 
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PROFESSIONAL ACTIVITIES 

Affiliatinns Association of Coastal Engineers 
American Shore & Beach Preservation Association 
ASCE Coasts, Oceans, Ports & Rivers Institute (COPRI) 
American Society of Civil Engineers 
International Association for Hydraulic Research 

Committee Membership ASCE Contaminated Sediments Task Committee 
Sediment Stability Subcommittee, Sediment Management Work 
Group 

Invited Participation in Technical Workshops 

Sediment Stability Workshop, New Orleans, LA, January 22-24, 2002. 

Modeling and Management of Emerging Environmental Issues - Expert Workshop 2000, Malvern, PA, July 25-27, 
2000. 

PRESENTATIONS 

Conducting Sediment TMDL Studies: Lessons Learned from Large-Scale Contaminated Sediment Studies. 
Ziegler, O.K. and J. Benaman, 5*^ International Symposium on Sediment Quality Assessment, Chicago, IL, 2002. 

Improvement of Sediment Transport Dynamics In HSPF. Ziegler, C.K. and C.F. Owen, WEF Watershed 2002 
Conference, Fort Lauderdale, FL, 2002. 

Minimal Requirements for Developing a Credible Sediment Transport Model. Ziegler, C.K., 44'^ Conference on 
Great Lakes Research, lAGLR, Green Bay, Wl, 2002. 

Sediment Stability at Contaminated Sediment Sites. Ziegler, C.K., 16"^ Annual International Conference on 
Contaminated Soils, Sediment and Water, Amherst, MA, 2000. 

An Empirical Method for Estimating Suspended Sediment Loads In River. Ziegler, C.K. and J.P. Connolly, WEF 
Watershed 2000 Conference, Vancouver, BC, 2000. 

Use of Models and the Scientific Method for the Evaluation of Remedial Alternatives for PCBs In the Upper 
Hudson River. Ziegler, C.K. and J.P. Connolly, 32"'^ Mid-Atlantic Industrial and Hazardous Waste Conference, 
Troy, NY, 2000. 

Evaluating Sediment Stability at Sites with Historic Contamination. Ziegler C.K., SETAC 20"^ Annual Meeting, 
Philadelphia, PA, November 14-18, 1999. 

The Impact of Sediment Transport Processes on the Fate of Hydrophobic Organic Chemicals In Surface Water 
Systems. Ziegler, C.K. and J.P. Connolly, Proceedings of WEF Toxic Substances in Water Environments 
Conference, pp. 1-13 to 1-24, 1995. 

Effects of Flocculatlon on Particle Transport. Lick, W., C.K. Ziegler, J. Lick and A. Joshi, Estuarine and Coastal 
Modeling III, Proceedings of the 3rd International Conference, pp. 172-186, 1994. 

A Comparative Analysis of Estuarine Circulation Simulation Using Laterally Averaged and Vertically Averaged 
Hydrodynamic Models. Ziegler, C.K., J.D. Bales, J.C. Robbins and A.F. Blumberg, Estuarine and Coastal 
Modeling III, Proceedings of the 3rd International Conference, pp. 447-460, 1994. 

Transport of Sediments In the Venice Lagoon. Ziegler, C.K., C.H. Tsai and W. Lick, Proceedings of the Third 
International Conference on Environmental Contamination, Venice, 1988. 

Resuspenslon, Deposition and Transport of FIne-Gralned Sediments. Ziegler, C.K. and W. Lick, Proceedings of the 
International Conference on Fluid Mechanics, Beijing, 1987. 
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PUBLICATIONS 

The Role of Modeling In Managing Contaminated Sediments. Jensen R.H., S.J. Bentley, M.B. Dannel, J.V. DePinto, 
J.A. Dyer, K.J. Farley, M.H. Garcia, D. Glaser, J.M. Hamrick, W.J. Lick, R.A. Pastorok, R.F. Schwer, C.K. 
Ziegler, Chapter2 In: Environmental Modeling and Management Theory, Practice and Future Directions, Chien, 
G.C., M.A. Medina, Jr., G.F. Pinder, D.R. Reible, B.E. Sleep, C. Zheng., eds. Today Media, Inc. 2002. 

Evaluating Sediment Stability at Sites with Historic Contamination. Ziegler, O.K., Environmental Management, 
29(3):409-427, 2002. 

Modeling Sediment Transport Dynamics In Thompson Island Pool, Upper Hudson River. Ziegler, O.K., P.H. 
Israelsson and J.P. Connolly, Water Quality and Ecosystem Modeling, 1:193-222, 2000. 

A Model of PCB Fate In the Upper Hudson River. Connolly, J.P., H.A. Zahakos, J. Benaman, C.K. Ziegler, J.R. Rhea 
and K. Russell, Envir. Sci. & Tech., 34(19):4076-4087, 2000. 

Numerical Modeling of the Transport and Fate of Hydrophobic Contaminants and FIne-Gralned Sediments In 
Surface Waters. Ziegler, C.K. and W. Lick, In: Next Generation Environmental Models and Computational 
Methods, Ch. 14, pp. 129-138,1997. 

Development and Calibration of a FIne-Gralned Sediment Transport Model for the Buffalo River. Gailani, J., W. 
Lick, C.K. Ziegler and D. Endicott, J. of Great Lakes Res., 22(3): 765-778, 1996. 

Modeling Outfall Plume Behavior Using a Far Field Circulation Model. Blumberg, A.F., Z.G. Ji and C.K. Ziegler, 
ASCE J. Hyd. Engr. 122(11): 610-616, 1996. 

Long-Term Simulation of FIne-Gralned Sediment Transport In a Large Reservoir. Ziegler, C.K. and B.S. Nisbet, 
ASCE J. Hyd. Engr, 121(11): 773-781, 1995. 

Sediment Transport In the Lower Saginaw River. Cardenas, M., J. Gailani, C.K. Ziegler and W. Lick, Mar. Freshwater 
Res., 46:337-347, 1995. 

The Resuspenslon and Transport of FIne-Gralned Sediments In Lake Erie. Lick, W., J. Lick and C.K. Ziegler, J. 
Great Lakes Res., 20(4): 599-612, 1994. 

FIne-Gralned Sediment Transport In Pawtuxet River, Rhode Island. Ziegler, C.K. and B. Nisbet, ASCE J. Hyd. Engr. 
120(5): 561-576, 1994. 

The Transport of Fine-Gralned Sediments In the Trenton Channel of the Detroit River. Ziegler, C.K., W. Lick and J. 
Lick, In: Transport and Transfonvation of Contaminants Near the Sediment-Water interface. Chap. 12, pp. 225-
252, 1994. 

Flocculatlon and Its Effect on the Vertical Transport of FIne-Gralned Sediments. Lick, W., J. Lick and C.K. Ziegler, 
Hydrobiologia 2351236: 1-16, 1992. 

The Transport of Suspended Solids In the Lower Fox River. Gailani, J., C.K. Ziegler and W. Lick, J. Great Lakes 
Res., 17(4): 479-494, 1991. 

SEDZL; A User-Friendly Numerical Model for Determining the Transport and Fate of Fine- Grained, Cohesive 
Sediments. Ziegler, C.K., J. Lick and W. Lick, UCSB Report, 1990. 

A Numerical Analysis of the Fluid Dynamics and Chemical Transport In a CVD Reactor: Planar Coordinate Model. 
Ziegler, C.K., W.L. Ahlgren and W. Lick, UCSB Report ME-90-6, 1990. 

Metalorganic Chemical Vapor Deposition Growth of Cdi-y-Zny-Te Epitaxial Layers on GaAs/SI Substrates. Ahlgren, 
W.L., S.M. Johnson, E.J. Smith, R.P. Ruth, B.C. Johnston, M.H. Kalisher, T.W. James, D.L. Arney, C.K. Ziegler 
and W. Lick, J. Vac. Sci. Technoi. A, 7(2): 331-337, 1989. 

The Transport of FIne-Gralned Sediments In Shallow Waters. Ziegler, C.K. and W. Lick, Environmental Geology and 
Water Sciences, 11:123-132, 1988. 

The Resuspenslon, Deposition and Transport of Sediments In the Venice Lagoon. Ziegler, C.K., C.H. Tsai and W. 
Lick, L/CSe Report ME-87-3, 1987. 
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Open Boundary Conditions for Hyperboiic Equations. Lick, W., C.K. Ziegler and J. Lick, Numerical Methods for 
Partial Differential Equations, 3; 101 -115, 1987. 

Interior and Boundary Difference Equations for Hyperbolic Equations. Lick, W., O.K. Ziegler and J. Lick, Numerical 
Methods for Partial Differential Equations, 2:157-172, 1986. 

A Numerical Model of the Resuspension, Deposition and Transport of Fine-Grained Sediments in Shallow Water. 
Ziegler, C.K. and W. Lick, UCSB Report ME-86-3, 1986. 
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Project/Task Organization 

1 PROJECT/TASK ORGANIZATION 

This Quality Assurance Project Plan (QAPP) has been developed for the tasks associated with 

the Remedial Investigation/Feasibility Study (RI/FS) being conducted by the Patrick Bayou Joint 

Defense Group (JDG). The JDG has retained Anchor Environmental to perform the RI/FS. 

Figure 1-1 provides an organizational chart of the key project personnel. Table 1-1 lists the 

names and Quality Assurance (QA) responsibilities of key project personnel who will be 

involved in sampling and analysis activities for the RI/FS. Note that Data Management, which 

is normally described in a QAPP, is described separately in the Data Management Plan (DMP) 

for the project (Anchor 2006c). 

Table 1-1 

I 

i 

Tide Responsibility Name/Affiliation Contact information 
Anchor Project 

Director 
Responsible for the overall delivery of project 

objectives in alignment with the operating 
parameters set forth in this QAPP. 

Tom Schadt Anchor Environmental, L.LC. 
1423 Third Avenue, Suite 3CK) 

Seattle, WA 98101 
(206) 287-9130 

tschadt@anchorenv.com 
Anchor Project 

Manager 
Responsible for the coordination and execution of 
all work items associated with project planning and 

implementation. Liaison between program-level 
managers and project-level team members. 

Identifies team members and project assignments. 
Manages and tracks schedule and budget. 

Ensures that all tasks are completed by assigned 
team memlDers within schedule and budget 

constraints. 

David Keith Anchor Environmental, L.L.C. 
1011 Desoto Street 

Ocean Springs, MS 39564 
(228) 818-9626 

dkeith@anchorenv.com 

Anchor Project 
Health and 

Safety 
Manager 

Responsible for overseeing health and safety 
program for field tasks associated with RI/FS. 
Reviews Site Health and Safety Plan, Site job 

safety analyses and training requirements. 

Dennis Hanzlick Anchor Environmental, L.LC. 
1423 Third Avenue, Suite 300 

Seattle, WA 98101 
(206) 287-9130 

dhanzlick@anchorenv.com 
Anchor Project 
QA Manager 

Responsible for Data Quality Objective (DQO) 
planning, QAPP development, ensuring the project 

objectives are met. Liaison between project 
manager and project team. Task lead for data 

interpretation and final report preparation. 

Dennis Hanzlick Anchor Environmental, L.LC. 
1423 Third Avenue, Suite 300 

Seattle, WA 98101 
(206) 287-9130 

dhanzlick@anchorenv.com 
Anchor Data 

Manager (DM) 
Point of contact for all issues concerning laboratory 

data, database maintenance, data loading, 
verifying data, and communicating with the 

laboratory and project team regarding database 
and data content issues. 

Michelle McClelland Anchor Environmental, L.LC. 
1423 Third Avenue, Suite 300 

Seattle, WA 98101 
(206) 287-9130 

mmclelland@anchorenv.com 
Anchor Project 
Chemist (PC) 

The PC is responsible for validating the data and 
providing data validation flags and their meanings 

to the DM. The PC is responsible for validating the 
data according to the requirements of the Quality 

Assurance Project Plan and identifying and 
resolving any issues affecting completeness, 

accuracy, or usability. 

Susan Snyder Anchor Environmental, L.LC. 
1423 Third Avenue, Suite 300 

Seattle, WA 98101 
(206) 287-9130 

ssnyder@anchorenv.com 

Field 
Supervisor 

Responsible for sample collection, sample 
handling, maintaining and documenting the sample 

chain-of-custody, delivering the samples to the 

Jason Kase Anchor Environmental, L.L.C. 
1011 Desoto Street 

Ocean Springs, MS 39564 
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TWe Responsibility Name/Afniiation Contact Information 
laboratory, and delivering ttie field notes, field 

measurements, and ctiains-of-custody to tfie DM. 
In addition, ttie Field Supervisor will implement ttie 

Healtti and Safety Plan in the field. 

(228)818-9644 
jkase@anchorenv.com 

Project 
Emergency 
Coordinator 

Responsible for managing potential emergency 
situations during field work for the RI/FS. Includes 

notifying appropriate Points of Contact at each 
facility and the Project Manager in case of fire, 
spills, personal injury, or any other emergency 

situation that may arise. 

Jason Kase Anchor Environmental, L.L.C. 
1011 Desoto Street 

Ocean Springs, MS 39564 
(228)818-9644 

jkase@anchorenv.com 

Vessel 
Operator 

Responsible for the safe operation of boats or 
other sampling platforms utilized during sampling 

and maintenance activities. Will assure that proper 
safety equipment is on the vessel and operating 
correctly and that all personnel on the boat are 
familiar with safety procedures, features and 

equipment. 

To Be Determined 

Sut)contractor 
Laboratory 

Data li/lanager 

Will enter the samples and analytical methods into 
the laboratory data management system according 
to the laboratory's Quality Assurance Plan (GAP). 

To be Determined 

Subcontractor 
Lab Project 
li/lanager(s) 
(PC/LPM) 

Point of contact for the laboratory. The PC 
communicates the sampling schedule, analytical 

methods, turnaround time, laboratory QA/QC, and 
reporting requirements. 

To Be Determined 
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Jason Kase (A) 

Field Support 
Wendell Mears, P.E. (GB)' 

Hydrology/Sediment 
Transport 

KlikZlegler(QEA) 

Philip Allen 

Patrick Bayou JDG 

Project Quality OHicer 

Boti PInlewskI 

David Keith. Ph.D. (A) 

^Sieg/SSvSSrinfSSIP 

Clay Patmonl (A) 
Billy Hall (N) 

flMsklBiaksrifiBt 

Dan Hennessy (A) 

J. 

"Feavibiii 

John Verduin, P.E. (A) 

Data Quality 
Dennis Hanzlick (A) 

Human Health RA 
Shawn Hinz (A) 

Ecological RA 
Jason Kase (A) 

Data Managemsnt/GIS 
Michelle McClelland (A) 

Natural Recovery 
David Keith (A) 

Treatability Studies 
Tom Wang, P.E. (A) 

Dredging Evaluation 
Tom Wang, P.E. (A) 

Capping 
John Verduin, P.E. (A) 

Analytical Laboratory 
To be determined 

A ' Anchor Environmental. L L C. 
0B« Oahagan and Bryant 
N • NewSsldB 
QEA ° QuantltatWe Environmsntal 

Analysis 

ANCHOR 
liw'? CNViRONMENTAL. L.L.C. 

Figure 1-1 
Project Organization Chart 

Patrick Bayou Ri Work Plan 



Problem Definition and Background 

i 

I 

2 PROBLEM DEFINITION AND BACKGROUND 

This section provides a brief background on the Patrick Bayou Superfund Site RI/FS and 

specifies the project purpose and objectives. 

2.1 Background and Site History 

Patrick Bayou is tributary of the Houston Ship Channel (BSC) in Harris County, Texas. The 

Site originates north of State Highway 225 in the City of Deer Park and flows approximately 

2.5 miles in a northerly direction (Figure 2-1). 

Extensive and detailed background and Site history information is available in the 

Preliminary Site Characterization Report - Patrick Bayou Superfund Site, Deer Park, Texas (PSCR, 

Anchor 2006a) and in the Response to Agency Comments on the PSCR (Anchor 2006b). 

Information from the PSCR is incorporated by reference into this document. 

2.2 Project Purpose and Objectives 

The objective of the RI is to assess Site conditions and to collect data necessary to adequately 

characterize the Site for the purpose of developing and evaluating effective remedial 

alternatives that are protective of human health and the environment. Pursuant to this 

objective, the RI report will assess the risk that Contaminants of Potential Concern (COPC) 

present for human health and the environment. The primary objective of the FS is to ensure 

that appropriate remedial alternatives are developed and evaluated such that relevant 

information concerning the remedial action options can be presented to a decision-maker, 

and an appropriate remedy selected. The FS shall evaluate alternatives for addressing the 

impact to human health and the environment from the contamination at the Site. Interim 

response actions protective of human health and the environment and those that may 

contribute to the effectiveness of a remedial action may also be considered and 

implemented. A Baseline Risk Assessment will be developed to identify the existing or 

potential risks that may be posed by the Site to human health and the environment. This 

assessment also serves to support the evaluation of potential remedial alternatives by 

documenting the threats posed by the Site based on expected exposure scenarios. Because 

this assessment identifies the primary health and environmental threats at the Site, it also 

provides valuable input to the development and evaluation of alternatives during the FS. 
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3 PROJECT/TASK DESCRIPTION 

This section provides information on the project study area addressed in this QAPP, 

summarizes the work to be performed within the area, and provides a project implementation 

schedule. 

3.1 Project Study Area 

Figure 2-1 identifies the boundaries of the Site as described in the Administrative Settlement 

Agreement and Order on Consent (AOC). This QAPP will describe the activities associated 

with the acquisition of environmental information at this Site to be collected pursuant to the 

purpose and objectives described above. 

3.2 Summary of Work 

As discussed in the PSCR and the Project Management Plan (PMP) (Anchor 2006c), an 

adaptive management approach will be applied to the RI/FS process. This process can be 

considered a 'phased approach' whereby work is completed, results are evaluated, the 

understanding of the Site is updated, and future work plans revised or developed as 

appropriate. A full description of the approach, planned activities, and schedule is 

provided in the PMP (Anchor 2006c). This approach was approved by USEPA in a letter 

dated June 7, 2006. 

The planned phases are described in the PMP and include the following: 

. Work Package 1 - Historical Data Quality Assessment Work Plan and Identification 

of Preliminary Data Quality Objectives (DQOs) and Chemicals of Potential Concern 

(COPCs). The Work Plan for this Work Package has been submitted to USEPA and 

was approved on July 7, 2006. 

• Work Package 2 -Hydrology and Source Evaluation 

• Work Package 3 - Ecological and Human Health Risk Assessment 

Work Package 4 - Feasibility Study Engineering Data 

It is expected that Work Packages 2, 3, and 4 will require the field investigation and/or 

collection of new data. A summary of the expected field investigations and data collection 

for these work packages is provided in the PMP. 
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3.3 Project Schedule and Data Reporting 

Figure 3-1 illustrates the project schedule and reporting activities for the Patrick Bayou 

Superfund Site RI/FS as provided in the PMP. 
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10 
11 
12 

13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 

25 
26 
27 
28 
29 
30 
31 
32 

Task Nanne 

Preliminary Site Characterization Report (P5CR) 
Submit PSCR to Agencies 
Agency Approval of PSCR 

Remedial Investigation 
Prepare General Ri VVorkplar^ 
JD6 Review - Ri Workpian 
EPA Review - RI Workpian 
Work Package #1 

Historical Data Quality Assessment and Identification of COPC and DQO 
Workpian 

_ JOG Review - Data Quality Assessment Workpian 
EPA Review - Data Quality Assessment Workpian 
Draft RI Database FinaUzation and Identification of Prelaninary COPC and 
DQO 

Work Package #2 " 
Phase I Hydrology and Source Evaluation Workpian 
JDG Review - Phase I Hydrology and Source Evaluation Workpian 
EPA Review - Phase I Hydrology and Source Evaluation Workpian 
Phase I Hydrology and Source Evaluation Field Investigation 
Phase I Hydrology and Source Evaluation Data Analysis 
Draft Phase i Hydrology and Source Evaluation Report 

Work Package «3 
Phase I Ecological and Human Health Risk Assessment Workpian 
JDG Review - Phase I Eco/Human Health Risk Assessment Workpian 
EPA Review - Phase I Eco/Human Health Risk Assessment Workpian 
Phase I Eco/Human Health Risk Assessment Field Investigations 
Draft Ecological and Human Health Risk Assessment Report 

Work Package P4 
Phase I FS Engineering Data Workpian 
JDG Review - FS Engineering Data Workpian 
EPA Review - FS Engineering Data Workptan 
FS Engineering Data Collection 
FS Engineering Data Analysis 
Draft FS Engineering Data Report 

Duration 

106 days 
Iday 
1 day 

673days" 
71 days 
21 days 
30 days 

128 days 
51 days 

14 days 
3D days 
33 days 

396 days 
^ 31 days 

15 days 
30 days 

241 days 
265 days 

45 days 
367 days 

14 days 
28 days 

_ 45 days 

J 90 days 
90 days 

j;94 days 
60 days 

^ 14 days 
30 days 

_30 days 
60 days 

0 days 

Start 

Fri 4/28/06 
FrI 4/28/06 
Fri9/22rt)6 

FrI 3/24/06 
FrI 3/24/06 
Mon 7/3/06 
Tue 8/1/06 
Fri 3/24/06 
Fri 3/24/06 

Mon 6/5/06 
Fri 6/23/06 
Fri 8/4/06 

Finish 

FrI 9/22/06 
_ FrI 4/28/06 

Fri 9/22/06 
Tue 10/21/08 

Fri 6/30/06 
Mon 7/31/06 
Mon 9/11/06 
Tue 9/19/06 

Fri 6/2/06 

Thu 6/22/06 
Thu 8/3/06 

Tue 9/19/06 

Fri 6/2/06 
Fri 6/2/06 

Mon 7/17/06 i 
Tue 8/1S/06 
Mon 10/2/061 
Mon 10/2/06' 
Mon 10/8/07! 

Tue 1/2/07' 
Tue 1/2/07 

Mon 1/22/07 
Thu 3/1/07 
Thu 5/3/07 

Thu 1/24/08 
Thu 1/24/08 
Thu 1/24/08 
Thu 4/17/08 
V/ed 5/7/08 

Wed6/18«)8 
Wed 7/30/08 
Tue 10/21/08 

Fri 12^/07 
Fri 7/14/06 
Fri 8/4/06 

Mon 9/25/06 
Mon 9/3/07 
Fri 10/5/07 
Fri 12/7/07 

Wed 6/28/08 
Fri 1/19/07 

Wed 2/28/07 
Wed 5^/07 

V/ed 1/23/08 
Wed 5728/08 

Tue 10/21/08 
Wed 4/16/08 

_ Tue5«/08 
Tue 6/17/08 
Tue 7/29/08 

^Tue 10/21/08 
Tue 10/21/08 

1Q06 2Q06 

• 

3Q06 I 4Q06 1Q07 2Q07 3Q07 4Q07 1Q08 2Q08 3Q08 4Q08 

ANCHOR 
INVIRONMENTAL. L.L.C. 

Figure 3-1 
Project Implementation Schedule 
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QUALITY OBJECTIVES AND CRITERIA 

4.1 Data Quality Objectives (DOG) 

The overall DQO for this project is to ensure that the data collected are of known and 

acceptable quality so that the project objectives described in Section 2.2 can be achieved. 

DQOs for work to be performed can be generally expressed in terms of the following data 

quality goals: 

Data should be precise, accurate, representative, comparable, and complete. 

• Data should have appropriate detection limits adequate to assess attainment of risk-

based criteria. 

Data should be generated using appropriate analytical support levels according to 

their intended use. The appropriate level of data validation to be performed for the 

dataset must be specified. 

Additional detailed DQOs may be developed, or the DQOs summarized above may be 

updated or revised, as needed in future Work Plans and Sampling and Analysis Plans 

(SAPs). 

4.2 Measurement Performance Criteria 

Analytical method performance requirements are expressed in terms of precision, accuracy, 

representativeness, comparability, completeness, and sensitivity (PARCCS). Summarized 

below are definitions for each PARCCS parameter. 

4.2.1 Precision 

Precision is the ability of an analytical method or instrument to reproduce its own 

measurement. It is a measure of the variability, or random error, in sampling, sample 

handling, and in laboratory analysis. The American Society of Testing and Materials 

(ASTM) recognizes two levels of precision: repeatability—the random error associated 

with measurements made by a single test operator on identical aliquots of test material 

in a given laboratory, with the same apparatus, under constant operating conditions; 

and reproducibility—the random error associated with measurements made by different 

test operators, in different laboratories, using the same method, but different equipment 

to analyze identical samples of test material. 
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In the laboratory, 'within-batch' precision is measured using replicate sample or quality 

control (QC) analyses and is expressed as the relative percent difference (RPD) between the 

measurements. The "batch-to-batch" precision is determined from the variance observed in 

the analysis of standard solutions or laboratory control samples from multiple analytical 

batches. 

Field processing precision (i.e., precision of all processing and handling steps after the 

sample is taken) will be evaluated by the collection of blind field duplicate for chemistry 

samples at a frequency defined in Section 11. Field processing chemistry duplicate 

precision will be screened against the RPD listed in Section 11. liowever, no data will be 

qualified based solely on field processing duplicate precision. 

Precision measurements can be affected by the nearness of a chemical concentration to 

the method detection limit (MDL), where the percent error (expressed as RPD) increases. 

The equations used to express precision are as follows: 

pm (C,-C,)x100% 
(C,.C,)/2 

Where: 

RPD = relative percent difference 

Ci = larger of the two observed values 

C2 = smaller of the two observed values 

4.2.2 Accuracy 

Accuracy is the measure of agreement between an analytical result (or the mean of 

several results) and its true or accepted value. Deviations from a standard value 

represent the cumulative errors in the measurement system. Potential sources of error 

include (but are not limited to) sample collection, sample preservation, sample handling, 

matrix effects, sample analysis, and data reduction. Field sample handling accuracy is 

normally assessed by collecting field blanks and analyzing them for the parameters of 

interest. A field blank should report no targeted parameter at a concentration greater 

than the practical quantitation limit (PQL) or minimum reporting limit (MRL). If these 
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limits are exceeded, the source of contamination will be investigated and corrective 

action taken. Analytical laboratory accuracy is determined by comparing results from 

the analysis of matrix spikes, surrogates, or check standard samples to the known 

values. Accuracy, defined as percent recovery (P), is calculated as 

(SSR-SR)' P = 
SA 

X 100 

Where: 

SSR = spiked sample result 

SR = sample result (native) 

SA = the spike concentration added to the spiked sample 

4.2.3 Representativeness 

Representativeness is a qualitative measure of the degree to which sample data 

accurately and precisely represent a characteristic environmental condition. 

Representativeness is a subjective parameter and is used to evaluate the efficacy of the 

sampling plan design. Representativeness is demonstrated by providing full 

descriptions of the sampling techniques and the rationale used for selecting sampling 

locations in the project planning documents. Representativeness is a qualitative 

parameter that will be controlled by the proper design and management of the sampling 

project. Good representativeness will be achieved through the following requirements: 

• Careful, informed selection of sampling sites. 

Selection of testing parameters and methods that adequately define and 

characterize the sediment samples. 

Proper gathering and handling of samples so as to avoid interferences and 

prevent contamination and loss. 

4.2.4 Completeness 

Completeness is defined as the percentage of measurements that are judged valid 

compared to the total number of measurements made for a specific sample matrix and 

analysis. Completeness is calculated using the following formula: 

Completeness = Valid Measurements x 100 
Total Measurements 
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Completeness is defined as the percentage of measurements that are judged valid 

measurements. Factors that negatively affect completeness include the following: 

Missing scheduled sampling events 

• Submitting improper quantity of sample 

Sample leakage or breakage in transit or during handling 

Exceeding holding times 

• Losing sample during laboratory analysis through accident or improper 

handling 

• Improper documentation such that traceability is compromised 

Reported field and analytical data that is of insufficient sensitivity 

The completeness requirement is based on the number of samples required by the 

sampling plan. A completeness objective of at least 90 percent of the data is the goal 

established for this project. 

4.2.5 Comparability 

Comparability is another qualitative measure designed to express the confidence with 

which one dataset may be compared to another. Sample collection and handling 

techniques, sample matrix type, and analytical method all affect comparability. 

Comparability is limited by the other PARCCS parameters because datasets can be 

compared with confidence only when precision and accuracy are known. Data from one 

phase of an investigation can be compared to others when similar methods are used and 

similar data packages are obtained. 

4.2.6 Sensitivity 

Sensitivity is the measure of the concentration at which an analytical method can 

positively identify and report analytical results. The sensitivity of a given method is 

commonly referred to as the detection limit. Although there is no single definition of 

this term, the following terms commonly used to measure sensitivity are defined below. 

Instrument detection limit (IDL) is the minimum concentration that can be 

measured from instrument background noise and is normally only measured for 

metals parameters. 
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Method detection limit (MDL) is a statistically determined concentration. It is 

the minimum concentration of an analyte that can be measured and reported 

with 99 percent confidence that the analyte concentration is greater than zero as 

determined in the same or a similar matrix. Because of the lack of information on 

analytical precision at this level, sample results greater than the MDL but less 

than the PQL will be laboratory qualified as "estimated." 

Target Detection Limit (TDL) is defined as the performance goal set between the 

lowest, technically feasible MDL for routine analytical methods and available 

regulatory criteria for evaluating the results. In the context of this sampling, the 

TDL is the target for the project to achieve. 

Practical Quantitation Limit (PQL) is the sample volume or dry weight adjusted 

concentration of the target analyte for which the laboratory has demonstrated the 

ability to measure within specified limits of precision and accuracy during 

routine laboratory operating conditions. This value is variable and highly 

matrix-dependent. The minimum concentration will be reported as 

"unqualified" by the laboratory. For organics analysis and inorganic ions, this 

corresponds to the lowest calibration standard used. It is expected the PQL will 

be at or below the method reporting limits listed in this QAPP. 

Quality Assurance Project Plan January 2007 
Patrick Bayou Remedial Investigation/Feasibility Study 13 040284-01 



Special Training and Certification 

I 

i: 

5 SPECIAL TRAINING AND CERTIFICATION 

Individuals performing work at locations where potentially hazardous materials and conditions 

may be encountered must meet specific training requirements. Training requirements consist of 

Site-specific safety instruction for each facility through the Houston-Galveston Area Council for 

all personnel and oversight of inexperienced persormel for one working day. In addition, a 

minimum of 40 hours of Occupational Safety and Health Administration (OSHA) Hazardous 

Waste Operator (Hazwoper) off-site training will be required for all personnel involved in 

activities that have a potential for exposure to contaminated media (e.g., sediment sampling and 

decontamination). In addition, all supervisors and managers will have completed OSHA 

mandatory training requirements (29 CFR 1910.120(e)(4). Any personnel involved in non-

intrusive procedures (e.g., upland surveying) or who are not likely come in contact with 

contaminated media at the Site will be required to have a minimum of 24 hours of OSHA 

Hazwoper off-site training. 

Surveyors will be fully trained in use of the vessel location control and data acquisition software 

and equipment. The field crew used to collect the various samples will be fully trained in the 

collection and compositing of samples, decontamination protocols, visual inspections, and 

chain-of-custody (COG) procedures. Additional special training or certification requirements 

will be described in the attachments to the SAPs as additional Work Plan packages requiring 

data collection are approved. 
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6 DOCUMENTS AND RECORDS 

This section defines which records are critical to the project and what information needs to be 

included in reports, as well as the data reporting format and the document control procedures 

to be used. 

6.1 Process for QAPP Document 

This document was prepared following guidance presented in EPA Requirements for QA 

Project Plans EPA QAIR-5 (USEPA 2001), and after review by USEPA will undergo revisions 

as necessary. Revisions will be tracked using the document control format recommended in 

the USEPA guidance and distributed to individuals indicated in the Distribution List. Once 

approved by USEPA, the final version of the QAPP document will be maintained by the 

Anchor QA Manager and Project Manager. In order to implement the adaptive 

management approach adopted for the Site (see the PMP, Anchor 2006c), Work Plan 

packages will be developed to describe additional RI/FS tasks. For those Work Plan 

packages that require the collection of additional data, a SAP that includes a Field Sampling 

Plan (ESP) and modifications or additions to this QAPP will be prepared for review and 

approval by USEPA prior to initiating data collection activities. 

6.2 Overall Document Management 

Project activities must be properly documented, and those records stored and maintained. 

The Anchor Project Manager will be responsible for organizing, storing, and cataloging all 

project information. Individual project team members may maintain separate notebooks for 

individual tasks and these notebooks will be transferred to the Project Manager during 

project closeout. 

6.2.1 Project Files/Work Products/Deliverables Retention Schedule 

The COC records, field forms, field notebooks and the laboratory reports are maintained 

in either electronic data files and/or paper data files. These are maintained on site in 

Anchor's Seattle, Washington office. The Anchor QA Manager will work with the 

designated project assistant to ensure proper preservation and access to project files. 

Generally, all project personnel have free access to project files, but are required to 

record their temporary possession of the files. 
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6.2.2 Final Disposition of Records 

In accordance with the AOC, Anchor will preserve all documents, records, and 

information of whatever kind, nature, or description relating to performance of RI/FS 

work until 6 years after commencement of construction of any remedial action. Files 

that are inactive for more than 2 years may be stored off site by a document filing 

company. Electronic files are backed up every 24 hours in case of damage or loss of 

original files. 

6.3 Data Reporting Package 

Project documents and records from field operations, laboratory, and data handling 

comprise the data reporting package for this project. Specific records for each of these 

components are described in detail below. In addition to the data reporting package, other 

project records include monthly progress reports and final report documents. 

6.3.1 Field Operations Records 

The information contained in these records documents overall field operations and 

generally consists of the following; 

Sample collection records. Field personnel will use a project notebook and/or field 

forms to record all pertinent information and to describe sampling procedures. After 

completion of the sampling activities, the field notebooks and field forms will be in the 

custody of the Project Manager. Each notebook will be identified by a project-specific 

document number, and each page will be numbered. Personnel will update the project 

notebooks daily during field activities. 

All original data recorded in field forms, field logbooks, sample labels, and COC forms 

will be written with waterproof, indelible ink. If an error is made, the individual should 

make all corrections simply by crossing a line through the error, initialing and dating the 

correction, and entering the correct information. 

Chain-of-custody records. COC records document the progression of samples as they 

travel from the original sampling location to the laboratory. 
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QC sample records. These records document the generation for QC samples, such as 

field, trip, and equipment rinsate blanks and duplicate samples. They also include 

documentation for sample integrity and preservation and include calibration and 

standards traceability documentation capable of providing a reproducible reference 

point. QC sample records should contain information on the frequency, conditions, 

level of standards, and instrument calibration history. 

Corrective action reports. Corrective action reports show what methods were used in 

cases where practices deviated from general field practices or other standard procedures 

and include the methods used to resolve noncompliance. 

6.3.2 Laboratory Records 

In general, data report packages from the laboratory must contain the same 

documentation controls and be in a similar format as those required for contract 

laboratory program (CLP) organics and inorganic work. The following list describes 

some of the laboratory-specific records that should be compiled if available and 

appropriate: 

• Project Narrative. This summary, in the form of a cover letter, will discuss 

problems, if any, encountered during any aspect of analysis. This summary 

should discuss, but not be limited to, QC, sample shipment, sample storage, and 

analytical difficulties. Any problems encountered, actual or perceived, and their 

resolutions will be documented in as much detail as appropriate. 

• Chain-o£-Custody Records. Legible copies of the COC forms will be provided as 

part of the data package. This documentation will include the time of receipt 

and condition of each sample received by the laboratory. Additional internal 

tracking of sample custody by the laboratory will also be documented. 

• Sample Results. The data package will summarize the results for each sample 

analyzed. The summary will include the following information when applicable: 

- Field sample identification code and the corresponding laboratory 

identification code 

- Sample matrix 

- Date of sample extraction 

Date and time of analysis 
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Weight and/or volume used for analysis 

Final dilution volumes or concentration factor for the sample 

- Identification of the instrument used for analysis 

Method reporting and detection limits 

Analytical results with reporting units identified 

- Data qualifiers and their definitions 

QA/QC Summaries. This section will contain the results of the laboratory 

QA/QC procedures. Each QA/QC sample analysis will be documented with the 

same information required for the sample results (see above). No recovery or 

blank corrections will be made by the laboratory. The required summaries are 

listed below; additional information may be requested. 

Calibration Data Summary. The concentrations of the initial calibration and 

daily calibration standards, and the date and time of analysis will be reported. 

This will include the response factor, percent relative standard deviation, percent 

difference, and retention time for each analyte as appropriate. Report results for 

standards to indicate instrument sensitivity. 

Internal Standard Area Summary. The stability of internal standard areas will 

be reported. 

Method Blank Analysis. This includes the method blank analyses associated 

with each sample and the concentration of all compounds of interest identified in 

these blanks. 

Surrogate Spike Recovery. This includes all surrogate spike recovery data for 

organic compounds, with the name and concentration of all compounds added, 

percent recoveries, and range of recoveries listed. 

Matrix Spike Recovery. This includes all matrix spike recovery data for organic 

and metal compounds with the name and concentration of all compounds 

added, percent recoveries, and range of recoveries listed. The RPD for all 

duplicate analyses will be included. 

Matrix Duplicate. This includes the RPD for all matrix duplicate analyses. 

Relative Retention Time. The relative retention time of each analyte detected in 

the samples for both primary and conformational analyses will be reported. 

Original Data. Legible copies of the original data generated by the laboratory 

will include: 
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- Sample extraction, preparation, and cleanup logs. 

Instrument specifications and analysis logs for all instruments used on days 

of calibration and analysis. 

- Reconstructed ion chromatograms for all samples, standards, blanks, 

calibrations, spikes, replicates, and reference materials. 

- Enhanced spectra of detected compounds with associated best-match spectra 

for each sample. 

- Printouts and quantitation reports for each instrument used including reports 

for all samples, standards, blanks, calibrations, spikes, replicates, and 

reference materials. 

- Original data quantification reports for each sample. 

- Original data for blanks and samples not reported. 

S.3.3 Data Handling Records 

Data handling records document protocols used in data reduction, verification, and 

validation. Data reduction addresses data transformation operations such as converting 

raw data into reportable quantities and units, use of significant figures, recording of 

extreme values, blank corrections, etc. Data verification ensures the accuracy of data 

transcription and calculations, if necessary, by checking a set of computer calculations 

manually. Data validation ensures that QC criteria have been met. 

6.4 Report Format and Document Control 

The format of all data reporting packages must be consistent with the requirements and 

procedures used for data validation and data assessment described in Section 19 of this 

document. All individual records that represent action taken to achieve the objective of the 

data operation and the performance of specific QA functions are potential components of 

the final data reporting package. Data report formats are expected to be consistent with the 

content and format of the USEPA CLP Program. 

The data reporting packages will be described in more detail in a set of project instructions 

to the laboratory. The laboratory project instructions include items similar to those 

contained in this QAPP, but tailored to provide the specific information the laboratory 
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requires to analyze the samples successfully and report the data back to the project. The 

laboratory project instructions will include the following information: 

• Project personnel and contact information 

• Communications procedures 

• Field work schedule 

• Analytical methods, target parameters and required detection limits 

Hardcopy deliverable content instructions 

• Electronic data deliverable (EDD) format and submittal instructions 

I 
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Sampling and Process and Design 

7 SAMPLING PROCESS DESIGN 

As described in the PMP (Anchor 2006c), field sampling designs for the Site will be developed 

through a series of SAPs prepared as part of phased Work Plan packages. 
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8 SAMPLING METHODS 

This section will be prepared and included in the SAPs that address field activities associated 

with the phased Work Plan packages. 
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9 SAMPLE HANDLING AND CUSTODY 

Components of sample custody procedures include the use of field logbooks, sample labels, 

custody seals, and COG forms. Each person involved with sample handling will be trained in 

COG procedures before the start of the field program. The GOG form will accompany the 

samples during shipment from the field to the laboratory. 

Unless specified in a subsequent SAP, these procedures will be followed. 

9.1 Field Custody 

The following procedures will be used to document, establish, and maintain custody of field 

samples: 

• Sample labels will be completed for each sample with waterproof ink, making sure 

that the labels are legible and affixed firmly on the sample container. 

All sample-related information will be recorded in the project logbook. 

• The field sampler will retain custody of the samples until they are transferred or 

properly dispatched. 

• To simplify the GOG record and minimize potential problems, as few people as 

possible should handle the samples. For this reason, one individual from the field 

sampling team will be designated as the responsible individual for all sample 

transfer activities. This field investigator will be responsible for the care and custody 

of the samples until they are properly transferred to another person or facility. 

• A GOG form will accompany all samples. This record documents the transfer of 

custody of samples from the field sampler to the laboratory. When transferring the 

possession of samples, the individuals relinquishing and receiving will sign, date, 

and note the time on the record. 

• Samples will be properly packaged for shipment and sent to the appropriate 

laboratory for analysis with a separate signed GOG form, enclosed in a plastic bag, 

and taped inside the cover of each sample box or cooler. The original record will 

accompany the shipment, and a copy will be retained by the Field Supervisor. When 

samples are relinquished to shipping companies for transport, the tracking number 

will be recorded on the GOG form. 

The GOG must be signed when relinquished by field personnel and signed by the 

laboratory receiving the samples. 
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Custody seals will be used on the shipping containers when samples are shipped to 

the laboratory to inhibit sample tampering during transportation. 

9.2 Laboratory Sample Custody 

Each laboratory receiving samples for this project must comply with the laboratory sample 

custody requirements outlined in its Quality Assurance Plan (QAP). The laboratory will 

designate a sample custodian who will be responsible for maintaining custody of the 

samples and for maintaining all associated records documenting that custody. In addition, 

the laboratory will provide the following quality checks: 

• The laboratory will check to see that there has been no tampering with the custody 

seals on the coolers. 

• Upon receipt of the samples, the custodian will check the original COG and request-

for-analysis documents and compare them with the labeled contents of each sample 

container for corrections and traceability. The sample custodian will sign the COG 

and record the date and time received in the 'Received by Laboratory' box. 

• The sample custodian also will assign a unique laboratory sample number to each 

sample. 

• Gooler temperature will be checked and recorded. 

Gare will be exercised to annotate any labeling or descriptive errors. If discrepancies 

occur in the documentation, the laboratory will immediately contact the sample 

tracking coordinator and Project Ghemist as part of the corrective action process. A 

qualitative assessment of each sample container will be performed to note 

anomalies, such as broken or leaking bottles. This assessment will be recorded as 

part of the incoming GOG procedure. 

Samples will be stored in a secured area and at a temperature of 4 °± 2°G, if necessary, until 

analyses are to begin. Unless otherwise specified by the Project Manager, samples will be 

retained for a period of 60 days after the final report is released by the laboratory after 

which they will be disposed in accordance with the laboratory Standard Operating 

Procedures (SOP) for waste disposal. 

Quality Assurance Project Plan January 2007 
Patrick Bayou Remedial Investigation/Feasibility Study 24 040284-01 



Sample Handling and Custody 

E 

C 
E 

E 

E 

E 

9.3 Sample Packing and Shipping 

During the field efforts, the Anchor Project Chemist will notify the appropriate laboratories 

about sample shipments. The Field Supervisor will fax copies of the COG to the Laboratory 

Project Manager for each day of sampling. 

Hard plastic ice chests or coolers with similar durability will be used for shipping samples. 

The coolers must be able to withstand a 4-foot drop onto solid concrete in the position most 

likely to cause damage. Samples will be double-bagged in Ziploc bags and grouped by 

sample set. Styrofoam or bubble wrap will be used as packing material to protect the 

samples from leakage during shipment. A volume of ice approximately equal to the sample 

volume should be present in each cooler. Blue ice will not be used. After packing is 

complete, the cooler will be taped securely, with custody seals affixed across the top and 

bottom joints. In addition, these procedures will be followed when packing coolers of 

samples for shipping: 

1. Include absorbent material in the cooler to absorb any ice melt. 

2. Record the airbill on each COG. 

3. List the appropriate contact person on the GOG 

4. Use custody seals on the cooler. 

Samples being analyzed by laboratories outside of the local area will be shipped priority 

overnight FedEx (or equivalent) to the laboratory. Samples that are being analyzed by 

laboratories in the local area will be delivered by the sampling team or picked up by courier 

on a daily basis. Laboratory contacts and addresses will be documented in attachments to 

the SAPs as they are identified. 
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Analytical Methods 

10 ANALYTICAL METHODS 

Analytical methods and the associated method reporting limits for physical and chemical 

analytes will be issued with SAPs as Work Plan packages are developed. Field activities 

associated with a Work Plan package will not be implemented until the associated SAP has 

been reviewed and approved by USEPA. 
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11 QUALITY CONTROL 

This section identifies required measurement QC checks for both the field and the laboratory. 

11.1 Field Quality Control and Corrective Action 

Field QC samples that will be collected as part of the QC program are described below. 

Although validation guidelines have not been established for field QC samples, their 

analysis is useful in identifying possible problems resulting from sample collection or 

sample processing in the field. The frequency of collection for the field QC samples is listed 

in Table 11-1 and will be applied to all field activities unless specified otherwise in 

subsequent modifications to the QAPP through SAPs approved by USEPA. 

//. /. / Field Corrective Action 

Any problems encountered in the field should be documented. If general field practices 

or other standard procedures were deviated from, those deviations and any corrective 

actions will be noted in the field logbook. Corrective actions may include: 

Correcting COC forms 

• Changing procedures to correct problems in sample collection, packing, and 

shipping 

• Evaluating and amending sampling procedures 

• Re-sampling 

11.2 Laboratory Quality Control and Corrective Action 

A description and frequency of collection for the laboratory QC samples is listed in Table 11-

1 and will be applied to all laboratory activities unless specified otherwise in subsequent 

SAPs approved by USEPA. 

Results of the QC samples from each sample group will be reviewed by the analyst 

immediately after a sample group has been analyzed. The QC sample results will then be 

evaluated to determine if control limits have been exceeded. If control limits are exceeded 

in the sample group, the Project QA Manager will be contacted immediately, and corrective 

action (e.g., method modifications followed by reprocessing the affected samples) will be 

initiated prior to processing a subsequent group of samples. 
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Quality Control 

All primary chemical standards and standard solutions used in this project will be traceable 

to documented, reliable commercial sources. Standards will be validated to determine their 

accuracy by comparison with an independent standard. Any impurities found in the 

standard will be documented. 
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Table 11-1 

QC Check 
Infbnnation 

Prowtted Description 

Blanks 

Equipment Rinse 
Field Blank for 
Water Samples 

Contamination from 
total sampling 
procedure 

Samples of reagent grade, analyte free water passed through 
and over the surface of decontaminated water sampling 
equipment. Equipment rinse field blanks are used to monitor 
the effectiveness of the decontamination process. The rinse 
water is collected in sample bottles, preserved, and handled in 
the same manner as the samples. 

One Equipment rinse field blank will be collected for each water 
sampling event or each type of sampling equipment, whichever 
is more frequent, and analyzed for the same parameters as the 
corresponding samples. 

Trip Blank For volatile 
compounds to 
assess 
contamination during 
shipping and field 
handling procedures 

Clean sample of a matrix that is taken from the laboratory to the 
sampling site and transported back to the laboratory without 
having been exposed to sampling procedures. 

One per container shipped to the laboratory for analysis of 
volatile compounds 

Temperature 
Indicator 

Used to evaluate if 
samples were 
adequately cooled 
during sample 
shipment 

Vial or other small sample bottle filled with distilled water that is 
placed in each cooler and upon arrival at the laboratory, 
temperature of this vial is measured. Alternative methods, such 
as direct measurement using a calibration infrared 
thermometer, are acceptable as well. 

One per container shipped to the laboratory 

Laboratory Method 
Blank 

Contamination from 
laboratory procedure 

Samples of reagent water processed through the analytical 
procedure to monitor lab contamination. 

One per analytical batch of 20 field samples or less 

Spikes 

Matrix Spike/Spike 
Duplicate 

Analytical bias due to 
matrix and method 

Laboratory QC samples designed to monitor the effect of the 
sample matrix on the accuracy and precision of analytical 
results. 

5 percent of samples (minimum one pair per matrix) 

Laboratory Blank 
Spike 

Analytical bias due to 
method 

Laboratory QC samples designed to monitor the effect of the 
method on the accuracy and precision of analytical results. 

One per analytical batch of 20 field samples or less 

Surrogate Spike Analytical method 
bias 

Compounds added to each organics sample to assess bias of 
the analytical procedure. 

Added to every organic sample 
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QC Check 
information 

Prowded Desciii^'on 

Calibration Check Samples 

Continuing 
Calibration Blanks 

Stability of calibration 
baseline 

Verify the system is contamination free when continuing 
calibration verification standards are analyzed. 

Daily or as per method requirements, whichever is greater 

Continuing 
Calibration 
Verification 

Calibration drift Assesses calibration accuracy on day of analysis using 
calibration standards. 

Also applies to continuing calibration of field measurement 
equipment, which will be calibrated as specified for each type of 
field equipment in subsequent SAPs. 

Daily or as per method requirements; whichever is greater 

Secondary or 
Independent 
Calibration 
Verification 

Calibration accuracy Independent check of calibration accuracy using newly 
prepared standards after calibration but prior to sample 
analysis. 

Each time initial calibration is performed 

Replicates 

Field Duplicates Precision of all steps 
after sample is taken 

"Blind" to the laboratory, collected to monitor the precision of 
the field sampling process. The identity of the duplicate field 
samples will be recorded in the field-sampling logbook, and this 
information will be fonvarded to the Project QA Manager to aid 
in the review and evaluation of the data. 

The Field Supervisor will choose at least 5 percent of the total 
number of sample locations known or suspected to contain 
moderate contamination as the duplicate field samples. 

Laboratory 
Replicates 

Analytical precision Analytical duplicates provide information on the precision of the 
analysis and are useful in assessing potential sample 
heterogeneity and matrix effects. Analytical duplicates are 
subsamples of the original sample and are prepared and 
analyzed as a separate sample. 

One per analytical batch per matrix of 20 field samples or less 
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12 INSTRUMENT/EQUIPMENT TESTING, INSPECTION, AND MAINTENANCE 

Equipment and instruments used during sampling activities will be cleaned and properly 

stored upon return from the field. Equipment decontamination will be performed as outlined 

in field sampling plans. Malfunctions will be repaired or reported to the designated equipment 

specialist as soon as possible. All field instruments and sampling equipment will be stored in a 

manner to maintain their accuracy. Calibrations will be conducted as outlined in instrument 

manuals. Field personnel will routinely clean, calibrate, check batteries, and saturate field 

probes or meters to ensure their reliability for field sampling. Instruction and maintenance logs 

and records of repair for all field equipment will be noted in the field logbook. 

Preventive maintenance is performed according to the procedures delineated in the 

manufacturers' instrument manuals, including lubrication, source cleaning, detector cleaning, 

and the frequency of such maintenance. 

Precision and accuracy data are examined for trends and excursions beyond control limits to 

determine evidence of instrument malfunction. Maintenance will be performed when an 

instrument begins to degrade, as evidenced by the degradation of peak resolution, shift in 

calibration curves, decrease in sensitivity, or failure to meet any of the QC criteria. 
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13 INSTRUMENT/EQUIPMENT CALIBRATION AND FREQUENCY 

Field instrument calibration and frequency shall be in accordance with manufacturer's 

specifications and/or following procedures in specific SAPs as necessary for the field equipment 

being proposed. 

Laboratory instruments will be calibrated in accordance with the manufacturer's directions and 

appropriate method requirements. The laboratory calibration procedures will be summarized 

in the Laboratory QAP or method SOP. It is expected that multipoint initial calibration will be 

performed on each instrument at the start of each year of monitoring, after each major 

interruption to the analytical instrument, and when any ongoing calibration does not meet 

control criteria. 

All project samples analyzed while instrument calibration was out of control will be reanalyzed. 
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14 INSPECTION/ACCEPTANCE OF SUPPLIES AND CONSUMABLES 

Inspection and acceptance of field supplies including laboratory prepared sampling bottles will 

be performed by the Field Supervisor. All primary chemical standards and standard solutions 

used in this project, either in the field or laboratory, will be traceable to documented, reliable, 

commercial sources. Standards will be validated to determine their accuracy by comparison 

with an independent standard. Any impurities found in the standard will be documented. 

Pre-cleaned and certified sample containers will be purchased and shipped to the field site 

before sample collection. The laboratory will add all preservatives before bottles are shipped to 

the field. The laboratory will retain all certificates of analysis for the pre-cleaned containers and 

note the lot numbers of bottles shipped for this project in the laboratory project file. 
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15 NON-DIRECT MEASUREMENTS 

Non-direct data for this project includes existing environmental data for the Site and is 

described in Section 3 of the PSCR (Anchor 2006a). Work Package 1 - Historical Data Quality 

Assessment Work Plan and Identification of Preliminary DQOs and COPCs describes the tasks that 

will be undertaken to validate and verify the existing environmental data available for the Site, 

including development of performance and acceptance criteria for existing data. Work Package 

1 was submitted to USEPA and USEPA issued approval on July 7, 2006. Deliverables associated 

with this Work Package are incorporated by reference into this section of the QAPP. 
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16 ASSESSMENT AND RESPONSE ACTIONS 

16.1 Assessment 

The Project Manager and the review team will monitor and audit the performance of the QA 

procedures. When necessary, the review team will conduct field audits. Audits may be 

scheduled to evaluate the execution of sample identification, sample control, COC 

procedures, field notebooks, sampling procedures, and field measurements. 

All laboratory audit reports will be made available to the Project QA Manager upon request. 

All laboratories are required to have written procedures addressing internal QA/QC; these 

procedures have been submitted and will be reviewed by the Project QA Manager to ensure 

compliance with the QAPP. The laboratory will, as part of the audit process, allow review 

of written details of any and all method modifications planned. All laboratories must 

ensure that personnel engaged in sampling and analysis tasks have appropriate training. If 

necessary, external on-site laboratory audits will be carried out to cover analytical 

methodology QC procedures. 

16.2 Response Actions 

Response Action for Field Sampling. The Field Supervisor will be responsible for 

correcting equipment malfunctions during the field sampling effort. The Project QA 

Manager will be responsible for resolving situations identified by the Field Supervisor that 

may result in noncompliance with this QAPP. All corrective measures will be immediately 

documented in the field logbook. 

Responsive Action for Laboratory Analyses. All laboratories are required to comply with 

their SOPs. The Laboratory Manager will be responsible for ensuring that appropriate 

corrective actions are initiated as required for conformance with this QAPP. All laboratory 

personnel will be responsible for reporting problems that may compromise the quality of 

the data. 

The Laboratory Project Manager will be notified immediately if any QC sample exceeds the 

project-specified control limits. The analyst will identify and correct the anomaly before 

continuing with the sample analysis. The Laboratory Project Manager will document the 

corrective action taken in a memorandum submitted to the Project QA Manager within 5 
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days of the initial notification. A narrative describing the anomaly, the steps taken to 

identify and correct the anomaly, and the treatment of the relevant sample batch (e.g., 

recalculation, reanalysis, or re-extraction) will be submitted with the data package in the 

form of a cover letter. 
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17 REPORTS TO MANAGEMENT 

QA reports will be prepared by the Project QA Manager that document implementation of the 

QAPP and the results of the site-specific QA/QC audits. A final QA report will be submitted by 

the Project QA Manager to management as part of the final report. This report will contain all 

results, data qualifiers, results of QA checks, deviations, and corrective actions taken for the 

sampling and analysis covered by this QAPP and any attachments. Any major deviations from 

procedures or corrective actions will be briefly described. 
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18 DATA REVIEW, VALIDATION, AND VERIFICATION 

Data review and validation are processes whereby data generated in support of this project are 

reviewed against the QA/QC requirements. The data are evaluated for precision, accuracy, and 

completeness against the analytical protocol requirements. Nonconformances or deficiencies 

that could affect the usability of data are identified as noted. The conventional approach to data 

validation involves the USEPA Laboratory Data Validation Functional Guidelines (USEPA 1999 and 

2004). The data validation process and data management are described in the project DMP 

(Anchor 2006d). 
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19 VERIFICATION AND VALIDATION METHODS 

All laboratory data will be reviewed and verified to determine whether all DQOs (Section 4 and 

specific DQOs in subsequent SAPs describing the sampling event) have been met, and that 

appropriate corrective actions have been taken, when necessary. The Project QA Manager or 

designee (e.g.. Project Chemist) will be responsible for the final review of all data generated 

from analyses of samples. 

The first level of review will take place in the laboratory as the data are generated. The 

laboratory Project Manager or designee will be responsible for ensuring that the data generated 

meet minimum QA/QC requirements and that the instruments were operating under acceptable 

conditions during generation of data. DQOs will also be assessed at this point by comparing 

the results of QC measurements with pre-established criteria as a measure of data acceptability. 

The analysts and/or Laboratory Project Manager or designee will prepare a preliminary QC 

checklist for each parameter and for each sample delivery group (SDG) as soon as analysis of an 

SDG has been completed. Any deviations from the DQOs listed on the checklist will be brought 

to the attention of the Laboratory Project Manager to determine whether corrective action is 

needed and to determine the impact on the reporting schedule. 

Data packages will be checked against the COG and QAPP for data completeness by the Project 

Chemist or designee immediately upon receipt from the laboratory to ensure that data and 

QA/QC information requested are present. Unless specified in subsequent SAP, a 10 to 20 

percent data review will then be performed by a qualified data validation specialist designated 

by the Project Chemist on the data, in accordance with EPA National Functional Guidelines 

(USEPA 1999 and 2004). A full data review will be performed if substantial problems are 

identified in the initial review by the Project Chemist. The data will be evaluated in accordance 

with this QAPP. All chemical data will be reviewed with regard to the following, as 

appropriate to the particular analysis. 

COC/documentation 

• Holding times 

Initial calibrations 

Continuing calibrations 

Method blanks 
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Detection limits 

Surrogate recoveries 

Matrix spike/matrix spike duplicate recoveries 

Laboratory control sample recoveries 

Laboratory and field duplicate RPDs 

Holding times 

Standard reference material results 

E 

The data will be validated in accordance with the project-specific DQOs, analytical method 

criteria, and the laboratory's internal performance standards based on their SOPs. 

E 
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Reconciliation with User Requirements 

20 RECONCILIATION WITH USER REQUIREMENTS 

The QA Manager will review data after each survey to determine if DQOs have been met. If 

data do not meet the project's specifications, the QA Manager will review the errors and 

determine if the problem is due to calibration/maintenance, sampling techniques, or other 

factors, and will suggest corrective action. It is expected that any problem encountered would 

be able to be corrected by retraining, revision of techniques, or replacement of 

supplies/equipment. If not, then the DQOs will be reviewed for feasibility. If specific DQOs are 

not achievable, the QA Manager will recommend appropriate modifications. Any revisions 

would need approval by the USEPA. 
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Introduction 

1 INTRODUCTION 

This Data Management Plan addresses activities associated with managing new data and 

existing data associated with the Remedial Investigation/Feasibility Study (RI/FS) at the Patrick 

Bayou Superfund Site (Site) in Deer Park, Texas. The work will be performed by Anchor 

Environmental L.L.C. (Anchor) and its subcontractors on behalf of the Patrick Bayou Joint 

Defense Group (JDG). The JDG consists of the respondents to an Administrative Settlement 

Agreement and an Order on Consent (AOC) with USEPA dated January 31, 2006. The JDG 

includes Shell, OxyVinyls, and Lubrizol Corporation. 

The purpose of this document is to describe the approaches and process that will be 

implemented to document the quality and validity of field and laboratory data compiled during 

the Patrick Bayou Superfund Site (Site) Remedial Investigation/Feasibility Study (RI/FS). 
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Data Management System and Workflow 

2 DATA MANAGEMENT SYSTEM AND WORKFLOW 

The data associated with the Patrick Bayou Superfund Site RI/FS will be managed using the 

EQuiS® Chemistry version 3.7.3 (Earthsoft, Inc.). EQuiS uses a relational database to manage, 

process, and report data associated with environmental activities. EQuiS is paired with 

Environmental Systems Research Institute's (ESRI's) ArcView to report and analyze data 

spatially. 

EQuiS facilitates a data management workflow that allows users to manage data efficiently; 

identify potential data discrepancies, redundancies, or gaps; and maintain an audit trail from 

the final result back to its hard copy laboratory report. In addition to chemical data, EQuiS 

manages sample location and field measurement data. 
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3 FIELD COLLECTED DATA 

To avoid alteration, damage, or loss of field data during the RI/FS, a field data security system 

will be put in place and will include use of personnel specifically trained in documentation and 

chain-of-custody (COC) requirements. Field data sheets will be checked for completeness and 

accuracy by the Field Supervisor. Project personnel quality assurance responsibilities are 

presented on Table 1-1 in the Quality Assurance Project Plan (QAPP). 

Samples, sample label information, COC seals (if applicable), and COCs will be examined by 

the Laboratory Manager upon receipt to be sure samples are within holding times, sample 

identification information is legible and consistent with COC forms, and samples are being 

held appropriately as defined by the project QAPP. Any samples that are not acceptable per the 

QAPP will be marked on the COC and it will be determined in consultation with the Field 

Supervisor per the QAPP whether laboratory analysis should proceed. If laboratory analysis 

does proceed, the resulting data will be given an appropriate qualifier as noted on the COC by 

the laboratory upon reporting results. 

All original data generated in the field will be documented on hard copy and provided to the 

Anchor Data Manager for review and the person designated by the Anchor Data Manager as 

responsible for the data's entry into the EQuIS database. All (100 percent) manually entered 

data will be checked by a second party designated by the Anchor Data Manager. Field data and 

additional documentation such as general field notes will be filed in the main project file, after 

data entry and checking is complete. 
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4 CHEMICAL ANALYTICAL DATA 

Laboratory analytical samples will be collected and recorded on the COC forms provided by the 

laboratory. Upon receipt, the Laboratory Data Manager will enter the samples and analytical 

methods into the laboratory data management system according to the laboratory's Quality 

Assurance Plan (QAP). The result is an electronic inventory of samples and the analytical 

methods the laboratory should conduct for each sample. 

The laboratory will deliver data to the Anchor Data Maniager in electronic and hard copy 

format. The laboratory will use EQuiS®-specific table structures and valid values to ensure 

efficient data loading into EQuiS®. Diagnostics on the electronic data will be run using 

EQuiS®. All valid value fields will be checked against the valid value tables in EQuiS® and 

several automatic logic checks will be performed to identify potential errors, omissions, or 

redundancies in the electronic data. Any discrepancies or omissions will be discussed and 

resolved between the Anchor Data Manager and the Laboratory Data Manager. The Anchor 

Data Manager will make changes to the electronic deliverable only when directed in writing 

from the Laboratory Data Manager. If significant errors or omissions exist, the Anchor Data 

Manager will request a redelivery of the data. 

Descriptive data such as the sample media, depth, sampling method, sample 

location/coordinates, sample type, sampling personnel, date, time, and laboratory analysis are 

entered at this time from field notebooks and/or completed field forms. Any discrepancies or 

omissions will be discussed and resolved between the Anchor Data Manager and the Field 

Supervisor. The Anchor Data Manager will make changes to the field information only when 

directed in writing from the Field Supervisor. Once the data are error-free and the field 

information has been added, the data will be uploaded into the project database. 

After the data has been through the electronic diagnostics and field data entry process, and are 

error-free, the Anchor Data Manager will create a printout of the data and verify 100 percent of 

the laboratory detected data and 10 percent of the laboratory non-detect data against the hard 

copy. 

This process will continue until all of the sample data expected have been uploaded and are 

error-free. 
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5 DATA VALIDATION 

The Anchor Project Chemist will be given the original hard copy report from the laboratory. 

Validation will be performed by the Anchor Project Chemist or by an Anchor designated 

qualified subconsultant specializing in chemistry data validation who is directed by the Anchor 

Project Chemist. Validation will be performed on the hard copy data in accordance with the 

QAPP. Validation flags (if required) will be made in red pen directly on the laboratory report. 

As the data is validated, the Anchor Project Chemist will initial and date each page of the 

report. The validated data package will be delivered to the Anchor Data Manager. The Anchor 

Data Manager then will use EQuiS to call up each result needing a change. The change is added 

to the database manually by the Anchor Data Manager. When the Anchor Data Manager 

completes updating validation flags for a laboratory report, he/she will print out a report and 

verify 100 percent of the changes against the hard copy. Any errors or omissions will be 

corrected by the Anchor Data Manager. 
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I 6 SPATIAL DATA 

Sample coordinates will be delivered by the Field Supervisor electronically to the Anchor Data 

^ Manager. The Anchor Data Manager or Geographic Information System (GIS) project analyst 

will verify that the coordinate system and datum correspond to the requirements in the Work 

^ Plan and QAPP. The Anchor Data Manager or designated GIS project analyst will load the 

coordinates into EQuiS® and will make a simple map of the locations. The map will be verified 

^ by the Field Supervisor to identify any mislabeled or missing locations. The Anchor Data 

Manager will verify that coordinates have been delivered for every sample location. Any 

^ discrepancies, omissions, or redundancies will be resolved by the Field Supervisor and 

corrections will be provided to the Anchor Data Manager. 

i A base map will be compiled in ArcView by the GIS project analyst using the existing data 

P available. Any additional spatial data layers or features added by Anchor through field 

" collection or other activities will be documented in by the GIS project analyst in the project data 

P dictionary including the source, data loaded, who loaded the data, and description of the 

• feature. 
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7 DATA REDUCTION AND REPORTING 

When all the sample data have been received, tested, loaded, and validated, the Anchor Data 

Manager will use EQuiS® to reduce and report the results. Units are standardized; field 

duplicates, re-analyses, replicates, and dilutions are reduced; and a flag identifies which result 

to report. The Anchor Data Manager will then generate a series of data reports and summary 

tables as directed by the project team. The GIS project analyst will link the tabular data to the 

project GIS files and will generate a series of maps to represent the data spatially as directed by 

the project team. 

The compiled and validated database will be electronically submitted as required to USEPA in 

Microsoft Access compatible format. 
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8 DATA HANDLING 

The COC records, field forms, field notebooks and the laboratory reports will be maintained in 

either electronic data files and/or paper data files on-site in Anchor's Seattle, Washington office. 

The Anchor Quality Assurance Manager will work with the designated project assistant to 

ensure proper preservation and access to both electronic and paper project files. 

Paper files that are inactive for more than 2 years will be kept off-site by a document filing 

company contracted by Anchor. Generally, all project personnel will have free access to paper 

project files containing original data for viewing, but will be required to record their temporary 

possession of the files. Only the Anchor Project Chemist, Field Supervisor, and/or Anchor Data 

Manager are able to make changes to information in files once data recording for those files has 

stopped. Any changes will follow the procedures described in previous sections. 

Electronic files will be backed up every 24 hours in case of damage or loss of original files. All 

project persormel will also have free access to electronic files for viewing. Software used to 

retain electronic files tracks "possession" of the file at any given moment Changes to original 

data in electronic files can only be made by the personnel noted above, using the procedures 

noted above. To prevent multiple versions of the electronic files, only files held in the central 

file will be considered valid. In the unlikely event that data changes are made to a central 

electronic file by someone other than the above approved personnel, the altered file will be 

discarded and the back up of the previous central file will be recovered in its place. All 

completed and validated data will be electronically submitted to USEPA in an Access 

compatible format at intervals as agreed upon with the USEPA remedial project manager. 
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1 INTRODUCTION 

This site-specific health and safety plan (HASP) conforms to the Anchor Environmental, L.L.C. 

(Anchor) corporate health and safety program for conducting field activities that may have 

associated safety and health hazards. This HASP covers elements as specified in 29 CFR 

1910.120. This HASP addresses activities associated with the collection of new data and other 

field activities associated with the Remedial Investigation/Feasibility Study (RI/FS) at the 

Patrick Bayou Superfund Site (Site) in Deer Park, Texas. The work will be performed by 

Anchor and its subcontractors on behalf of the Patrick Bayou Joint Defense Group (JDG). The 

JDG consists of the respondents to an Administrative Settlement Agreement and an Order on 

Consent (AOC) with USEPA dated January 31, 2006. The JDG includes Shell, OxyVinyls, and 

Lubrizol Corporation. 

The Site will be accessed through four privately owned facilities: Shell Oil - Deer Park Refining 

Services, Shell Chemical L.P. - Deer Park Chemical Plant, Lubrizol Corporation, and OxyVinyls 

L.P. The following personnel are facility-specific points of contact (POC) that will oversee the 

field activities occurring at their respective facilities: 

• Joe Phillips - Shell Oil - Deer Park Refining Services (Primary Contact) 

• Jeff Stevenson - Shell Chemical - Deer Park Chemical Plant (back up for Shell) 

• Norman Mollard - Lubrizol Corporation 

• Jeff Adamski - OxyVinyls 

Contact information for each of these POCs is provided in Table 1-1 below and in Attachment A. 

E 

Table 1-1 
Facility Points of Contact 

Shell Chemical LP OxyVinyls Lubrizol Corporation 

Joe Phillips 
Phone: (713) 246-1229 
Pager; (713) 606-4497 

Jeff Stevenson 
Phone: (713) 246-4680 
Paqer: (713) 606-4475 

Jeff Adamski 
Phone:(281)476-2628 
Mobile: (281)881-4892 

Norman (Wes) Mollard 
Phone: (832) 260-7846 
Mobile: (832) 689-6190 

E 
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Introduction 

All Anchor field personnel, subcontractors, and visitors involved in fieldwork on this project are 

required to comply with this HASP. The contents of this HASP include the types of activities to 

be performed, the physical characteristics of the sampling areas, and preliminary chemical data 

from previous investigations. The HASP may be revised based on new information and/or 

changed conditions during Site activities. Revisions will be documented in the HASP as 

addenda. 

The work being performed at this Site and covered by this safety plan will include activities 

and/or Site access at four facilities. Each facility has plant-specific safety requirements. Specific 

requirements, as covered in site-specific safety training, or subsequent briefings, will be 

followed when personnel are performing activities on the respective facility's property. The 

facilities include OxyVinyls, Shell Oil, and Lubrizol. Otherwise, requirements and 

responsibilities as described in this document will apply to all work being performed, 

regardless of facility. Prior to the performance of work within the Bayou or for access through 

any one of the facilities, all work crews will complete mandatory facility Health and Safety 

orientation. 

Section 12 of this document is an emergency response plan. Emergency telephone contacts and 

emergency procedures, including maps and detailed written directions to the nearest 

emergency medical facilities are included in Attachment A and in Figure 12-1. 
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SITE DESCRIPTION AND PROJECT SCOPE 

2.1 Site Description 

The Site is a tidally influenced bayou and tributary to the Houston Ship Channel that has 

been significantly modified to also function as a drainage for municipal and industrial 

discharges (a designated use for the Site). A description of the Site, its history, a summary 

of historical data, and a preliminary Conceptual Site Model are provided in the Preliminary 

Site Characterization Report (PSCR; Anchor 2006a), and in the Responses to Comments on 

the PSCR (Anchor 2006b). The text below provides a very general overview of the Site 

based on analyses performed for the PSCR. 

There are a large number of historical environmental investigations and data associated 

with the Site, especially with regards to Total Maximum Daily Load (TMDL) investigations 

relating to sediment toxicity, dissolved copper concentrations in surface water, ambient 

water toxicity, and surface water temperature. In addition, other investigations were 

performed by the City of Houston, the Texas Natural Resource Conservation Commission 

(TNRCC) (later known as the Texas Commission on Environmental Quality (TCEQ), and the 

USEPA. These investigations and their data show that sediments at the Site are impacted by 

a variety of potential contaminants including polynuclear aromatic hydrocarbons (PAHs), 

polychlorinated biphenyls (PCBs), pesticides, metals including mercury, dioxins and furans, 

hexachlorobenzene, and hexachlorobutadiene among others. 

The Site is complicated by the fact that it drains large off-site surface areas under dynamic 

conditions. These conditions are governed by intense thunderstorms and other 

precipitation events that produce large amounts of runoff and substantially increased flow 

amounts and velocities. There is an apparent reflection of these dynamic conditions in the 

historical sediment chemistry and toxicity data that in some cases shows variations that are 

above those that can be explained by simple sediment heterogeneity or depositional 

patterns under more quiescent conditions. 

In addition to potential historical and ongoing upstream surface water contaminant sources, 

shallow groundwater, surface water, air emissions, and other upland sources that enter into 

the Bayou from adjacent industrial facilities have the potential to impact the Site. Impacts 

associated with these potential sources are being addressed under applicable TCEQ 
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regulatory programs for each of the industrial facilities that surround the Bayou. The intent 

of the RI/FS team is to integrate the findings of each of the facilities' TRRP programs as they 

relate to potential impacts to Site surface water, sediments, and ecological and human 

receptors. The facilities' contractors and the RI/FS team will work together to identify data 

gaps that may exist and identify data quality objectives, sampling plans, and roles and 

responsibilities for filling those data gaps as the project moves forward. 

2.2 Scope and Duration of Work 

This general FIASP will cover work expected to be performed during the Patrick Bayou 

RI/FS. As such, this HASP will address field work activities associated with the following 

tasks: 

• Hydrology and Source Evaluation - This task is expected to include field work to 

install long-term water quality instruments in Patrick Bayou, collection of sediment 

cores to evaluate physical stability of sediments, and collection of surface water and 

sediment for physical and chemical analysis at the Site. 

• Ecological and Human Health Risk Assessment - This task is expected, at a 

minimum, to include field work to collect surface water and sediment (cores and 

surface grabs) at the Site for physical and chemical analysis. Biological data 

collection and field surveys may be developed for this task. However, given the 

uncertain nature of these tasks at this point in the plarming process, field activities 

associated with these tasks will be addressed as an addendum to this general task as 

more precise information becomes available. 

• Feasibility Study Engineering Data - This task may include the collection of physical 

data describing sediments at the site. Field activities may specifically include 

collection of sediment cores for physical and chemical analysis. It is not expected 

that borings (e.g. standard penetrometer tests [SPT] or cone penetrometer tests 

[CPT]) will be included in this task. 

If activities required to complete the above tasks are not included in the HASP, an 

addendum will be prepared for approval by the JDG and USEPA prior to initiation of any 

field work. 

The current schedule for field activities associated with the tasks above is as follows: 
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Hydrology and source evaluation field investigation 

- Anticipated Start: September 2006 

Estimated Duration (initial phase): 15 working days 

Risk assessment field investigation and abiotic (sediment and surface water) media 

sampling 

- Anticipated Start: January 2007 

- Estimated Duration (initial phase): 25 working days 

Engineering data field investigation 

- Anticipated Start: October 2007 

Estimated Duration: 15 working days 
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3 HEALTH AND SAFETY PERSONNEL 

Key health and safety personnel and their responsibilities are described below. These 

individuals are responsible for the implementation of this HASP. 

Project Manager - David Keith, Ph.D. (Anchor): The Project Manager (PM) has overall 

responsibility for the successful outcome of the project. The PM will ensure that adequate 

resources and budget are provided for the health and safety staff to carry out their 

responsibilities during fieldwork. The PM, in consultation with the Health and Safety Manager 

(HSM), makes final decisions concerning implementation of the HASP. Dr. Keith reports 

directly to the Project Coordinator for the Patrick Bayou Joint Defense Group (JDG), Mr. Robert 

Piniewski of de maximis. 

Field Supervisor - Jason Kase (Anchor): Mr. Kase or a designee will serve as the Field 

Supervisor. The Field Supervisor will support field activities and coordinate between the 

technical and health and safety components of the field program. The Field Supervisor also has 

the authority to stop work if conditions arise that pose an unacceptable health and safety risk to 

field crew. The Field Supervisor will also be responsible for ensuring the implementation of this 

HASP. The Field Supervisor is responsible for initiating changes to the HASP, which must be 

approved by the HSM. The Field Supervisor or designee shall be present during field activities. 

Project Health and Safety Manager - Dennis Hanzlick, Ph.D. (Anchor): The HSM has overall 

responsibility for preparation, approval, and revisions of this HASP. The HSM will not 

necessarily be present during fieldwork, but will be readily available, if required, for 

consultation regarding health and safety issues during fieldwork. 

Vessel Operator - TBD: The vessel operator and the Field Supervisor will coordinate health and 

safety oversight of operations aboard the vessel. The vessel operator will also have stop work 

authority for safety reasons. Work will be resumed after the vessel operator and the Field 

Supervisor agree that the situation that precipitated a stop work decision has been corrected. 

Field Crew: All field crew have the responsibility to report any potentially unsafe or hazardous 

conditions to the vessel operator or Field Supervisor immediately. 
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Communications: Dr. Keith will keep the Project Coordinator informed of work schedules and 

follow up on incidents that may occur during the work. The Field Supervisor will have the 

following responsibilities: 

Contacting Dr. Keith and the appropriate person at each facility on a daily basis to 

inform them of schedule, planned work areas, and access issues (facility points of 

contact are provided in Attachment A). 

• Contacting the appropriate person at each facility in the event of a facility emergency or 

release as described in Section 4.1.7 below. 

• Reporting any accident that involves bodily injury or damage to equipment to all facility 

contacts, the JDG representatives, and Dr. Keith immediately. An accident will be 

reported no matter how small or insignificant it may seem at the time, and no matter 

where on the Site it occurs. 

• Coordinating initial facility training for field crews. 

• Ensuring field crew are current with safety training and that annual updates are 

completed. 
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4 HAZARD EVALUATION AND CONTROL MEASURES 

This section covers potential physical and chemical hazards that may be associated with the 

proposed project activities, and presents control measures for addressing these hazards. The 

activity hazard analysis. Section 4.3, lists the potential hazards associated with each Site activity 

and the recommended site control to be used to minimize each potential hazard. Confined 

space entries are not expected at this time, so hazards associated with this activity are not 

discussed in this HASP. If this activity is required, an addendum to the HASP will be 

developed and submitted for review. 

4.1 Physical Hazards 

4.1.1 Slips, Trips, and Fails 

As with all fieldwork sites, caution should be exercised to prevent slips on slick surfaces. 

In particular, sampling from a floating platform requires careful attention to minimize 

the risk of falling down or falling overboard. The same care should be used in rainy 

conditions. Wearing boots with good tread, made of material that does not become 

overly slippery when wet can minimize slips. 

Trips are always a hazard on the uneven deck of a boat or in a cluttered work area. The 

deck of the vessel will have moving cables, and there are numerous stationary fittings 

and ties-downs that present potential tripping hazards. Personnel will keep work areas 

as free as possible from items that interfere with walking and will be aware of stationary 

obstacles on deck. 

Falls may be avoided by working as far away from exposed edges as possible. For this 

project, the potential for falling is associated primarily with deployment and recovery of 

the sampling equipment over the side of the vessel and with boarding and disembarking 

the vessel at the dock or shore. Workers should not enter the Bayou unless access is 

provided through a boat or sampling platform. 

4.1.2 Boating Hazards/Water Safety 

The vessel operator is responsible for the safety and security of all personnel and 

equipment aboard the vessel. The vessel operator will be the individual to decide if 

conditions are favorable to conduct any or all related operations requiring the services of 

Health and Safety Plan January 2007 
Patrick Bayou Remedial Investigation Work Plan 8 ' 040284-01 



Hazard Evaluation and Control Measures 

t 

I 

t 

I 

the specific vessel and crew. If any vessels operate around or near the pipeline crossing 

at the mouth of the Bayou, appropriate security clearance from the United States Coast 

Guard will be obtained prior to any work in that area. 

4.1.2.1 Before Launching 

Before launching, field staff will do the following: 

1. The Field Supervisor will contact each facility representative to obtain access 

to the Bayou and ensure each facility is aware of the anticipated field 

operations for the day. Field Supervisor will also be responsible for checking 

in with each facility upon completion of work. 

2. The Field Supervisor will hold a daily briefing reviewing the work to be 

completed each day, each worker's responsibilities, and any potential new 

risks or observations from prior day's work efforts. 

3. Supervisors/Vessel Operators shall verify that the forecasted weather and sea 

conditions are appropriate for safe boat operation. 

4. Supervisors shall verify that equipment operators are capable and qualified 

to operate each type of equipment before allowing the equipment to be 

operated unsupervised. 

5. Equipment operators shall perform a pre-operational check of their 

equipment. They will be familiar with the operator's manual, report needed 

repairs promptly, and will not use any equipment that is unsafe. 

6. Provide an approved personal flotation device (PFD) in good condition for 

each occupant. If the vessel is 16 feet or more in length, one throwable Type 

IV PFD device will also be on board the vessel. 

7. Ensure that the boat is equipped with a properly charged fire extinguisher, 

first aid box, boat hooks, paddles, and mooring lines. 

8. Brief new personnel on safety equipment use and location. 

9. Make sure drain plugs are in place. 

10. Ensure that there is sufficient fuel on board for the trip. 

11. Be, sure that the bowline is attached to the bow and secured before backing 

down launch ramp. 

12. When applicable, make radio check with shore facility when working from 

boat. 
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13. Make a visual check of hull for rips, tears, or holes. 

14. Check engine oil and drive oil levels. 

15. Prior to departure, the vessel operator shall perform a daily inspection to 

ensure all required safety equipment is onboard and functional. 

4.1.2.2 After Launching 

While the boat is in operation, field crew will observe the following guidelines: 

1. When fueling, extinguish all open flames and avoid overflow. 

2. Check for water leakage from hull or engine. 

3. Observe maritime "Rules of the Road." 

4. Before getting underway, be sure that everyone is familiar with boat, their 

machinery, and its operation. 

5. Remain seated while underway. One person moving around in a small boat 

has tremendous effect on the boat's stability. 

6. Remember to distribute the load evenly; keep load low, do not stand up in a 

small boat and do not overload. 

7. Monitor local marine weather radio for changing conditions when operating 

on open water. 

8. Anticipate problems of safety when small craft warnings are signaled or 

broadcast. 

9. Always obey orders from state, local, or federal marine patrolmen. 

10. In case of a fire while underway, attempt to put it out before abandoning 

ship. For engine fires turn off the engine and shut off the fuel supply. Use 

the fire extinguisher by pointing at the base of the flame. 

11. If a crew member goes overboard, the vessel operator should: 

• Maneuver the stern away from the side the person went over so as to 

ensure that he or she clears propellers safely. 

Maintain visual contact with the person at all times. This is probably the 

single most important factor in saving someone who has gone overboard. 

• Maneuver boat at a slow speed alongside the person overboard and put 

engine in "neutral." 
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• If Other personnel are aboard, the vessel operator is to remain at the helm 

and let other personnel retrieve the person overboard. If alone, the vessel 

operator should perform the retrieval. 

4.1.2.3 Boat Retrieval 

To retrieve the boat from the water: 

1. Back up to trailer with assistance of another person. 

2. Check condition of hitch, safety chain, electrical lines, winch, and winch 

cable. 

3. Make sure winch is in locked position before moving trailer and boat. 

4. Check for proper alignment of boat on rollers and V-block. 

5. Check condition of trailer wheels and brakes. 

6. Be sure boat is secure before moving. 

7. Sampling boats shall be removed from the water and put on a trailer to be 

taken to an upland storage area when a hurricane or especially severe 

weather is anticipated. 

4.1.2.4 Boat Towing 

When towing the boat from the Site: 

1. The Field Supervisor shall discern if the individual who is towing the boat 

has sufficient skills and knowledge to operate the vehicle pulling the 

referenced vessel and trailer. No one shall tow a vessel without sufficient 

experience. 

2. Check to ensure all trailer lights are functional before departing. 

3. Maintain posted highway speed limits for towed vehicles. 

4. Ensure that the proper braking distance in maintained from the vehicle in 

front of the towed rig. 

4.1.3 Manual Lifting 

Equipment must be lifted and carried both aboard the vessel and on shore. Back strain 

can result if lifting is done improperly. During any manual handling tasks, personnel 

should lift with the load supported by their legs and not their backs. For heavy loads, an 
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adequate number of people will be used, or if possible, a mechanical lifting/handling 

device. 

4.1.4 Heat Stress and Heat Exhaustion 

Some of the scheduled sampling operations will be occurring from August though 

October, and high work environment temperatures will be encountered. The potential 

for heat stress and heat exhaustion may occur if impermeable personal protective 

equipment (PPE) is worn or if strenuous work is performed under hot conditions with 

inadequate water. When the core body temperature rises above 100.4°F, the body 

cannot sweat sufficiently to cool down, and heat stress and/or heat exhaustion can occur. 

Heat stress may be identified by the following symptoms: dizziness, profuse sweating, 

skin color change, vision problems, confusion, nausea, fatigue, fainting, and clammy 

skin. Heat exhaustion is also a result of excessive heat and dehydration, and can also be 

identified by signs including paleness, dizziness, nausea, vomiting, fainting, and a 

moderately increased body temperature. Personnel exhibiting such symptoms will be 

removed to a cool shady area, given water, and allowed to rest. Fresh drinking water 

will be provided in a clean, safe area aboard the vessel. All field team members will 

monitor their own condition and that of their co-workers to detect signs of heat stress 

and heat exhaustion. Water breaks and a work/rest schedule will be instituted if either 

of these becomes a recurrent problem. 

P 
ii 4.1.5 Hypothermia 

Sampling and field activities may occur during the winter season and cool to cold air 

temperatures are likely to be encountered during this time frame. Hypothermia is 

possible if inadequate clothing or inadvertent immersion in water occurs. Hypothermia 

is abnormal lowering of the core body temperature caused by exposure to a cold 

environment. Windchill as well as wetness or water immersion can play a significant 

role. Typical signs of hypothermia include fatigue, weakness, and lack of coordination, 

apathy, and drowsiness. Confusion is a key symptom of hypothermia. Shivering and 

pallor are usually absent, and the face may appear puffy and pink. 

Body temperatures below 90°F require immediate treatment to restore the temperature 

to normal. Current medical practice recommends slow warming of the individual 
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followed by professional medical care. Moving the person to a sheltered area and 

wrapping them in blanket can accomplish this portion of the task. If possible, the person 

should be placed in a warm room. In emergency situations where body temperature 

falls below 90°F and shelter is not available, a sleeping bag, blankets, and body heat 

from another individual can be used to help raise body temperature. 

4.1.6 Weather 

In general, field team members will be equipped for the normal range of weather 

conditions. The Field Supervisor will be aware of current weather conditions, and of the 

potential for those conditions to pose a hazard to the field crew. Some conditions that 

might force work stoppage are electrical storms, high winds, or high waves resulting 

from winds. 

4.1.7 Facility Equipment and Hazards 

Each of the industrial facilities that is adjacent to the Bayou actively produces chemical 

and/or petroleum products. These types of production facilities have inherent risks 

associated with planned and unplanned releases of hazardous chemicals to the 

environment, explosions, and fire. If a release or a hazardous event occurs at a facility, 

alarms and instructions for evacuation will be broadcast. Workers in the area should 

follow instructions provided over the broadcast, and specific instructions given in 

facility-specific safety training. In all cases, evacuation of an area should be through the 

shortest route possible that does not involve egress through a hazardous chemical 

plume. Wind direction should be checked using wind socks at each facility so that 

evacuation paths are perpendicular to the prevailing wind direction and downwind 

areas are avoided. The facility POC (Section 1) should be notified as soon as practical to 

inform them of the field crew status after any facility-wide emergencies and/or 

evacuations. 

Two known areas of safety concern occur within or near the Site. Those are the East 

Property Flare (EPF) at the Shell facility and sulfur drains at Lubrizol. The EPF may 

have heat and noise issues during the event of serious flaring; hydrocarbons and fire 

have been discharged to the Bayou and surrounding land in the past. Releases from the 
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EPF are unscheduled. If a release occurs from the EPF during the field work, the area 

should be evacuated immediately. 

The sulfur drain at Lubrizol is a scheduled event that can release hydrogen sulfide and 

mercaptans to the local area on the northwest side of the Lubrizol property. The Field 

Supervisor will be notified of any scheduled release from the sulfur drain at Lubrizol 

during the daily facility representative phone briefing. 

If a hazardous condition arises as a result of the industrial facilities operations, the area 

should be evacuated and the facility contact notified by the Field Supervisor. 

4.2 Chemical Hazards 

Based on the nature of the work to be performed at this Site, exposure to chemical hazards is 

not expected, but may potentially occur. Identified chemicals of potential concern (COPCs) 

are metals, organotins, polycyclic aromatic hydrocarbons (PAFIs), pesticides, 

polychlorinated biphenyls (PCBs), volatile organic compounds (VOCs), and total sulfides. 

In addition, there is potential for exposure to hydrogen sulfide gas release from the sulfur 

drain at Lubrizol. 

4.2.1 Exposure Routes 

Potential routes of chemical exposure include inhalation, dermal contact, and ingestion. 

Providing personnel with appropriate training, using safe work practices, and wearing 

the appropriate PPE will minimize exposure. Further discussion of PPE requirements is 

presented in Section 7. 

4.2.1.1 Inhalation 

Because wet sediments do not generate dust particles, and surface water spray is 

expected to be minimal, inhalation of particulates is not expected to be an important 

route of exposure concern. Potential exposure via inhalation of hydrogen sulfide gas 

emitted from sediments is possible. However, sediment disturbance is expected to 

be minimal, if any, and would occur outside, reducing the risk of inhalation 

exposure. Lubrizol and Shell production facilities both present potential hazards 

related to hydrogen sulfide gas releases. 
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Dust generated during upland activities is expected to be minimal and there are no 

known contaminants in upland soils at this Site; however, arsenic and barium are 

naturally present in the Site soils at above normal concentrations. 

4.2.1.2 Skin Contact 

Dermal exposure to potentially contaminated sediments, surface water, or 

equipment will be avoided or will be controlled by the use of PPE if necessary. 

4.2.1.3 Ingestion 

Ingestion is not considered a major route of exposure for this project. However, 

eating, drinking, chewing gum or tobacco, smoking, or any action that increases the 

probability of ingestion of material is prohibited in active work areas and 

throughout each of the four facilities. 

4.2.2 Description of Chemicai Hazards 

4.2.2.1 Metals 

Exposure to metals may occur via ingestion or skin contact. As mentioned above, 

neither is likely as an exposure route. It is not expected that metal fumes or metal-

contaminated dust will be encountered during field and sample handling activities. 

Large amounts of sediment would need to be ingested for any detrimental effects to 

occur. Momentary skin contact allows little, if any, opportunity for passage of any of 

the metals into the body. Field procedures require immediate washing of sediments 

from exposed skin. Plastic jugs of distilled water will be used for wash and rinse. 

4.2.2.2 Polycyclic Aromatic Hydrocarbons 

Because PAHs are relatively nonvolatile, respiratory hazards are expected to occur 

only under dusty and windy conditions. However, sediment contact with the skin 

and eyes can cause irritation and burning. 

4.2.2.3 Polychlorinated Biphenyis 

Prolonged skin contact with PCBs may cause acne-like symptoms known as 

chloracne. Irritation to eyes, nose, and throat may also occur. Acute and chronic 
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exposure can damage the liver, and cause symptoms of edema, jaundice, anorexia, 

nausea, abdominal pains, and fatigue. PCBs are a suspected human carcinogen. 

Skin absorption may substantially contribute to the uptake of PCBs. 

4.2.2.4 Hydrogen Sulfide 

A result of chemical and petroleum production facilities adjacent to the Bayou and 

naturally occurring conditions in sediments, hydrogen sulfide gas is potentially toxic 

via inhalation, ingestion, and skin and eye contact. Inhalation can result in 

respiratory irritation, rhinitis, and edema of the lungs. Subacute exposures to 

hydrogen sulfide may result in headache, dizziness, staggering gait, and agitation. 

Acute exposure at higher concentrations may result in immediate coma and possibly 

death as a consequence of respiratory failure. Monitoring requirements for 

hydrogen sulfide are provided in Section 8.2. 

4.2.2.5 Chlorine Gas 

Although chlorine gas is not a site-related contaminant expected to be encountered 

during Site activities, releases of chlorine gas from processes at the adjacent facilities 

are possible. Exposure to chlorine gas may occur via inhalation or skin contact. In 

sufficient concentration, the gas irritates the mucous membranes, the respiratory 

tract, and the eyes. Chlorine inhalation may cause coughing, nausea, vomiting, 

headache, dizziness, and difficulty breathing. It may also cause pulmonary edema 

(build-up of fluid in the lungs), which may be delayed by several hours and can be 

fatal. Chlorine hydrolyzes very rapidly yielding hydrochloric acid so skin burns are 

like that from exposure to hydrochloric acid. Chronic (long-term) exposure to 

chlorine gas can result in respiratory effects, including eye and throat irritation and 

airflow obstruction. 

4.2.3 Description of Bioiogical Hazards 

Biological hazards that may be present in the project area are those associated with 

marine estuaries and land/grassy environments. They include aquatic and terrestrial 

animals (such as snakes, alligators, and stingrays), insects, poisonous plants, and 

bacteria/parasites that may be present in waters, sediment/soil, and shellfish. 
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To minimize contact with potential biological and parasitic hazards, all work on water 

should be performed from boats or other suitable platforms. Under no circumstances 

other than rescue efforts should personnel wade into shallow waters. Skin contact with 

water and sediment/soil will be avoided. 

4.2.3.1 Snakes 

To prevent snakebite, employees should: 

• Wear work boots and long pants. Snake chaps and snake bite kits are to be 

standard equipment when working in areas suspected to be inhabited by 

poisonous snakes. 

Make as much noise as possible when approaching a possible snake area (this 

includes most areas of the Site) to give snakes time to leave. 

• Be equipped with a bush axe for clearing underbrush. 

• Avoid reaching or stepping into heavily covered areas whenever possible. 

If a snakebite should occur, the affected employee should: 

• Remain as calm as possible. 

• Move away from the snake. 

» Apply a constricting bandage (not tourniquet) between the wound and heart. 

A finger should be able to pass under it. Apply ice to bite area, if available. 

Have a fellow worker to transport him/her to closest medical facility. 

• If possible, kill snake and carry to medical facility for identification. 

Under no circumstances should incisions and suction be used to treat a snakebite 

unless: 

• The victim is over 1.5 hours from medical assistance, and 

• The person administering first aid has received advanced training in medical 

assistance such as First Responder, EMT, etc. 

4.2.3.2 Insect Bites/Stings 

To avoid insect bites and stings, employees should: 

• Alert their co-workers if they have a known allergy to particular insect 

bites/stings. 

• Wear appropriate clothing such as long pants, sleeves, and hats. 
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• Avoid areas with saturated ground or standing water where insects might be 

whenever possible. 

• If possible, schedule work in infested areas during the cool months. 

• Avoid strong smelling after-shaves, colognes, etc., that may attract insects. 

• Use available insect repellents. 

If a sting does occur, any stinger should be removed with a knife blade or 

fingernail. The area should then be treated with hydrocortisone. 

• Check first aid kit for treatment. 

4.2.3.3 Ticks 

Ticks are especially dangerous because of the possibility of Rocky Mountain Spotted 

Fever or Lyme Disease. To minimize exposure, employees should follow these 

guidelines: 

Wear appropriate clothing when working in wooded areas. 

Use a tick repellent with DEET as a primary ingredient. 

Check yourself at least twice a day, paying particular attention to the hair, 

neck, and groin area. 

To remove an attached tick, cover it with heavy oil (mineral, salad, or 

machine) to close its breathing pores. The tick may disengage at once; if not, 

allow the oil to remain in place for a half hour. Then carefully remove the 

tick with tweezers, taking care that all parts are removed. If possible, retain 

engorged ticks and place in a container for identification of the tick type. 

• With soap and water, thoroughly, but gently scrub the area from which the 

tick has been removed, because disease germs may be present on the skin. 

• Call a doctor if fever, chills, headaches, or muscle aches develop within 3 to 

10 days after exposure. In some cases, a rash may develop on the wrists and 

ankles 1 to 3 days after the fever begins. 

4.2.3.4 Poisonous Plants 

An employee can have exposure to at least three types of poisonous plants at the 

Site: poison oak, poison ivy, and poison sumac. Reactions can range from mild (very 

little or none) to severe (rash and blisters). Employees who have no reaction may 

not have become sensitized, but once they are, future exposures can result in an 

allergic reaction. 
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To avoid problems with poisonous plants, employees should: 

• Learn to identify poisonous plants and avoid working in severely infested 

areas if at all possible. 

• Wear long sleeve shirts, long pants, and work gloves. If performing clearing 

activities with either hand (e.g., bush axes, machetes, etc.) or power tools, use 

eye goggles/safety glasses to prevent poisonous plant particles or residues 

from entering eyes. 

• Use silicone protective or other barrier creams where available. 

• Use TECNU Poison Ivy Wash on any place that may have been exposed. In 

some cases, this can even be effective 24 hours after exposure. 

• Be sure that any clothes or shoes that may have been exposed are thoroughly 

washed. Leftover oils on anything could cause a reaction even days later. 

• If a severe reaction develops, contact a doctor for possible treatments. 

• Avoid rubbing your eyes if you have been in contact with poisonous plants. 

4.2.3.5 Waterborne Pathogens 

A potentially life-threatening bacterium. Vibrio vulnificus, occurs naturally in 

estuarine and marine waters and in associated filter-feeding shellfish, such as oysters 

and mussels. The organism is able to cause infection though ingestion or through a 

wound. Vibrio vulnificus is common in Texas coastal waters from May to September 

(when waters are the warmest). Most healthy people are resistant to infection with 

this bacterium. Those who are at risk are persons with underlying diseases 

(especially liver diseases), blood disorders, diabetes, cancer, or any condition that 

affects the immune system. Persons considered to be at risk for bacterial infections 

shall not perform field tasks associated with this project. 

The symptoms of developing a Vibrio vulnificus infection include, but may not be 

limited to: 

» Fever and chills 

• Redness and swelling of affected area 

. Pain 

. Decreased blood pressure 

. Tissue destruction at the site of the wound 
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Persons developing a Vibrio vulnificus infection require immediate medical attention 

including antibiotics, and potentially the removal of affected tissue or limbs. To 

reduce the possibility of Vibrio vulnificus or any other infection during field activities, 

care shall be taken not to allow any exposure of cuts or abrasions to the waters of the 

project area or the equipment or samples that have been in contact with the waters. 

Any cuts or abrasions that occur while performing the sampling activities shall be 

immediately treated with a topical antibacterial agent and bandaged. Should the 

affected area exhibit redness, swelling, or any other abnormal symptom, immediate 

medical attention should be sought. 

Potential parasitic hazards may be present in surface waters, sediment, and soil. 

These include, but are not limited to: roundworm, whipworm, and hookworm. 

People can become infected with intestinal worms through contact with soil that has 

been contaminated with human or animal feces. Parasites can enter the body 

through ingestion, as well as dermal contact. Hookworm larvae, which may be 

present in animal feces (including nutria [Myocastor coypus] feces), can burrow 

through skin. Intestinal parasites can cause symptoms such as: 

Diarrhea 

Abdominal cramps 

Loss of appetite 

Distended abdomen 

Coughing, fever, and vomiting 

Anyone experiencing these or any abnormal symptoms should seek medical 

attention. To reduce the potential for exposure to parasites, skin contact with water 

and sediment/soil will be avoided through the use of rubber gloves, or any other 

appropriate PPE. 

4.3 Activity Hazard Analysis 

The activity hazard analysis summarizes the field activities to be performed, outlines the 

hazards associated with each activity, and presents controls that can reduce or eliminate the 
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risk of the hazard occurring. Table 4-1 presents the activity hazard analysis for the 

following activities: 

Collecting surface water, surface sediment grabs, and manually driven sediment 

cores from a sampling vessel 

• Installing water quality monitoring equipment 

The activity hazard analysis will be reviewed and updated if needed prior to any field 

activities performed under the Patrick Bayou Superfund Site RI/FS, including those Work 

Plan activities described previously. This review will ensure that hazards are properly 

identified and adequate controls are described prior to field activities being performed. 
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Table 4-1 

Actiwty Hazard Control 

Collecting surface water, 

sediment grabs, and 

Falling overboard Avoid working near the edge of the vessel, if possible. 

Stay inside of perimeter barriers on the deck. 

manually driven sediment 

cores from a sampling 

vessel 

Slipping or tripping on 

slick or uneven deck 

Wear steel-toed boots with gripping tread. Be aware of 

obstacles and wet patches on the deck and select a 

path to avoid them. 

Fire Avoid fueling operations near hot engines. Mop up any 
spilled flammable liquids and dispose of absorbent 

material. No smoking or flame sources will be allowed 

on the vessel. Evacuate the vessel according to 

procedures outlined in the training session given by the 

vessel operator. 

Back or muscle strain Use appropriate lifting technique. Seek help for 

weights over 50 pounds or awkward lifting. 

Skin or eye contact with 

potentially contaminated 

sediments or liquids 

Wear modified Level D PRE, including eye protection. 

Contact with water-borne 

pathogens 

Wear modified Level D PRE. 

Heat stress and/or heat 

exhaustion 

Monitoring of personnel and maintenance of adequate 

hydration; addition of work/rest schedules if needed. 

Deploying water quality 

meters from sampling 

Falling overboard Avoid working near the edge of the vessel, if possible. 

Stay inside of perimeter barriers on the deck. 

vessel Slipping or tripping on 

slick or uneven deck 

Wear steel-toed boots with gripping tread. Be aware of 

obstacles and wet patches on the deck and select a 

path to avoid them. 

Fire Avoid fueling operations near hot engines. Mop up any 

spilled flammable liquids and dispose of absorbent 

material. No smoking or flame sources will be allowed 

on the vessel. Evacuate the vessel according to 

procedures outlined in the training session given by the 

vessel operator. 

Contact with water-borne 
pathogens 

Wear modified Level D PRE 

Heat stress and/or heat 
exhaustion 

Monitoring of personnel and maintenance of adequate 
hydration; addition of work/rest schedules if needed. 
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5 WORK ZONES AND ACCESS CONTROL 

This section is designed to reduce the spread of hazardous substances from contaminated areas 

to clean areas, to identify and isolate contaminated areas of the Site, to facilitate emergency 

evacuation and medical care, to prevent unauthorized entry to the Site, and to deter vandalism 

and theft [in compliance with 29 CFR 1910.120(b)(4)(ii)(F) and 29 CFR 1910.120(d)]. 

Three work areas will be established during sampling activities: 

• The exclusion zone is the area where a hazardous substance is known or suspected to be 

present and poses the greatest potential for exposure. Only authorized field personnel 

in the appropriate PPE will be allowed in the exclusion zone. 

• The contamination reduction zone (CRZ) is the transition area between the 

contaminated area (i.e., the exclusion zone) and the clean area (i.e., the support zone). 

• The support zone is the area where all personnel will suit-up in specified PPE before 

entering the CRZ or exclusion zone. The support zone includes storage areas for clean 

equipment and resting and eating facilities for personnel. 

The Site will be monitored for changing conditions that may warrant adjustment of zone 

boundaries. Zone boundaries will be adjusted as necessary to protect personnel and clean 

areas. Whenever boundaries are adjusted, zone markings will also be changed and workers 

will be immediately notified of the change. 

The Field Supervisor is responsible for evaluating Site conditions and for verifying that Site 

controls function effectively. This section may be updated regularly to reflect current Site 

conditions, work operations, and procedures. The site-specific site control zones for sediment 

sampling tasks are described below. 

5.1 Exclusion Zones 

Exclusion zones will be established wherever exposed Bayou sediment is handled. 

5.1.1 Sampling Vessel 

During intrusive sampling on a sampling vessel, the exclusion zone includes the area of 

the vessel in which sediments collected from the Bayou bottom are handled. For small 

sampling vessels (less than 20 feet), the entire vessel will be considered the exclusion 
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zone. The exclusion zone boundaries will be marked with yellow or black adhesive tape 

(OSHA 1910.144) on the deck floor. This part of the vessel is designated as the exclusion 

zone only when sediment samples are being handled on the vessel. 

5.1.2 Field Laboratory 

Onshore facilities will be utilized for all sediment core processing activities, including a 

mobile facility that may be used for surface sediment sample processing. Each sediment 

processing facility will identify a clearly marked exclusion zone where all sediment 

handing will occur. The exclusion zone boundaries will be marked with yellow caution 

tape, or yellow or black adhesive tape (OSHA 1910.144). 

5.2 Contamination Reduction Zone 

For surface sediment and core processing, the CRZ will consist of an area surrounding the 

exclusion zone where decontamination of both personnel and equipment will occur. If the 

size of the vessel allows, as determined by the Field Supervisor or designee, the CRZ will be 

defined as the vessel deck during on-water sediment handling, except as noted in the 

preceding paragraph. Decontamination of both personnel and equipment will occur in the 

CRZ to prevent the transfer of COCs to the support zone. 

5.3 Support Zone 

If the size of the vessel allows (as determined by the Field Supervisor or designee), the 

support zone will be located in the cabin of the vessel or on the vessel deck when 

contaminated sediments are not on deck. 
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6 SAFE WORK PRACTICES 

Following common sense rules will minimize the risk of exposure or accidents at a work site. 

These general safety rules will be followed on Site: 

. Prior to initiating a work task, each worker should perform a brief assessment of the 

task, evaluating how to safely perform the task 

• Always use the buddy system 

• Be aware of overhead and underfoot hazards at all times 

» Do not eat, drink, smoke, or perform other hand-to-mouth transfers in the work zones 

Get immediate first aid for all cuts, scratches, abrasions, or other minor injuries 

• Report all accidents, no matter how minor, to the Field Supervisor, and the Field 

Supervisor will notify the PM and Facility POC 

• Be alert to your own and other workers' physical condition 

• Do not climb over or under obstacles of questionable stability 

• Make eye contact with equipment operators before moving into the range of their 

equipment 

• Work during daylight hours 
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7 PERSONAL PROTECTIVE EQUIPMENT AND SAFETY EQUIPMENT 

Appropriate PPE will be worn as protection against potential hazards. In addition, a PFD will 

be required when working on the vessel. If the vessel is 16 feet or greater in length, a Type IV 

throwable PFD will be on board. Prior to donning PPF, the workers will inspect their 

equipment for any defects that might render the equipment ineffective. 

Fieldwork will be conducted in Level D or modified Level D PPF, as discussed below in 

Sections 7.1 and 7.2. Situations requiring PPF beyond modified Level D are not anticipated for 

this project. Should the Field Supervisor determine that PPF beyond modified Level D is 

necessary at a given location, the Field Supervisor will notify the HSM to select an alternative. 

7.1 Level D Personal Protective Equipment 

Workers performing general activities in which skin contact with contaminated materials is 

unlikely and in which inhalation risks are not expected will wear Level D PPF. Level D PPF 

includes the following: 

Chemical-resistant steel-toed boots 

• Leather, cotton, or chemical-resistant gloves, as the type of work requires 

. Safety glasses 

• Hard hat (if overhead hazard exists) 

• Coveralls or other appropriate clothing (long pants and long-sleeved shirt) 

• Hearing protection, if necessary 

7.2 Modified Level D Personal Protective Equipment 

Workers performing activities where skin contact with contaminated materials is possible 

will wear chemical-resistant outer gloves and an impermeable outer suit. The type of 

outerwear will be chosen according to the types of chemical contaminants that might be 

encountered. Modified Level D PPF includes the following: 

Outer garb such as rain gear or rubber or vinyl aprons 

Chemical-resistant steel-toed boots 

Surgical rubber inner gloves 

• Chemical-resistant outer gloves 

• Safety glasses (or face shield, if significant splash hazard exists) 

• Hard hat (if overhead hazard exists) 
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• Hearing protection, if necessary 

7.3 Safety Equipment 

In addition to PPE that will be worn by personnel, basic emergency and first aid equipment 

will also be provided. Equipment will include: 

A copy of this HASP (including a laminated copy of the hospital route and 

emergency contact numbers on the back) 

• PFD (plus a Type IV throwable PFD if vessel is 16 feet or more in length) 

• First aid kit adequate for the number of personnel 

• Snakebite kit and insect repellent 

. Hydrogen sulfide monitors, if working in the gunite-lined channel 

• Gas mask with canister or mount-piece respirator with chlorine cartridges for 

emergency escape if working in the gunite-lined channel. This area extends 

primarily along the reach bounded by the Lubrizol facility from Highway 225 to the 

downstream end of the gunite-lined channel (Figure 8-1). 

With the exception of the HASP, Anchor and its subcontractors will provide their own 

personnel with this equipment, which must be at the location(s) where field activities are 

being performed. The HASP will be provided to all subcontractors scheduled to perform 

work at the site prior to beginning work. Anchor will provide copies of the HASP to its own 

staff members involved with field operations associated with the Rl/FS. Equipment will be 

checked daily to ensure its readiness for use. 
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8 MONITORING PROCEDURES FOR SITE ACTIVITIES 

A monitoring program that addresses the potential site hazards will be maintained. For this 

project, dust monitoring will not be necessary; however, air monitoring for potential hydrogen 

sulfide release is required. Monitoring procedures will include crew self-monitoring, buddy 

system monitoring, facility emergency monitoring, and hydrogen sulfide monitoring. 

All personnel will be instructed to look for and inform each other of any deleterious changes in 

their physical or mental condition during the performance of all field activities. If any of these 

conditions develop, the affected person(s) will be moved from the work location and treated. 

Personnel at the local hospital will be notified, and an ambulance will be summoned if the 

condition is thought to be serious. 

If any accidents, injuries, or other deleterious changes to any person's physical well-being occur, 

all work will stop. The Field Supervisor will immediately notify the PM and the facility POCs 

(Section 1). The Field Supervisor, the PM, the JDG representatives, and the facility POCs will 

jointly determine if any corrective actions need to be undertaken prior to restarting any 

additional work. 

8.1 Crew Self Monitoring 

All personnel will be instructed to look for and inform each other of any deleterious changes 

in their or others physical or mental condition during the performance of all field activities. 

Examples of such changes are as follows: 

Headaches 

Dizziness 

Nausea 

Blurred vision 

Cramps 

Irritation of eyes, skin, or respiratory system 

Changes in complexion or skin color 

Changes in apparent motor coordination 

Increased frequency of minor mistakes 

Excessive salivation or changes in papillary response 

Changes in speech ability or speech pattern 
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• Symptoms of heat stress or heat exhaustion, see Section 4.1.4 

• Symptoms of hypothermia, see Section 4.1.5 

If any of these conditions develop, the affected person(s) will be moved from the work 

location and treated. Personnel at the local hospital will be notified, and an ambulance will 

be summoned if the condition is thought to be serious. 

If any accidents, injuries, or other deleterious changes to any person's physical well-being 

occur, all work will stop. The Field Supervisor will immediately notify the PM and the 

facility POCs. The Field Supervisor, the PM, and facility POCs will jointly determine if any 

corrective actions need to be undertaken prior to restarting work. 

8.2 Facility Emergency Monitoring 

Releases or other hazardous events that could affect conditions at the Site could occur at 

adjacent facilities during site investigations. Each facility has release monitoring and 

response procedures. If a release (e.g. chlorine gas) or other hazardous event occurs at a 

facility, alarms and instructions for evacuation will be broadcast. Workers in the area 

should follow instructions provided over the broadcast, and specific instructions given in 

facility-specific safety training (see Section 4.1.7). In all cases, evacuation of an area should 

be through the shortest route possible that does not involve egress through a hazardous 

chemical plume. 

8.3 Air Monitoring 

Each sampling team will be provided with a continuous personal hydrogen sulfide air 

monitor when work is occurring. This monitor should be turned on at all times while work 

is being performed in the area of Patrick Bayou identified in Figure 8-1. This area extends 

primarily along the reach bounded by the Lubrizol facility from Highway 225 to the 

downstream end of the gunite channel. 

The Occupational Safety and Health Administration (OSHA) Permissible Exposure Level 

(Ceiling concentration) for hydrogen sulfide is 20 parts per million (ppm) with a 50 ppm 

acceptable maximum peak (10 minute duration) (29 CFR 1910.1000 TABLE Z-2). An audible 

signal will be emitted by the monitor if hydrogen sulfide levels exceed a warning level of 10 
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ppm and an action level of 15 ppm. If the signal on a monitor is activated above the action 

level of 15 ppm, all members of the crew will immediately evacuate the required hydrogen 

sulfide monitoring area. If more than one team is in the required monitoring zone, all teams 

will leave the area immediately. Enough monitors will be available so that each team 

working in the required monitoring area has one monitor with at least one extra monitor at 

the Site available as a back up should the primary monitors become inoperable. The Field 

Supervisor will identify the member of each team to wear the monitor. The personal 

monitor must be worn and activated at all times in the required hydrogen sulfide 

monitoring area and should be worn in such a way as to measure concentrations within the 

breathing zone. The evacuation route should be perpendicular to wind away from any 

potential hydrogen sulfide sources. Each facility has wind socks to provide wind direction. 

Prior to work in this area, each member of the crew will be required to locate the wind sock 

and determine the wind direction. The Field Supervisor, PM, and facility POCs should be 

notified of any hydrogen sulfide emissions as soon as practical. 

All personnel will be instructed to look for and inform each other of any deleterious changes 

in their physical or mental condition during the performance of all field activities that can 

result from hydrogen sulfide exposure. Examples of such changes are as follows: 

Headaches 

Dizziness 

• Nausea 

• Blurred vision 

Cramps 

• Irritation of eyes, skin, or respiratory system 

• Changes in complexion or skin color 

• Changes in apparent motor coordination 

• Increased frequency of minor mistakes 

Excessive salivation or changes in papillary response 

Changes in speech ability or speech pattern 

If any of these conditions develop, the affected person(s) will be moved from the work 

location and treated. Personnel at the local hospital will be notified, and an ambulance will 

be summoned if the condition is thought to be serious. 
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8.3.1 Hydrogen Sulfide Monitor Requirements 

Hydrogen sulfide monitoring detectors use for personal monitoring will meet or exceed 

the following: 

Portable battery-powered hydrogen sulfide detector equipped with a triple-

alarm system (LED display, audible alarm, and vibrating alarm) to ensure that 

alarm conditions are recognized 

• Detectors will automatically record alarm events, and can be downloaded for 

documentation of exposure levels should an unplanned release of hydrogen 

sulfide be encountered during sampling 

• Estimated 2-year battery and sensor life for the detector under normal operating 

conditions. 

8.3.1.1 Calibration and Instrument Circuit Checks 

Instrument calibration or performance tests, as required by the manufacturer, will be 

documented and included in a dedicated Health and Safety logbook or on separate 

instrument check pages. All instruments shall be tested or calibrated, as required, 

before and after each shift. Additional checks or calibrations may be performed 

during the day to confirm instrument response at the discretion of the Field 

Supervisor. 

8.3.1.2 Operations 

All instruments shall be operated in accordance with the manufacturer's 

specifications. Manufacturer's literature, including an operations manual for each 

piece of air monitoring equipment shall be maintained on-site by the Field 

Supervisor for reference. 

8.3.1.3 Data Review 

The Field Supervisor shall review the monitoring and sampling data, along with all 

sample documentation, with the HSM to evaluate the potential for worker exposure 

and upgrades or downgrades in levels of protection. Periodically, personnel 

exposure results shall be discussed at the daily safety briefing. 
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8.4 Monitoring Records 

The PM must ensure that site-monitoring records are complete and incorporated into the 

project file. The Field Supervisor is responsible for establishing, maintaining, and 

forwarding all required monitoring information, as described below: 

Employee name 

The date, time, pertinent task information, exposure information 

Description of the analytical methods, equipment used, and ancillary data 

Type of PPE worn 

Engineering controls used to reduce exposure. 

I 
t 

I 

8.5 Medical Monitoring 

Anchor will utilize the services of physicians who are board certified in occupational 

medicine to supervise the medical surveillance program. The medical examination will 

consist of: 

Medical history 

General physical, including evaluation of all major organ systems 

Pulmonary function examination (at least FVC and FEV 1.0) 

Electrocardiogram 

Stress test (optional physician's discretion) 

Chest X-ray (baseline, one scheduled every 10 years, or upon leaving Anchor's 

employment) 

Otoscopic examination 

Audiometric examination 

Visual acuity examination 

Blood tests, blood count, blood profile - (SMAC 25) 

A baseline examination will be given prior to the start of work activities. Medical 

examinations will be repeated in the following conditions: 

• More than a year has passed since the employee's last examination. 

• The employee experiences an acute exposure to a toxic, hazardous material, or an 

injury. 

The examining physician, the PM, HSM, or Field Supervisor recommends one. 
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• At the request of an employee with demonstrated symptoms of exposure to toxic or 

hazardous materials. 

Anchor will obtain a certification from the occupational physician that the employee is 

medically fit to wear respiratory protection and has no medical condition that would place 

the individual at an increased risk. No employee will be permitted to work in the exclusion 

zone until the certificate has been submitted. If any employee who works in the exclusion 

zone or CRZ is taking prescription medicines, this information will be transmitted to the 

consulting occupational health physician who will make a determination whether this drug 

enhances the effect of the contaminants present on site. 

All medical records will be kept for at least 30 years and will be made available to the PM or 

regulatory agencies, as required. 
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9 DECONTAMINATION 

Any equipment that comes in contact with sediment (including, but not limited to, sediment 

probes, piston cores, the van Veen grab sampler, skiffs, and field equipment), will be 

decontaminated per the decontamination requirements prescribed in the Quality Assurance 

Project Plan (QAPP). Large equipment (e.g., vessels and trailers) will be decontaminated at the 

OxyVinyls groundwater stripper diked Area. This area is part of the decommissioned mercury 

cell plant. Jeff Adamski (OxyVinyls facility) will coordinate proper disposal of decontamination 

solid waste. Each piece of large equipment will be rinsed down with a hose in the Brine 

Saturator Dike Area until all loose particulate material is removed. All rinsate will be contained 

in the Dike Area. Field decontamination wastes for smaller equipment and PPE will be 

collected at the field decontamination area and transported to the OxyVinyls Brine Saturator 

Dike Area for disposal. 

Persormel decontamination may be required if contact with sediment or water occurs. The 

following are general decontamination procedures established and implemented at the Site: 

• Decontamination is required for all workers exiting a contaminated area. Personnel may 

re-enter the support zone after undergoing the decontamination procedures described in 

this section. 

Protective clothing will be decontaminated, cleaned, laundered, maintained, or replaced 

as needed to ensure its effectiveness. 

• PPE used at this Site that requires maintenance or parts replacement will be 

decontaminated prior to repairs or service. 

• PPE used at this site (e.g., gloves) will be decontaminated or prepared for proper 

disposal. 

• If a worker's permeable clothing is splashed or becomes wetted with a hazardous 

substance, they will immediately exit the work zone, perform applicable 

decontamination procedures, and change into uncontaminated clothing. 

• Procedures used on the Site for disposal of decontamination waste will meet applicable 

local, state, and federal regulations. 

It is emphasized that skin washing is one of the easiest ways to reduce incidental ingestion and 

skin absorption of chemicals. All exposed skin, including hands, arms, face, and neck, should 
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be washed frequently and thoroughly throughout the work day and always before eating, 

drinking, or smoking. 

In case of an emergency, gross decontamination procedures will be rapidly implemented, if 

possible. If a life-threatening injury occurs and the injured person carmot undergo 

decontamination procedures, the medical facility will be informed that the injured person has 

not been decontaminated and the facility will be given information regarding the most probable 

COPCs. 
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10 TRAINING REQUIREMENTS 

Individuals performing work at locations where potentially hazardous materials and conditions 

may be encountered must meet specific training requirements. Training requirements consist of 

site-specific safety instruction for each facility through the Houston-Galveston Area Council for 

all personnel and oversight of inexperienced personnel for one working day, and site-specific 

orientation training at each facility. In addition, all personnel will have received a minimum of 

40 hours of OSHA Hazardous Waste Operator (Hazwoper) off-site training for personnel 

involved in activities that have a potential for exposure to contaminated media (e.g., sediment 

sampling and decontamination). Any personnel involved in non-intrusive procedures (e.g., 

upland surveying) or who will not likely come in contact with contaminated media at the Site 

will have a minimum of 24 hours of OSHA Hazwoper off-site training. All training 

requirements must be kept current. 

All personnel must read this HASP and be familiar with its contents before beginning work. 

They shall acknowledge reading the HASP by signing the field team HASP review form 

contained in Attachment B. The form will be kept in the project files and available for review 

on-site during the field work. 

The Field Supervisor or a designee will provide and document project-specific training during 

the project kickoff meeting and whenever new workers arrive on site. Field personnel will not 

be allowed to begin work until project-specific training is completed and documented by the 

Field Supervisor. Training will address the HASP and all health and safety issues and 

procedures pertinent to field operations. Training will include, but not be limited to, the 

following topics: 

• Activities with the potential for chemical exposure 

• Activities that pose physical hazards, and actions to control the hazards 

• Use and limitations of PPE 

Decontamination procedures 

• Emergency procedures 

• Use and hazards of equipment 

• Location of emergency equipment on the vessel 

• Vessel safety practices. 

Health and Safety Plan August 2006 
Patrick Bayou Remedial Investigation Work Plan 37 ' 040284-01 



Training Requirements 

10.1 Facility Specific Training 

All personnel must obtain and abide by safety training as provided by each specific facility 

(Shell, Lubrizol, and OxyVinyls). The PM will maintain records detailing each worker's 

facility specific training. 

10.2 Daily Safety Briefings 

The Field Supervisor or a designee and the vessel operator will present safety briefings 

before the start of each day's activities. These safety briefings will outline the activities 

expected for the day, update work practices and hazards, address any specific concerns 

associated with the work location, and review emergency procedures and routes. The safety 

briefings will be documented in the logbook. 
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11 RECORDING AND RECORD KEEPING 

The Field Supervisor or a designee will record health- and safety-related details of the project in 

the field logbook. The logbook must be bound and the pages must be numbered consecutively. 

Entries will be made with indelible ink. At a minimum, each day's entries must include the 

following information: 

• Project name or location 

• Names of all personnel 

Level of PPE worn and any other specifics regarding PPE 

Weather conditions 

• Type of fieldwork being performed 

The person maintaining the entries will initial and date the bottom of each completed page. 

Blank space at the bottom of an incompletely filled page will be lined out. Each day's entries 

will begin on the first blank page after the previous work day's entries. 

As necessary, other documentation will be obtained or initiated by the Field Supervisor. Other 

documentation may include field change requests, medical and training records, exposure 

records, accident/incident report forms, OSHA Form 300s, and material safety data sheets. 
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12 EMERGENCY RESPONSE PLAN 

As a result of the health and safety hazards associated with expected field activities, the 

potential exists for an emergency situation to occur. Emergencies may include personal injury, 

heat stroke, exposure to hazardous substances, fire, explosion, or release of toxic or non-toxic 

substances (spills). OSHA regulations require that an emergency response plan be available to 

guide actions in emergency situations. 

Onshore organizations will be relied upon to provide response in emergency situations both 

onshore and on water. The local fire department and ambulance service can provide timely 

response. Each facility will likely have an incident response team that may provide emergency 

response. Anchor personnel and subcontractors will be responsible for identifying an 

emergency situation, providing first aid if applicable, notifying the appropriate personnel or 

agency, and evacuating any hazardous area. Shipboard personnel will attempt to control only 

very minor hazards that could present an emergency situation, such as a small fire, and will 

otherwise rely on outside emergency response resources. 

The following sections address pre-emergency preparation, identify individual(s) who should 

be notified in case of emergency, provide a list of emergency telephone numbers, offer guidance 

for particular types of emergencies, and provide directions and a map for getting from any 

sampling location to a hospital. 

12.1 Pre-Emergency Preparation 

Before the start of field activities, the Field Supervisor will ensure that preparation has been 

made in anticipation of emergencies. Preparatory actions include the following: 

• Notification of the POC at each plant when field crews/personnel will be working on 

or adjacent to their facility. 

• Meeting with the vessel operators concerning the emergency procedures in the event 

that a person is injured. Appropriate actions for specific scenarios will be reviewed. 

These scenarios will be discussed and responses determined before the sampling 

event commences. 

• A training session given by the vessel operator informing all field personnel of 

emergency procedures, locations of emergency equipment and their use, and proper 

evacuation procedures. 
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• A training session to apprise field personnel of operating procedures and specific 

risks associated with any equipment that may pose a hazard. 

• Ensuring that field personnel are aware of the existence of the emergency response 

plan, its location as Section 12 of the HASP, and ensuring that a copy of the HASP 

accompanies the field team(s). 

12.2 Site Emergency Coordinator 

The Field Supervisor will serve as the Project Emergency Coordinator in the event of an 

emergency. The Field Supervisor will designate a replacement for times when he or she is 

not serving as the Project Emergency Coordinator. The designation will be noted in the 

logbook. The PM will have responsibility for notifying the JDG representatives and the 

facility POCs. 

12.3 Emergency Response Contacts 

All personnel must know whom to notify in the event of an emergency situation, even 

though the Field Supervisor has primary responsibility for notification. Attachment A lists 

the names and phone numbers for emergency response services and individuals. If any 

accident or incident occurs, the following procedures will be utilized: 

• The Field Supervisor or designated Project Emergency Coordinator will be notified 

immediately and will evaluate the incident to assess the need for emergency 

response. 

• For incidents that do not require emergency response as determined by the Field 

Supervisor or designated Project Emergency Coordinator, the Field Supervisor will 

immediately notify the PM and all facility POCs (Section 1). 

• For incidents that require emergency response, the Field Supervisor or designated 

Project Emergency Coordinator will activate emergency response according the 

following facility-specific procedures: 

- Shell Chemical and Shell Oil - Dial 911 

- Oxy Vinyls - Dial 911 

- Lubrizol - Dial facility emergency response (832-260-7590; Gate 14) 

- Once emergency response has been activated, the PM, HSM, and all facility 

POCs (Section 1) will be notified immediately. 
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12.4 Recognition of Emergency Situations 

Emergency situations will generally be recognizable by observation. An injury or illness 

will be considered an emergency if it requires treatment by a medical professional and 

cannot be treated with simple first aid techniques. 

12.5 Fire 

Shipboard personnel will attempt to control only small fires, should they occur. If an 

explosion appears likely, personnel will follow evacuation procedures specified by the 

vessel operator in the training session. If a fire cannot be controlled with a fire extinguisher 

that is part of the required safety equipment on board, personnel will either withdraw from 

the vicinity of the fire, use additional fire fighting equipment, or evacuate the boat as 

specified by the vessel operator in the training session. 

12.6 Personal Injury 

In the event of serious personal injury, including unconsciousness, possibility of broken 

bones, severe bleeding or blood loss, burns, shock, or trauma, the first responder will 

immediately do the following: 

• Administer first aid, if qualified 

• If not qualified, seek out an individual who is qualified to administer first aid, if time 

and conditions permit 

• Notify the Project Emergency Coordinator of the incident, the name of the 

individual, the location, and the nature of the injury 

• If an injury occurs on one of the plants or facilities, notify the appropriate POC for 

that facility 

The Project Emergency Coordinator will immediately do the following: 

Notify the appropriate emergency response organization (e.g., 911 or the facility's 

emergency response number as described in Section 12.3) and arrange to meet the 

response unit at the nearest accessible location 

Assist the injured individual 

If the incident occurs on the boat, follow the emergency procedures for retrieving or 

disposing equipment reviewed in the training session and leave the Site en route to 

the predetermined land-based emergency pick-up 

• Designate someone to accompany the injured individual to the hospital 

Health and Safety Plan August 2006 
Patrick Bayou Remedial Investigation Work Plan 42 040284-01 



Emergency Response Plan 

• Notify the HSM and the PM 

If the Project Emergency Coordinator determines that emergency response is not necessary, 

he or she may direct someone to decontaminate and transport the individual by vehicle to 

the nearest hospital. Directions and a map showing the route to the hospital are provided in 

Figure 12-1. 

If a worker leaves the Site to seek medical attention, another worker will accompany him or 

her to the hospital. When in doubt about the severity of an injury or exposure, always seek 

medical attention as a conservative approach and notify the Project Emergency Coordinator. 

The Project Emergency Coordinator will have responsibility for completing all 

accident/incident field reports, OSHA Form 200s, and other required follow-up forms. 

12.7 Overt Personal Exposure or Injury 

Overt exposure to toxic materials is not expected to occur. Accordingly, an overt personal 

exposure procedure is not required. 

12.8 Spills and Spill Containment 

Sources of bulk chemicals or other materials subject to spillage are not expected to be used 

during this project. Accordingly, a spill containment procedure is not required for this 

project. 
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13 HEALTH AND SAFETY PLAN APPROVAL RECORD 

By their signature, the undersigned certify that this Health and Safety Plan is approved and that 

it will be used to govern health and safety aspects of fieldwork conducted by Anchor personnel 

to investigate areas associated with the Patrick Bayou Superfund Site Remedial Investigation/ 

Feasibility Study. 

Anchor Project Health and Safety Manager Date 

Anchor Field Supervisor Date 
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ATTACHMENT A 

EMERGENCY AND PROJECT CONTACT INFORMATION 

Anchor Project Manager: 
David Keith 
Phone: (228) 818-9626 
Mobile: (251) 259-7197 

Anchor Field Supervisor: 
Jason Kase 
Phone: (228) 818-9644 
Mobile: (251) 259-7196 

Anchor Health and Safety Manager: 
Dennis Hanzlick 
Phone: (206) 903-3317 

Patrick Bayou Joint Defense Group Contacts: 
Robert Piniewski - de maximis David Roberson 
Phone: (281) 363-8733 Phone: (281) 363-8733 
Mobile: (832) 567-7981 Mobile: (281) 685-2044 

Site Location Addresses: 
Shell Chemical LP 
Deer Park Chemical Plant 
5900 Highway 225 East 
Deer Park, TX 77536 

Shell Oil OxyVinyls 
Deer Park Refining Services Co. 1000 Tidal Rd 
5900 Hwy. 225 Deer Park, TX 
Deer Park, TX 77536 77536 

Plant Emergency Contact Numbers: 
Shell Chemical LP Shell Oil OxyVinyls 
Deer Park Chemical Plant Deer Park Refining Services Co. 911 
(713) 246-7301 (713) 246-7301 

Deer Park: 911 

State Police: (512) 424-2000 

U.S. Coast Guard 

USCG Rescue Coordination Center: (504) 589-6225 
Marine Safety Office Houston-Galveston: (713) 671-5100 

TCEO: 24-hr Notification Hotline 1-800-832-8224 

Harris Countv Sheriff: (713)221-6000 

Poison Control: (800) 256-9822 

Hospital: (713) 359-2000 

Lubrizol Corporation 
41 Tidal Road 
Deer Park, TX 
77536-0158 

Lubrizol Corporation 
(832)260-7590 

Facility Point of Contacts: 

Shell Chemical LP: 

Jeff Stevenson 
Phone: (713)246-4680 
Pager: (713)606-4475 

OxyVinyls: 
Jeff Adamski 
Phone: (281) 476-2628 
Mobile: (281)881-4892 

Lubrizol Corporation: 
Norman (Wes) Mollard 
Phone: (832) 260-7846 
Mobile: (832) 689-6190 
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ATTACHMENT B 

FIELD TEAM HEALTH AND SAFETY PLAN REVIEW 

ANCHOR ENVIRONMENTAL, L.L.C. 

I have read a copy of the Health and Safety Plan, which covers field activities that will be 

conducted to perform the Remedial Investigation/Feasibility Study of Patrick Bayou. I 

understand the health and safety requirements of the project, which are detailed in this Health 

and Safety Plan. 

Printed Name and Title Company/Firm Signature Date 
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Daily Health and Safety Meeting Checklist 

Date Site Manager/Safety Officer Project Name Project No. 

MEDICAL TREATMENT AND FIRST AID 
OK - for all on-site personnel 
• - Nearest hospital, clinic, or infirmary routes known. 
• - Emergency phone numbers posted in obvious location(s). 
• - First aid kit easily accessible, stocked with appropriate supplies, and location known. 
• - Emergency eyewash and/or shower available and location known. 

TRAFFIC HAZARD PREVENTION 

• 
• 
• 
• 
• 
• 

< - for all on-site personnel 
-Trafficcones and barricade fencing available and in adequate supply. 
- High visibility orange safety vests available and being worn. 
- Exclusion zone around work area established. 
-Travel routes and potential issues with overhead pipe racks identified. 
- Rig masts lowered and secured before traveling. 
- Vehicle backing procedures discussed and understood. 

FIRE HAZARD PREVENTION 
OK - for all on-site personnel 
• - Portable fire extinguishers available, visible, easily accessible and charged 
• - Central alarms for fire and emergency signals (for site and facility) known and understood. 

ELECTRICAL HAZARD PREVENTION 
OK - for all on-site personnel 
• - Equipment clear of overhead power lines; safe distance known* and maintained, wind effects accounted for. 
• - Workers know to suspend drilling, lower mast (if possible) and move away from rigs during electrical storms, 
n - Extension cords have ground plugs and ground fault protectors. 
• - Indicators of buried power lines known (conduits, electrical man-ways, duct banks). 
• - Indicators of electrical hazards known (arcing, humming, popping, sizzling sounds). 

TOOL AND EQUIPMENT HAZARD PREVENTION 
OK - for all on-site personnel 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 

- Personal protective equipment in (PRE) available and used. 
- Safe use and handling of tools and equipment reviewed. 
- Cord-connected electrically-operated tools/equipment grounded or of approved double insulated type. 
- Equipment safeguards discussed and in place. 
- Machinery, tools, equipment, hydraulic/pneumatic hoses etc. in good condition, not deteriorated or damaged. 
- Moving flywheels, fans and gears covered by protective shrouds or guards 
- Rope used on drill rig cat head in good condition and not burned, frayed, oily, or wet. 
- Drill rods, stacked pipe, augers, etc. stored to prevent rolling, sliding, or falling. 
- Boat safety equipment and procedures reviewed. 
- Pinch points marked or identified. 
- Eye protection worn when using striking tools. 

SITE HAZARD PREVENTION 
0_ 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 

< - for all on-site areas 
- Work area clean and orderly, access unobstructed. 
-Tripping hazards, holes, or pits covered, guarded and/or marked 
- Work surfaces dry or slip-resistant. 
- Water hoses, electrical cords, conduit, steel cables, hawsers, pipes, poles, etc. secured. 
- Open manholes, monitor wells, recovery system vaults, receptor trenches, etc. marked and protected. 
- Open excavations, trenches, test pits, uneven surfaces, low slung ropes etc. marked and protected. 
- Workers aware of and alert for flying objects. 
- Workers aware of proper lifting techniques, use of 2-man carry, equipment for lifting, moving stationary objects. 
- Drill cuttings and core materials removed quickly and not allowed to accumulate. 
- Drill cuttings drummed (or similarly contained) and promptly sealed and labeled. 
- Site situated so that train movements will not interfere with equipment or endanger personnel. 
- Rest break schedule reviewed and understood. 
- Drinking water available 
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Daily Health and Safety Meeting Checkiist 

ENVIRONMENTAL HAZARD PREVENTION 
OK - for all on-site personnel 
• - Heat Index, work rest regiment, and fluid intake reviewed and understood. 
• - Biohazards (mosquitoes, ants, snakes and poisonous plants, etc.) discussed and understood. 

INDIVIDUAL WORKER/EMPLOYEE ALERTNESS TRIGGERS 
(reviewed by site supervisor on a continuous basis) 

< - for all on-site personnel 
• 
• 
• 
• 
• 
• 

- Awareness of the effects of inadequate sleep on alertness and fatigue. 
- Awareness of the effects of general health and attitude (sick, healthy, interested, disinterested) on alertness. 
- Awareness of the importance of muscular flexibility for physical tasks. 
- Awareness of the effects of food intake on alertness. 
- Awareness of the effects of working extended periods under high noise levels on fatigue level. 
- Awareness of the effects of time of day on fatigue levels. 

• - An afternoon safety meeting was conducted after the site lunch break. 

Hazard Risk Assessments Reviewed 

* Power line requirements - OSHA 29 CFR 1910.180. For energized power lines, the minimum ciearance between any part of the 
mast and the nearest power line rated 50 kv or below, shall be 10 feet. Contact the local utility company for line ratings for your site. 
For energized power iines rated over 50 kv, the minimum clearance shall be 10 feet plus 0.4 Inch for each 1 kv over 50 kv, or twice 
the length of the line insulator, whichever is less, but never less than 10 feet. 

ATTENDEES 
Print Name Signature 
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ATTACHMENT D 

E JOB SAFETY ANALYSIS SHEETS 

I 

E 



Patrick Bayou Remedial 
Investigation/Feasibility Study 

Job Safety Analysis (JSA) 

Health and Safety Plan (HASP) 
Activity: Analyzed by: 

O Job Steps # Potential Hazards O Critical Actions/Controls 

Job Safety Analysis (JSA) Form Page 1 of 1 Submittal: HASP Appendix 
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